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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz f;’;)ﬁ)%@dp °/g/'ll]' I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101- 43. 6/ 45. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROWK, KARL $6, 320, 838 04/ 24/ 07 58%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $2,937,807 05/11/07 50%
ACST- QL01- (126) E BRIDGE TO 1.0 KM SOUTH OF OREGON ORESCENT O TY. CA 95531 $0  09/01/09
Ql-01 1-(6EF) STATE LI NE BROOKI NGS OR 97415 (707) 465 3246
--0) SHOULDER W DENI NG AND LEFT TURN (541) 469-5341
HB1 SWPPP
01-DN-199-9.1/9.5 IN DEL NORTE COUNTY NEAR HI OUCHI FROMTI DEWATER CONTRACTORS | NC MERGUPS, JURI' S $297, 471 07/ 23/ 08 0%
01- 481004 1.9 MLES S OF HARDSCRABBLE BRI DGE TOP O BOX 1956 700 PARK PLACE $0 08/06/08 0%
1.5 MLES S OF HARDSCRABBLE CREEK B |NGS OR 97415 CRESENT CI TY, CA 95531 $0 10721708
BRI DGE RO .
PLACE HOT M X ASPHALT (541) 469-5341 (707) 464 4618
HB1 WPCP
01- DN 199- 10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VIL CONSTRUCTORS  SANDERS, KAREN $2, 437,647 04/ 26/ 07 76%
2(1:;3%9?5133 031 E 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC 700 PARK PLACE $1, 543, 423 225 1%5 8; 63%
- P199-(031) BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531
P1-99 0-(1B) HARDSCRABBLE CREEK BRI DGE (707) 464- 9157
--() REPLACE BRI DGE BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
01- DN- 199-13. 0/ 14. 3 IN DEL NORTE COUNTY AT GASQUET FROM GRANI TE CONSTRUCTI ON COVPANY MERGUPS, JURI'S $387,923 08/28/07  100%
01- 468304 GASQUET FLAT ROAD TO M DDLE FORK P O BOX 50085 700 PARK PLACE $393, 7;3 82; ig; 8; 100%
GASQUET ROAD
RESSF:FACE AND RESTRI PE WATSONVI LLE CA 950775085 CRESCENT G TV, CA 95531 08/ 25/ 08
(831) 724- 1011 (707) 496- 8712 COMVPLETED
HB4N WPCP
01- DN 199- 27. 0/ 27. 5 IN DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWK, KARL $4, 690, 848 04/ 14/ 06 82%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $3, 950,939 04/ 25/ 06 84%

HB1 SWPPP

01- HUM 96-22.9/0
01- 477404

HVB

| DLEW LD MAI NTENANCE STATION  ROAD

CURVE REAL | GNVENT WATSONVI LLE CA 95077

(831) 724- 1011

CRESENT CI TY, CA 95531
(707) 465- 3246

I'N HUVBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCEI TEL, CHARLY

THE KLAVATH RI VER BRI DGE NO. 04-0144 2704 GUNDRY AVENUE

AND AT BLUFF CREEK BRI DGE NO. 04-0063
PAlI NT BRI DGES SI GNAL HI LL CA 90755

(562) 427- 7720

5601 S. BROADWAY
EUREKA, CA 95503
(707) 441- 3943

$0 11/01/08

$1, 592,625 04/29/08
$0 05/14/08
$0 09/23/09

0%
0%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz f;’;)ﬁ)%@dp 0/‘(’J/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101- 8. 9/ 10. 2 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE ~MERCER FRASER COVPANY TI MMONS, KELLY $1, 096,463 09/07/07  100%
2&1_74&8‘11_(131) c FROM 0.1 M NORTH OF SOUTH FORK EEL P O BOX 1006 1487 SANDY PRAI R E $949, 9gg ég; 2‘21; 8; 85%
RIVER BRIDGE TO 0.7 M SOUTH OF THE CT. STE. E
-01 1-(1 EUREKA CA 955021006
?;I' (18 GARBERVI LLE NORTHBOUND (707) 443- 6371 FORTUNA, CA 95540 OVER RUN
‘el PP PLACE ASPHALT CONCRETE (707) 725- 1081
01- HUM 101- 28. 3/ 35. 8 I'N HUVBOLDT COUNTY AT AND NEAR WEOTT MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $1,341,990 05/21/08 41%
%%;1608?4 1810 FROM 0.3 M LE NORTH OF MYERS FLAT P O BOX 1006 1487 SANDY PRAIRIE $1, 098, Zgg f{g; 12; gg 81%
-(18) SEPARATI ON TO SOUTH FORK EEL RI VER COURT SUITE E
--0) BRI DGE EUREKA CA 955021006 EORTUNA. CA 95540
INSTALL METAL BEAM GUARD RAI L (707) 443- 6371 :
HB1 SWPPP (707) 725- 1020
01- HUM 101-37.7/0 I'N HUVBOLDT COUNTY NEAR REDCREST AT  MERCER FRASER COVPANY MCGEE, JAMES K $287,010 10/ 29/ 07 71%
01-441204 0.1 KM NORTH OF H GH ROCK ROAD P O BOX 1006 1487 SANDY PRAIRI E $219,811  11/19/07 77%
UNDERCROSS! NG COURT STE. E $0 10/08/08
CULVERT REHABI LI TATI ON EUREKA CA 955021006 EORTUNA CA 95540
(707) 443- 6371 ’
A2 VPCP (707) 725- 1021
01- HUM 101- 40. 9/ 42. 2 I'N HUVBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MCGEE, JAMES $5, 937,490 08/ 19/ 08 0%
g%{: 2;'(3421_1?004) c 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E :g f{g; f{i; gg 0%
BEAR CREEK BRI DGE
-0 CONSTRUCT RETAI NI NG WALL ALAMD CA 94507 %Niu Zi 55540
(925) 838- 5675 ’
A3 SWPPP (707) 725- 1021
01- HUM 101- 64. 3/ 0 I'N HUVBOLDT COUNTY NEAR FERNBRI DGE AT MERCER FRASER COVPANY RODRI GUEZ, JOAQUIN S. $609, 508 10/ 29/ 07 96%
01-462704 ROUTE 101/ 211 SEPARATI ON P O BOX 1006 1487 SANDY PRAI R E $426, 122 (1)% %g; 8; 74%
REALI GN AND CHANNELI ZE OFFRAMP EUREKA. CA 955021006 COURT STE E
(707) 443- 6371 FORTUNA, CA 95540
LBAN VPCP (707) 725- 7197
01- HUM 101-75. 1/ 78. 7 I'N HUVBOLDT COUNTY | N EUREKA AT STI MPEL W EBELHAUS ASSOCI ATES HAYLER, CHARLES $803,704 04/22/08  100%
01-479804 VARI OUS LOCATI ONS FROM 0.1 M LE I NC 5065 BOYD ROAD, STE. $865,869 05/14/08 .,
SOUTH OF K MART ENTRANCE TO J STREET P O BOX 492335 B %0 825 gg; 82
REPLACE ASPHALT CONCRETE SURFACI NG ARCATA, CA 95521

REDDI NG CA 960492335

HML WPCP (530) 223- 6605 (707)825- 4895
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-75. 2/ 77. 3 I N HUMBOLDT COUNTY | N EUREKA AT SM TH ELECTRI C CONST HAYLER CHARLES $154, 223  04/09/08 29%
01- 480004 VARI OUS LOCATI ONS FROM 0.5 M LE 875 EUREKA STREET 5065 BOYD ROAD, STE. $62, 123 gg; 125 82 40%
NORTH OF HERRI CK AVENUE OVERCROSSI NG B
TO WABASH AVENUE 535552‘4?5:?2036393 ARCATA, CA 95521
REPLACE TRAFFI C SI GNAL HEADS i .
e VPCP (707) 825- 4895
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC $39, 290, 450 09/ 18/ 08 0%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $0 09/ 26/ 08 0%
ACNH- X023- (033) E ROUTE 200 $0
BHX0- 23 0- ( 3EN) H REPLACE BRI DGES MARTI NEZ CA 94553
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 101- 102. 8/ 0 I N HUMBOLDT AND TRI NI TY COUNTI ES AT G FFORD CONSTRUCTI ON | NC HAYLER, CHARLES $2, 972,837 08/07/07 75%
01-375624 VARI QUS LOCATI ONS P O BOX 492618 5065 BOYD ROAD STE. B $2,982,957  09/07/07 40,
ACNH 000C- (275) E REHABI LI TATE ROADS| DE REST ARCATA. CA 95521 $0 09/17/08
00- 0C 2- (5E) REDDI NG CA 960492618 (707) 8’25 4805
--0) (530) 226- 6000
HA26 WeCP
01- HUM 255-. 1/ 0 I'N HUMBOLDT COUNTY | N EUREKA AT 3RD KERNEN CONSTRUCTI ON HAYLER, CHARLES $335, 729 06/ 25/08 71%
01- 479504 STREET P O BOX 1340 5065 BOYD ROAD STE. B $47, 8;3 %; éels; gg 14%
I NSTALL MEDI AN | SLAND AND LI GHTI NG
BLUE LAKE CA 95525 A$§¢T2’25C282:521
(707) 826- 8686 (707) 825-
HB1 wecP
01- HUM 299- 22. 5/ 29. 2 I N HUMBOLDT COUNTY ABOUT 17 M LES MERCER FRASER COMPANY GORONA,  MARK $1,472,785 04/ 21/ 08 0%
01-482004 EAST OF BLUE LAKE FROM REDWOOD CREEK P O BOX 1006 5065 BOYD ROAD STE. B $1, 489, 328 235 (2&5 82 95%
BRIDGE TO 4.0 M LES WEST OF EASF FORK ARCATA, CA 95521
EUREKA CA 955021006
W LLOW CREEK BRI DGE (707) 825- 4887
PLACE BONDED VEARI NG COURSE (707) 443-6371
HM SWPPP
01- LAK- 20-. 6/ 9. 4 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,943,984 04/03/08  100%
2(1:;\13328%-(147) c 0.6 M LE EAST OF MENDOCI NO COUNTY P O BOX 639 2617 E HW 20 $7, 022, 9;3 825 g;; 82 100%
LI NE TO POLK JONES CATTLE PASS NI CE, CA 95464 09/ 12/ 08
-0 RUBBERI ZED ASPHALT RESURFACI NG SANTA ROSA CA 95402 (707) 274- 9451 COVPLETED

(707) 542- 4862
HA22 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;ocg: agi, f;’;)ﬁ)%@dp /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 20-9. 4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTCRS BAKER, SCOTT $6, 939, 483 05/ 21/ 08 9%
01-432604 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 $55, 258 06/ 24/ 08 9
Ors- 05-( 18)0 VEST OF NI CE- LUCERNE CUTCFF ifé; Ec;yz5ig4 $0  04/13/09 1
--() W DEN SHOULDERS SANTA ROSA CA 95402 X
(707) 542- 4862 (707) 274- 9451
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $17,924, 453 09/ 01/ 06 72%
Régi?ﬁggé.(l4z)5 CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $14,766,0;g 23;%1582 81%
NORTH FORK CACHE CREEK BRI DGE TO 2.7
PO- 20 1-(2E) KM WEST OF VALKER R DG SANTA ROSA CA 95402 igLLEAA CA 95932
ﬁéi) Suppp REHABI LI TATE ROADVWAY AND REALI GN (707) 542- 4862 (530) 458- 3080
01- LAK- 29-4.0/ 4. 4 I N LAKE COUNTY NEAR M DDLETOMN FROM ARGONAUT CONSTRUCTCRS NARI NE, OUNGKAR $857,828 12/27/07  100%
gééiéﬁggg-(loZ)E 0.2 MLE SOUTH OF RANCHERI A ROAD TO P O BOX 639 2617 E. HW 20 $855,9gg 8%5%3582 100%
PO-29 1-(2E) a}éex hFCfﬁEZHAEE f:§¥ithB ggﬁﬁwa SANTA RCSA CA 95402 ?igf;zgﬁ 22224 08/ 27/ 08
-0 (707) 542- 4862 COMPLETED
HB1 SWPPP
01- LAK- 29-10. 9/ 11. 3 I N LAKE COUNTY NEAR M DDLETOWN FROM ARGONAUT CONSTRUCTORS NARI NE, OUNGKAR $934, 483 10/ 16/07  100%
01-461604 0.3 KM SOUTH TO 0.3 KM NORTH OF P O BOX 639 2617 E. HW 20 $916,094  10/29/07 4,
) ) : o
ACST- P029- (101) E H DDEN VALLEY ROAD $0 08/ 15/ 08
) ) NI CE, CA 95464 08/ 27/ 08
PO-29 1-(1F) CHANNELI ZE | NTERSECTI ON SANTA ROSA CA 95402 (707) 279- 2468 COVPLETED
--0) (707) 542- 4862
HB1 SWPPP
01- LAK- 29- 14. 9/ 15. 3 I N LAKE COUNTY NEAR LOWER LAKE FROM NORTH BAY CONSTRUCTION INC ~ NARINE, OUNGKAR $1, 063,202 05/ 21/ 08 43%
01- 462904 HOFACKER LANE TO 0.4 MLE NORTH OF P O BOX 6004 7663 S HW 29 $528,403 05/30/08 50%

ACST- P029- ( 104)
PH P029- (104) E

--0)
HB1 SWPPP

01- LAK-29-20.4/34.4
01- 398504
ACNH- P029- (103) E

--0

HA22 SWPPP

State of California Department of Transportation

HOFACKER LANE
W DEN SHOULDERS

I'N LAKE COUNTY NEAR LOWER LAKE FROM
SEI GLER CREEK BRI DGE TO 0.2 M LES
SQUTH OF MAI N STREET

PLACE RUBBERI ZED HOT M X ASPHALT

PETALUMA CA 949556004
(707) 763- 2891

GRANI TE CONSTRUCTI ON  COVPANY

P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

KELSEYVI LLE, CA 95451
(707) 279- 2468

NARI NE, OUNGKAR
7663 S. HW. 29
KELSEYVI LLE, CA 95451
(707) 279- 2468

$0 10/ 24/08

$9, 352,019 03/28/08
$9, 280, 260 04/28/08
$0 10/10/08

94%
99%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-39. 5/ 40. 7 I N LAKE COUNTY NEAR LAKEPORT FROM GRANI TE CONSTRUCTI ON COVPANY  NARI NE, OUNGKAR $924,639 07/11/08 40%
01-473704 ACKLEY ROAD TO 0.6 MLE N OF RTE 175 P O BOX 50085 7663 S HW 29 $440, 441 07; 30; 08 46%
ACST- X033- ( 066) AND ON ROUTE 175 FROM SODA BAY ROAD KELSEYVI LLE, CA 95451 $0  10/20/08
PH- X033- (066) E WATSONVI LLE CA 950775085
TO 0.2 MLES N OF ROUT (707) 279- 2468
--0) PLACE HOT M X ASPHALT (831)724-1011
HB1 WeCP
01- LAK-53-3.0/0 IN LAKE COUNTY I N CLEARLAKE AT THE  NORTH BAY CONSTRUCTION INC  KRAFT, DAN $464,529 03/ 07/ 08 69%
01- 466404 | NTERSECTI ON OF ROUTE 53 AND 40TH P O BOX 6004 1401 WLL S. GREEN, $317, 12(2) f{g; (1)25 gg 68%
AVENLE PETALUMA CA 949556004 SUTE A
MODI FY EXI STI NG TRAFFI C SI GNAL
s
HB1 WPCP (530) 458-
01- MEN- 1- 15. 3/ 20. 8 I'N MENDOCI NO COUNTY | N AND NEAR NORTH BAY CONSTRUCTI ON I NC  THANGAVELAUTHAM $852, 131 06/ 06/ 08 0%
01-484804 PO NT ARENA FROM MAI N STREET TO P O BOX 6004 RAGUPARAN $816, 1;3 06/ 18/ 08 93%
BRUSH CREEK BRI DGE 20 W SCHOOL WAY P. O,
ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004 BOX 959
(707) 763- 2891 REDWOOD VALLEY, CA 95470
HML WeCP '
(707) 496- 0437
01- MEN- 1- 60. 8/ 62. 3 I'N MENDOCI NO COUNTY | N FORT BRAGG ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $2,039, 818 06/ 24/ 08 88%
01- 486904 FROM 0.4 M LE NORTH OF NOYO RI VER P O BOX 639 425 N MCPHERSON SUI TE $1, 480, 9;8 8;5 gg; 82 7204
BRIDGE TO 0.1 M LE NORTH OF PUDDI NG SANTA ROSA CA 95402 I
CREEK BRI DGE (707) 542. 4862 FORT BRAGG, CA 95437
HOT M X ASPHALT SURFACI NG . .
v VPCP (707) 961- 5403
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $46, 925, 462 12/ 21/ 06 56%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $39, 252,356  01/11/07 83%
ACST- P001- (529) E $0 11/09/09
TEN M LE RI VER BRI DGE STREET, #C P. O BOX
PO- 01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000 FORT BRAGG, CA 95437
HA4S2 SWPPP
(707) 962- 0561
01- MEN-20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 230, 884 06/ 20/ 07 62%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O BOX 959 $2,739,080 07/05/07 5206
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $0 01/21/09
P0-20 1-(4E) CONSTRUCT 2 WAY LEFT TURN LANE SANTA ROSA CA 95402 (707) 496- 0437
--() (707) 542- 4862

HB1 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-.1/21. 1 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMMARTI N BROTHERS CONSTRUCTI ON  THANGAVELAUTHAM $7, 147,777 04/ 25/ 08 96%
01-478904 THE MENDOCI NO COUNTY LI NE TO EAST 20 LI GHT SKY COURT RAGUPARAN $5, 499,812 05/21/08 77%
SIDE ROAD SACRANMENTO CA 95828 20 W SCHOOL WAY P. O %0 ooraares
PLACE BONDED WEARI NG COURSE BOX 959
(916) 381-0911
" - REDWOOD VALLEY, CA 95470
(707) 496- 0437
01- MEN- 101- 30. 9/ 31. 9 I'N HUMBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 009, 485 06/ 09/ 08 0%
01- 486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. 23 07/09/ 08 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVEMENT DWOOD
PLEASANT HI LL CA 94523 R507 485\/:;';?' CA 95470
HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101-42. 5/ 45. 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJ A GONSALVES AND SON THANGAVEL AUTHAM $774,252 05/12/08  100%
01-481304 0.4 MLES NORTH OF SOUTH W LLI TS CONSTRUCTI ON | NC RAGUPARAN $713,485  05/30/08 90%
OVERHEAD TO 0.1 M LE SOUTH OF P O BOX 6553 20 W SCHOOL WAY P. O $0 09/20/08
BAECHTEL ROAD
PLACE OPEN GRADED ASPHALT CONCRETE NAPA CA 94581 FBQSS\:IS;; VALLEY. CA 95470 SUSPENDED
HML SWPPP (707) 258- 6261 '
(707) 496- 0437
01- MEN- 101- 64. 7/ 68. 8 I' N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER FRASER COMPANY TI MMONS, KELLY $767,724 05/ 08/ 08 86%
01- 467304 FROM LONG VALLEY CREEK BRI DGE TO 2.3 P O BOX 1006 1487 SANDY PRAI R E $45, 4;8 f{g; 3411; gg 6%
M LES NORTH OF TEN M LE CREEK BRI DGE EUREKA. CA 955021006 COURT STE. E
ASPHALT CONCRETE RESURFACI NG
(707) 443- 6371 FORTUNA, CA 95540
VL SWPPP (707) 725- 1081
01- MEN- 101- 69. 4/ 69. 6 I'N MENDOCI NO COUNTY AT LAYTONVILLE ~ ARGONAUT CONSTRUCTORS TI MMONS, KELLY $1, 637,992 03/ 06/ 08 32%
01- 42934 $1, 163, 447 03/ 18/ 08
FROM RAMSEY ROAD TO 0.3 KM NCRTH OF P O BOX 639 1487 SANDY PRAIRIE 68%
ACST- QL01- (139) E BRANSCOVB ROAD COLRT. STE E $0 09/ 30/ 08
Q1-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA CA 95540
QL01- 139-() (707) 542- 4862 '
FBL SWPPP (707) 725- 1081
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73, 261,395 05/ 22/ 06 64%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O. BOX 699 $61, 040, 551 06/ 05/ 06 82%
ER- 37B3- (004) E $0 11/30/09
--() MOUNTAI N CREEK NORTH HI GHLANDS CA 95660 GARBERVILLE, CA 95542
REALI GN ROADVWAY (707) 445- 6441

(916) 334- 1221
HA23 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 01
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 253-.5/3. 5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $3, 942,563 01/29/08 45%
01-3116U4 QUTLET CREEK BRI DGE AND ON ROUTE 253 INC CHOO! $1,507,028 02/27/08
ACST- X045- ( 020) E 20 W S VAY P. O $0 09/30/09 8%
AT ANDERSON CREEK BRI DGE AND SODA P O BOX 1508 BOX 959
X0-45 0-(0EA) C CREEK BRI DGE REDWOCD VALLEY, CA 95470
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO CCRDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTCRS | NC WRI GHT, GEOFFREY $7, 550,820 05/ 07/ 07 81%
01- 434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAIRIE $6, 436, 123 82; (2)25 8; 84%
REPLACE MAI NTENANCE STATI ON CT. STE E
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 '
HAL2 PP (707) 725- 1022
01- VAR--/ 0 IN LAKE AND MENDOCI NO COUNTI ES AT AVERI CAN CI VI L CONSTRUCTORS  KLEI BER, KATHARI NE $620,986 04/02/08  100%
01-477004 VARI QUS LOCATI ONS VEST COAST | NC 20 W SCHOOL WAY P. O $369, 2;%) 235 (1);5 83 59%
REPAI R BRI DGE DECKS 3701 MALLARD DRI VE BOX 959
BENI Gl A CA 94510 REDWOOD VALLEY, CA 95470 OVER RUN
HVB wecP (707) 746- 8028 (707) 485- 5913

Totals: Authorized Final Amt: $268, 195, 448 Completed to Date: $172, 214,323  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- BUT-70-/0 IN BUTTE COUNTY AT PULGA MAI NTENANCE BLAI SDELL CONSTRUCTION INC ~ TORRES, SAL $169, 504 05/ 21/ 08 96%
02-4C7504 STATI ON P O BOX 493459 1657 RI VERSI DE DRI VE $159, 9;3 82; gg; 82 93%
REHABI LI TATE PAVEMENT
REDDI NG CA 96049 (REES; '2\'(23”5 (2:'8326049
(530) 245- 0132
HVR WPCP
02- LAS- 36-22.5/24. 4 I N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $3,522,036 09/ 03/ 08 0%
02- 368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O. BOX 270430 28 825 (1)25 gg 0%
LAKE ROAD TO QUARRY STREET SUSANVI LLE, CA 96127
RESURFACE SHOULDER REDDI NG CA 96049 (530) 257- 8120
(530) 222- 0810
HB4C SWPPP
02- LAS- 395-11. 8/ 24. 8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149  04/09/03  100%
%\ﬁgggg_(lg?) c JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 903, 7;3 835 5(2)5 gg 98%
VALLEY CREEK BRI DGE TO 0.2 KM NORTH SACRAVENTO CA 95827 SUSANVI LLE, CA 96127-
-0 OF W LLOW RANCH CREEK BRI D (916) 386- 5936 0008
ROADWAY REHABI LI TATI ON i .
A2 - (530) 257- 7383
02- LAS- 395- 30. 7/ 56. 7 I N LASSEN COUNTY AT AND NEAR M LFORD S| ERRA NEVADA CONSTRUCTI ON | NCGREENE, DAVI D $32, 009, 514 01/23/07 98%
02- 381604 FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P.O. BOX 270430 $31, 770, 768 02/ 14/ 07 99%
ACST- P395- (215) E 0.6 KM NORTH OF SUNNYSI DE ROAD $0 10/ 08/ 08
P3-95 2-(5E) . SPARKS NV 89435 SUSANVILLE,  CA 96127
SHOULDER W DENI NG AND RUMBLE STRI P (530) 257- 8120
--0) (775) 355- 0420
HB1 SWPPP
02- LAS- 395- 96. 0/ 98. 3 I'N LASSEN COUNTY ABOUT 10 M LES RON HALE CONSTRUCTI ON | NC GREENE, DAVI D $843,736 05/23/08  100%
02- 0E5404 SOUTH OF RAVENDALE FROM 4.0 M LES TO P O BOX 795 P.O BOX 270430 $774, 423 gg; %g; 82 100%
1.7 MLES SOUTH OF PI T ROAD
PLACE HOT M X ASPHALT SHASTA LAKE CA 96019 (Sgi/g;\l\zlgl;l_;z? se127 08/ 29/ 08
(530) 275- 7844 COVPLETED
WPCP
02- MOD- 139-17. 7/ 20. 9 I'N MODOC COUNTY ABOUT 24 M LES SOUTH | NTERNATI ONAL SURFACI NG MENDOZA, SERG O $701, 707 05/13/08 0%
02- 4C5804 OF NEVELL SYSTEMS 4300 CATERPI LLAR ROAD $549, zgg 825 gg; gg 78%
SEAL COAT P O BOX 4770 REDDI NG, CA 96003

MODESTO CA 95352 (530)225-3193

HML WPCP (209) 525- 9065
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Statement of Ongoing Contractsasof 09/20/08

10/ 02/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-36-9.3/12.3 I'N PLUVAS AND TEHAMA COUNTI ES ON STEVE MANNI NG CONSTRUCTI ON | NCW NG, KATHRYN $1, 295,670 04/04/08 0%
02- 406504 ROUTE 26 AND ON ROUTE 32 P O BOX 491660 28482 HW 44 STE. 1 23 04/ 28/ 08 0%
THI N BLANKET W TH | SOLATED DI GOUTS REDDI NG CA 96049 SHI NGLETOMN, CA 96088
(530) 222- 0810 (530) 474- 4424
HML WPCP
02-PLU-70-43.2/45.7 I'N PLUVAS COUNTY AT AND NEAR QUI NCY ROBERT J FRANK CONSTRUCTI ON COLLINS, RONALD $123, 750 08/28/08 0%
02- 4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET :g f{g; %g; gg 0%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUINCY, CA 95971
REDDI NG CA 96003 (530) 283- 2451
HB71 wecP (530) 222- 1408

02- PLU-5747-/0 I'N PLUVAS AND SHASTA COUNTI ES AT DUNTON CONSTRUCTI ON COMPANY  ENGLI SH, ANTHONY $248,669 05/23/08 83%

02- 0E7904 VARI OUS LOCATI ONS I NC 2060 3RD STREET SUITE $137, egg 285 gg; 8 s5%
REPAI R SANDHOUSES 19802 OX YOKE ROAD B
ANDERSON CA 96007 (051300“; ;;E 4(1:2495965
HA12 WPCP (530) 365- 9652
02- SHA-0-/0 I'N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $324,602 12/28/07 0%
02-3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $61, Ggg 8{135 %3; gg 19%
I NSTALL PREFABRI CATED RADI O VAULT
REDDI NG CA 96099 RE?E' '2\?5 ;:/8826003
(530) 244- 8464 (530) 225-
HB4N WPCP
02- SHA-5-1. 9/ 19 I'N SHASTA COUNTY FROM NORTH J F SHEA CONSTRUCTI ON I NC WOOD, JAMES $9,594, 714 06/ 04/07  100%
02-2C74U4 COTTONMOOD UNDERCRCSSI NG TO CHURN P O BOX 494519 4300 CATERPI LLAR ROAD $9, 310, 823 825 gfi; 8; 100%
CREEK BRI DGE
RESURFACE RUBBER! ZED ASPHALT REDDI NG CA 96049 (R 525; '2\?5. 3626003 09AL08 ren
(530) 246- 4292
HVL  HVB  WPCP
02- SHA-5-15. 1/ 15. 7 I'N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 242, 157 03/ 05/ 08 12%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HONE ROAD $16, 535,287 03/ 14/08
ACST- P044- (044) E 4300 CATERPILLAR ROAD $0 01/14/11 28%

PO- 44 0- (4E)

--0)
HB4N SwWepp

SEPARATI ON

W DEN H GHWAY AND RAMPS

MARTI NEZ CA 94553
(925) 372- 8000

REDDI NG, CA 96003
(530) 225- 3160
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE I NC PASCAL, ANTHONY $23,926,809 07/11/06  100%
02-3C1414 CI TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $21,810,969 07/18/06 98%
OVERCROSSI NG TO 0.5 KM SOUTH OF REDDI NG, CA 96003 $0 10/03/08
TURNTABLE BAY OVERCROSSI NG N?S;'gsg §§034553 (530) 235- 9806 OVER RUN
CONSTRUCT NEW DECK (925) )
HA21 WPCP
02- SHA-5-31.1/0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAVK CONSTRUCTI ON JOHNSON, GARY $180, 495 06/ 02/ 08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE O BRIEN P O BOX 181 4300 CATERPI LLAR $3,375 07/03/08 2%
ROADSI DE REST AREA DRI VE $0  12/04/08
PALO CEDRO CA 96073
REST AREA STALL EXPANSI ON
(530) 547- 5944 R§§E|2§2 2?926003
HA26 WPCP (530) 225-
02- SHA- 5- 58. 0/ 67 IN SHASTA AND SI SKI YOU COUNTIES IN  J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $21,690, 714 06/20/06  100%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $19, 961, 496 06/ 30/ 06 96%
ACl M 005 - (325)7 OF SI VS ROAD UNDERCROSS! NG TO $0 08/31/08
ACl M 005 - (325)E REDDI NG CA 960494519 REDDI NG, CA 96003
SACRAMENTO RI VER BRI DCE OVERH (530) 229- 0531 OVER RUN
--() RESURFACE ASPHALT CONCRETE (530) 246- 4292
HA22 WPCP
02- SHA- 299- 14. 2/ 0 I N SHASTA, S| SKI YOU AND TEHAMA TRUESDELL CORPORATI ON OF BADE, TIM $844,770 08/ 28/ 07 81%
02-2C2604 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A I NC 37334 MAI N STREET $227,3§g ig;gg;g; 27%
REHABI LI TATE BRI DGE DECKS 1310 W 23RD STREET BURNEY, CA 96013
TEMPE AZ 85282 (530) 335- 2190
HVB WPCP (602) 437-1711
02- SHA- 299- 67. 8/ 77. 9 I N SHASTA COUNTY AT AND NEAR BURNEY J F SHEA CONSTRUCTI ON | NC MVENDOZA, SERG O $3,052, 050 02/ 08/ 08 80%
02- 406204 FROM 0.4 M LE WEST OF HATCHET P O BOX 494519 4300 CATERPI LLAR ROAD $2,423,0§g 8353%582 829
MOUNTAIN SUMM T TO 0.1 M LE WEST OF
REDDI NG CA 96049 REDDING, A 96003 09/ 29/ 08
SONOVA STREET 530) 246- 4292 (530) 225- 3193
ASPHALT CONCRETE OVERLAY (530) 246-
HML WPCP
02- SHA-299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RINARD, WAYNE $2, 200, 657 05/ 09/ 08 0%
02- 397904 VEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 $1,054, 653 06/05/08 0
ACST- P299- (152) E 4300 CATERPILLAR ROAD $0 09/01/09  47%

P2-99 1- (2EH) P
6202- 003- ()
HB1 SWPPP

M LE EAST OF TRINI TY COUNTY

REALI GN CURVE AND | MPROVE DRAI NAGE

GLENN CA 95943
(877) 503- 6300

REDDI NG, CA 96003
(530) 229- 0531
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 02
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5734-/0 I N SHASTA COUNTY | N REDDI NG AT DONALD F. GALLINO, INC. P.O  STEVE ELKI NS $3,914,317 09/ 15/ 06 71%
02-3621L4 REDDI NG MAI NTENANCE STATI ON BOX 493526 REDDI NG, CA 96049- p. O BOX 496073 $3, 952, Gég 82; 2;; 82 100%
EXPAND EXI STI NG MAI NTENANCE STATION 3526 REDDI NG, CA 96049- 6073 09/ 24/ 08
(530) 218- 1744
HAL2 SWPPP
(530) 246- 7671
02- Sl E-395-/3. 1 I N LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $471,007 06/16/08 0%
02- 0E6204 NEVADA STATE LINE TO 2.1 M LES SOUTH P O BOX 50760 1555 EAST MAI N STREET ég 07/09/ 08 0%
OF HALLELUJAH JUNCTI ON
GRIND AND REPLACE ASPHALT CONCRETE ~ SPARKS NV 89435 ?;'33%3%425971
(775) 355- 0420
HML WeCP
02-S1S-3-8.7/0 I N SI SKI YOU COUNTY AT VAR OUS BLAI SDELL CONSTRUCTION INC ~ HI NTON, JOHN $1, 210,940 04/ 23/ 08 92%
02-3C8704 LOCATI ONS FROM EAST FORK SCOTT RIVER P O BOX 493459 1745 S MAIN STREET $1, 072, o;g 83; gg; 82 90%
BRI DGE TO SHASTA R VER BRI DGE REDDI NG CA 96040 YREKA, CA 96097
REHABI LI TATE BRI DGE DECKS .
(530) 245. 0132 (530) 841- 0173
HVB wecP
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA Tl MBERWORKS O SULLI VAN, ANDY $938,179 04/ 25/ 08 61%
02-0C3304 AT THE DUNSMJI R TRUCK | NSPECTI ON P O BOX 1240 1625 NOTT ROAD $474, 5;3 22; (1)‘31; 82 51%
FAGILITY MOUNT SHASTA CA 96067 MI. SHASTA, CA 96067
REHABI LI TATE | NSPECTI ON FACI LI TY 218- 4794
(530) 926- 4093 (530) 218- 479
HA42 WeCP
02-SIS-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TULLIS INC PASCAL, ANTHONY $9, 886, 148 09/ 10/ 07 77%
02-381104 FROM 0. 4 KM NORTH OF LASSEN LANE P O BOX 493416 10300 BRI DGE BAY ROAD $8, 070, 498 10/ 03/ 07 79%
ACI M 005 - (167)E OVERCROSSI NG TO 0.1 KM NORTH OF $0 10/ 31/08
. REDDI NG, CA 96003
BHOO-5 91-(7El) M BLACK BUTTE OVERHEAD REDDI NG CA 96049
(530) 235- 9814
005- 9167- () REHABI LI TATE ROADVAY (530) 241- 5105
HA22 SWPPP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2,423,445 11/06/07  100%
2(2:; 3’\%824_(166) . WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2, 213, 3;8 (1)2; %g; 8; 92%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097
00-5 91- (6E) ROCKLI N CA 95677 (530) B41. 0173
-0 (916) 632- 9361 SUSPENDED

HA26 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-58.1/69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC H NTON, JOHN $5, 344,380 05/ 08/ 08 0%
02- 0E4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAIN STREET $1, 324, 0;3 825 gg; 82 2504
COREGON STATE LI NE REDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY (530) 246- 4292 (530) 841- 0173
HML WeCP
02-S1S-89-.1/3 I'N SI SKI YOU COUNTY AT VAR OUS RON HALE CONSTRUCTI ON | NC BADE, TIM $2,209, 075 06/ 06/ 08 0%
02- 0ES604 LOCATI ONS P O BOX 795 4300 CATERPI LLAR ROAD $2, 004, 128 fl)gj gg; gg 90%
PLACE HOT M X ASPHALT
SHASTA LAKE CA 96019 REDDI NG, - CA 96003
(530) 275 7844 (530) 225- 3158
HML WPCP
02- S S-89-3.0/ 4 I'N SI SKI YOU COUNTY NEAR BARTLE FROM STEVE MANNI NG CONSTRUCTI ON | NCMENDOZA, SERG O $2,727,047 10/ 25/ 07 90%
02-1C3704 0.4 KM SOUTH TO 1.2 KM NORTH OF DEADP O BOX 491660 4300 CATERPI LLAR ROAD $2, 239,669 12/ 06/ 07 81%
ACST- P089- (091) E $0 10/20/08
PO- 89 0- (1E) HORSE SUMM T REDDI NG CA 96049 REDDI NG, CA 96003
) ) MODI FY HORI ZONTAL CURVE )
-0 (530) 222- 0810 (530) 225-3193
HB1 SWPPP
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0 11/21/97 0%
CREEK BRI DGE 2806 TARVAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-S1S-97-/.2 I'N SI SKI YOU COUNTY | N VEED AT VARI OUSJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $7,389, 149 06/ 13/ 07 73%
02- 359904 LOCATI ONS P O BOX 494519 1625 NOTT ROAD $6, 661, 319 07/ 23/ 07 87%
ACST- 000C- (290) E ROADVAY REMABI LI TATI ON VOUNT SHASTA A 96067 $0 10/23/08
00- 0C 2- (OEA) C REDDI NG CA 96049 (530) 235 981;1
000G 290- () (530) 246- 4292
HA22 SWPPP
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR OUS STEWART ENG NEERI NG | NC HI NTON, JOHN $1, 900, 098 05/ 23/ 08 54%
02-3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $884, 92(5) (1)(135 gg; gg 66%
REHABI LI TATE BRI DGE DECKS YREKA, CA 96097

REDDI NG CA 96099

(530) 244- 8464 (530) 841- 0173

HVB WPCP
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH5-10.5/0 I N TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLI NE, JEFF $293,160 06/ 13/08 0%
02-4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD 23 fﬂj 22; 82 0%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080
YUBA CI TY CA 95993 (530) 527- 8418

HB71 WPCP (530) 671- 1155

02- TEH5-12. 2/ 0
02- 009704
ACI M 0005- (333) E

--0

HA21 SWPPP

02- TEH- 5-16. 9/ 28. 2
02-0C3004

HA21 SWPPP

02-TEH-5-/22.2
02-2C7514

HVL HVB  WPCP

02- TEH- 36-41.0/0
02-3C2904

HB1 WPCP

02- TEH 36-55.3/59.5
02-4C6304

HVL WPCP

I'N TEHAMA COUNTY NEAR CORNI NG FROM
0.6 KM SQUTH TO 0.8 KM NORTH OF
THOVES CREEK BRI DGE

REPLACE BRI DGE

I'N TEHAVA COUNTY I N AND NEAR RED
BLUFF AT ELDER CREEK BRI DGE AND AT
DI BBLE CREEK BRI DGE

SCOUR M Tl GATI ON

SHASTA CONSTRUCTORS | NC
ALTERNATI VE 1
P O BOX 491539

REDDI NG CA 960491539
(530) 365- 3930

S| ERRA EQUI PMENT RENTAL | NC
8176 ROAD 44

GLENN CA 95943
(877) 503- 6300

BLINE, JEFF
122 BELLE M LL ROAD
RED BLUFF, CA 96080
(530)527- 8418

BLINE, JEFF
122 BELLE M LL ROAD
RED BLUFF, CA 96080
(530)527- 8418

I'N TEHAMA COUNTY AT AND NEAR CORNI NGSTEVE MANNI NG CONSTRUCTI ON | NCROGERS, JIM

FROM GLENN COUNTY LINE TO 1.7 MLES
NORTH OF COYOTE CREEK BRI DGE
BRI DGE DECK OVERLAY

I'N TEHAMA COUNTY | N RED BLUFF AT
CEDAR STREET
SI GNAL AND LI GHTI NG

I'N TEHAMA AND SHASTA COUNTI ES ON
ROUTES 36 AND 299
SEAL COAT

P O BOX 491660

REDDI NG CA 96049
(530) 222- 0810

RI CHARD A HEAPS ELECTRI CAL
CONTRACTOR I NC
8909 FLORI N ROAD

SACRAMENTO CA 95829
(916) 386- 8857

NORTHWEST PAVI NG
8115 SECLUDED VALLEY DRI VE

REDDI NG CA 96001
(530) 246- 4388

3881 BENATAR WY,
STE. C

CHI CO, CA 95928
(530) 895- 5245

BLINE, JEFF
122 BELLE M LL ROAD
RED BLUFF, CA 96080
(530)527- 8418

W NG, KATHRYN
28482 HWY 44 SUI TE 1
SHI NGLETOWN, CA 96088
(530) 474- 4424

$26, 297,026 05/ 23/08
$5, 461,119 06/ 17/08
$0 09/13/10

$1, 550,385 05/13/08
$1, 284,127 06/ 05/ 08
$0 10/07/08

$8, 456, 611 04/ 04/ 08
$7,933,983 04/28/08
$0 09/29/08

$347,996 08/ 27/ 07
$267, 739 10/ 04/ 07
$0 08/22/08

$689, 750 05/19/08
$0 06/18/08
$0

6%
21%

82%
78%

94%
97%

96%
75%

0%
0%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 02
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36-87.3/87. 6 I N TEHAMA COUNTY NEAR M NERAL FROM  UPDATE CONSTRUCTI ON | NC W NG, KATHRYN $362, 151  05/14/08 40%
02-3C7204 0.3 MLE TO 0.1 MLE WEST OF ROUTE 20324 H GHWAY 36W 28482 HW 44 SUITE 1 $131, 123 82; %g; 82 41%
\?\;;DEN SHOULDER RED BLUFF CA 96080 SHI NGLETOWN, CA 96088 09/ 26/ 08
(530) 527- 8326 (530) 474- 4424
HA42 SWPPP
02-TEH99-/4.7 IN TEHAMA AND RI VERSI DE COUNTI ES ON  PAVEMENT RECYCLI NG SYSTEMS | NCROGERS, JIM $3, 643,438 05/ 21/ 08 39%
02- 0E3704 ROUTE 99 AND ROUTE 62 P O BOX 1266 3881 BENATAR SUI TE C $1?52§8’§2§ 8‘135 %S; gg 28%
RECYCLE ASPHALT PAVEMENT '
Rl VERSI DE CA 92502 CHl GO, CA 95928
(951) 682- 1001 (530) 895- 5245
HML wecP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLI NE, JEFF $6, 477,285 04/ 23/ 08 10%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $1, 776, 22(1J (1)85 (1)4215 82 27%
RELOCATE MAI NTENANCE STATI ON
WEST SACRAMENTO CA 95691 RED BLUFF, CA 96080
(916) 372- 2190 (530) 527- 8418
HAL2 SWPPP
02- TRl - 299-18.7/18.9 IN TRINITY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COMPANY RI NARD, WAYNE $575, 711 05/23/08 53%
02- OE1504 0.9 MLE TO 1.1 MLE VEST OF BIG I NC 4300 CATERPI LLAR ROAD $248, 9;(2) (1)85 15; gg 42%
MOUNTAI N ROAD P O BOX 406 REDDI NG, CA 96003
W DEN SHOULDERS .
W LLOW CREEK CA 95573 (530) 229- 0531
HB1 wecP (530) 629- 3702
02- TRI - 299-68. 2/ 0 IN TRINI TY COUNTY NEAR DOUGLAS CI TY R BROWN CONSTRUCTI ON COVMPANY TORRES, SAL $182, 744 04/ 14/ 08 0%
02- 2C3304 AT 0.7 MLES EAST OF TRINITY DAM I NC 1657 RI VERS| DE DRI VE 28 8?5 8;5 gg 0%
BOULEVARD P O BOX 406 P. O BOX 496073
REPAI R CULVERT
W LLOW CREEK CA 95573 Rgg’? 2(23‘5 (23'3326049
HA42 WPCP (530) 629- 3702 (530) 225-
02-TRI -5717-/0 IN TRINI TY COUNTY | N HAYFORK AT TI MBERWORKS SANTCS, CHRI S $2, 476,358 02/ 26/ 08 44%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $1, 231, 8% 84315 %gj gg 50%
CONSTRUCT OFFI CE AND EQUI PVMENT BAYS SUTE B

MOUNT SHASTA CA 96067

(530) 926- 4093 OROVI LLE, CA 95965

HALD - (530) 949- 7581
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 02

Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I' N LASSEN, MODOC, SHASTA, Sl SKI YQU, DEBRUI N CONSTRUCTI ON | NC TUHOLSKI, JERRY $1, 080, 005 02/ 25/08 81%
02- 405504 TEHAMA, AND TRINI TY COUNTI ES AT P O BOX 1355 4300 CATERPI LLAR ROAD $623,641  03/21/08 5706

VARI QUS LOCATI ONS REDDI NG, CA 96003 $0 10/08/08

SEAL BRI DGE DECKS FRENCH CAMP CA 95231

( 200) 462- 5100 (530) 225- 3419

HVB WPCP

Totals: Authorized Final Amt: $262, 465, 107 Completed to Date: $163, 584, 306  Work ThisMonth: $450, 945
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-70-10.9/11. 7 I N BUTTE COUNTY NEAR OROVI LLE FROM  GRANI TE CONSTRUCTI ON COVPANY ALLEN, JODY $4,111,599 08/ 20/ 07 66%
03- 1E1604 1.0 KM VEST TO 0.3 KM EAST OF CPHR P O BOX 50085 $4, 124,973  08/30/ 07
ACST- P070- (093) E oD /T/ZNBE HUMBOLDT $0 10/01/08  °%
PO-70 0-(3ES)T WATSONVI LLE CA 95077
SI GNAL AND LI GHTI NG
6203- 023-() (831) 724- 1011 V\;;;Oéz 2?235988
HB1 SWPPP (530) 934-
03- BUT- 70- 38. 1/ 0 IN BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ALLEN, JODY $248,370 08/15/08 0%
03- 4E1804 OF OROVI LLE AT 5.3 M LES EAST OF P O BOX 493730 849 N. HUVBOLDT AVE. 28 22; égj gg 0%
CONCOW ROAD REDDI NG CA 96049 W LLOW CA 95988
PLACE ROCK SLOPE PROTECTI ON .
(530) 365. 8858 (530) 934- 3520
HA23 wWecP
03- BUT- 70- 39. 4/ 0 I N BUTTE COUNTY ABOUT 23.5 M LES HARVEYS EXCAVATI NG AND ROGERS, JIM $212,208 09/02/08 0%
g?é: 25&?9?004& NORTH OF OROVI LLE AT 1.6 M LES SOUTH HAULI NG NC 3881 BENATAR, SUITE C 28 225 135 82 0%
0 OF NORTH FORK FEATHER RIVER BRIDGE 4325 DOM NGUEZ ROAD SU TE C  CHICO, CA 95928
o STABI LI ZE CUT SLOPE 3
ROCKLI N CA 95677 (530) 895- 5245
HA23 WecP (916) 624- 6070
03- BUT- 99- 23. 8/ 32. 2 IN BUTTE COUNTY I N AND NEAR CHI CO AT DEBRU N CONSTRUCTI ON | NC ROGERS, JI'M $324,020 04/01/08 97%
03- 2VM8904 VARI OUS LOCATI ONS P O BOX 1355 3881 BENATAR WY, $337, 9;3 8;‘; %Z gg 94%
TREAT BRI DGE DECKS SUTE C
FRENCH CAMP CA 95231 oH CO. CA 95928
(209) 462-5100 530) 895- 5245
HVBH WPCP (530) 895-
03- BUT- 149-/4. 6 I N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $85, 520, 385 01/31/06 78%
OA?&E?%B/‘;_(O%) c VARI OUS LOCATI ONS JO NT VENTURE OF F C | 2060 3RD STREET, $84, 202, 123 225 gg; gg 97%
007 0. ( BE CONSTRUCT 4 LANE EXPRESSWAY CONSTRUCTORS | NC AND GRANI TE  SUI TE B
0 (88) CONSTRUCTI ON COVPAN OROVI LLE, CA 95965
o 2100 GOODYEAR ROAD )
HE14 HBL SWPPP (530) 532- 9377
HA21 BENI CI A CA 94510
(707) 742- 6000
03- BUT- 162-24.2/31. 1 I N BUTTE COUNTY ABOUT 5.6 MLES EAST NORTHWEST PAVI NG GEESEY, DUANE $326, 840 03/26/08 0%
03-2M904 OF OROVI LLE FROM FORBESTOMN ROAD TO 8115 SECLUDED VALLEY DRI VE 1315 YUBA STREET $3, 1;3 (1)3; 12; 82 1%
FOREMAN CREEK ROAD REDDI NG CA 96001 MARYSVI LLE, CA 95901
CH P SEAL (530) 682- 6700

(530) 246- 4388
HVL WPCP



State of California Department of Transportation Page 17

Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 745,052 05/ 30/ 08 34%
03-1C4904 KM WEST TO 0.8 KM EAST OF BEAR CREEK 801 FI RST STREET SUI TE G 1401 WLL S. GREENE $1, 685,838 06/ 20/ 08 29%
ACNH P020- (148) A BRI DGE AND ON ROUTE 16 AT ROUTE SUTE A $0 07/01/09
RP02-0 14- (NH ) 20/ 16 | NTERSECT] ON BENI CI A CA 94510 COLUSA CA 95932
i&zf 48-() - REPLACE BRI DGE ON NEW ALI GNVENT (707) 746- 6870 (530) 458- 3080
03- ED-49-37. 8/ 0 IN EL DORADO COUNTY NEAR AUBURN AT CONDON JOHNSON AND ASSOCI ATES NOVOTA, RYAN $785,409 05/15/08 13%
03- 2E0304 0.4 MLE SOUTH OF NORTH FORK I NC 11323 SANDERS DRI VE $16, Gig 8‘135 82; gg 204
AMERI CAN RI VER BRI DGE P O BOX 12368 RANCHO CORDOVA, CA 95742
REPAI R EMBANKMENT SLOPE OAKLAND CA 94604 (916) 858- 8628 SUSPENDED
HA42 wecP (510) 636- 2100
03-ED-50-.9/17.2 I N PLACER, SACRAMENTO, EL DORADO, STEI NY AND COVPANY | NC NOVOTA, RYAN $1, 644,075 01/24/08 84%
03- 4E1104 SUTTER, AND YOLO COUNTI ES AT VARIQUS P O BOX 3008 11323 SANDERS DRI VE $1, 308, 728 2(2)5 1% gg 80%
LOCATI ONS VALLEJO CA 94590 RANCHO CORDOVA, - CA 95742
I NSTALL DETECTI ON SYSTEMS (707) 552- 6900 (916) 858- 8628
HB4N WeCP
03-ED-50-16.7/18. 1 IN EL DORADO COUNTY I N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $35, 840, 724 03/ 22/ 06 75%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $27,140,541 04/03/06 75%
ACST- P050- (110) E $0 04/ 20/ 09
UNDERCROSSI NG TO CLAY STREET PLACERVI LLE, CA 95667
PO-50 1-(OEB)R UNDERCRGSS! NG AND AT HANGTOVN SAN FRANCI SCO CA 94134 (530) 344- 1601
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-39.7/71.5 IN EL DORADO COUNTY NEAR STRAVBERRY GRANI TE CONSTRUCTI ON COMPANY RIVAS, LU'S $3, 814, 384 05/ 01/ 08 0%
03-3M2604 FROM 0.2 M LE EAST OF 42 MLE HOMES P O BOX 50085 3065 BLAIR AVE. P.O. $3, 430, 123 gg; 12; gg 89%
RCAD TO PI ONEER TRAI L BOX 2424
WATSONVI LLE CA 95077
PLACE RUBBERI ZED HOT M X ASPHALT (831) 724- 1011 PLACERVI LLE, CA 95667
VL VPCP (530) 621- 0985
03- ED- 50- 60. 2/ 60. 5 IN EL DORADO COUNTY FROM 0.4 M LE TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $968, 903 06/ 25/ 08 49%
03- 320004 VEST OF TW N BRI DGES ROAD TO 0.1 MLEP O BOX 15144 11323 SANDERS DRI VE $650, Gég %; gg; 82 67%
EAST OF TWN BRI DGES ROAD RANCHO CORDOVA, CA 95742
RECONSTRUCT CURVE SACRAVENTO CA 95851 (916) 416. 2034

(916) 386- 6800
HB1 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03 ———
%:Ocation Bid + CCO Ewér , %Ti
ontract : id + S st Com bTime
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date Approvedp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
03- ED- 50- 60. 5/ 64. 4 IN EL DORADO COUNTY ABOUT 8 M LES GOODW N CONSTRUCTI ON | NC R VAS, LU S $239,800 05/01/08 58%
03-2MB504 VEST OF MEYERS AT VARI QUS LOCATIONS 460 N YOSEM TE AVE STE 4 3065 BLAIR AVE. P.O. $97, Ogé gg; éi; 82 40%
LINE CULVERTS OAKDALE CA 95361 BOX 2424
( 209) 848- 5522 PLACERVI LLE, CA 95667
VR VPCP (530) 621- 0985
03- ED-50- 61. 5/ 64. 8 IN EL DORADO COUNTY NEAR TW N BRI DGES VI CTORY ENG NEERS | NC RIVAS, LU S $156,520 06/ 24/ 08 52%
03- 3E5704 FROM S| ERRA PINES ROAD TO 0.3 MLE 575 E ALLUVI AL AVENUE NO 106 3065 BLAIR AVE. P.O $72,248 07/10/08 46%
VEST OF AUDRAIN VAY FRESNO CA 93720 BOX 2424 50 oersores
REPLACE CULVERTS (559) 439- 7700 PLACERVI LLE, CA 95667
HAd VPCP (530) 621- 0985
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY R VAS, LU S $1, 323,457 03/ 25/ 08 0%
03-2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $0 04/07/08 0%
NEVADA STATE LI NE BOX 2424 $0
PLACE M CROSURFACI NG gi) oo 9978 PLACERVI LLE, CA 95667
HVLA VPCP (530) 621- 0985
03- ED- 50- 75. 6/ 0 IN EL DORADO COUNTY | N SOUTH LAKE PETERSON CHASE GENERAL R VAS, LUS $138,462 04/29/08 93%
03-2Mmr804 TAHOE AT 0.1 MLE EAST OF ROUTE ENG NEERI NG CONSTRUCTI ON I NC 3065 BLAI R AVE. P.O. $43,180 05/14/08 31%
50/ 89 | NTERSECTI ON 1792 KAl SER AVENUE BOX 2424 $0 09/30/08
RECONSTRUCT CHANGEABLE MESSAGE SI GN |RVINE CA 926145706 FEQS;EGR\Z/;_LEEBSCA 95667
HVAK wecP (949) 252- 0441
03-ED-89-17.5/17.6 IN EL DORADO COUNTY NEAR EMERALD BAY H M BYARS CONSTRUCTI ON CO R VAS, LU S $135,918 12/12/07 65%
TIEN e TENOVE SLIDE ? 0 80 10047 065 BLA R AVE P.0 90138 DTS 7
43-C8 0- (4E) RENO NV 89510 BOX 2424
0 (775) 677- 6620 PLACERVI LLE, CA 95667
HA23 SWPPP (530) 621- 0985
03- GLE-5-20. 0/ 28. 8 IN GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5, 370,138 06/ 03/ 08 25%
03- 3C8704 1,975,167 07/09/08
AGI 4005 - (092) € OVERCROSSI N6 T0 TEHAVA CONTY LIRE 1764 SKYVAY Lo soase T Ao o
WLLOWS, CA 95988
-0 PLACE RUBBERI ZED HOT M X ASPHALT (530) 934- 3693

CHI CO CA 95928
HA22 WPCP (530) 891- 6555
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE-162-77.4/0 IN GLENN COUNTY NEAR BUTTE CITY AT  HARVEYS EXCAVATI NG AND GRANDY, DWAYNE $103,839 08/13/08 0%
ER 43F3- ( 004) E BUTTE O TV BR DGE HALLI NGt NC 849 N HUVBOLDT AVE 2 1030 0%
0 PLACE ROCK SLOPE PROTECTI ON 4325 DOM NGUEZ ROAD SUITE C W LLOAS, CA 95988
ROCKLI N CA 95677 (530) 934- 3693

HA23 SWPPP (916) 624- 6070
03- NEV- 20- 13. 4/ 13. 5 I N NEVADA COUNTY | N GRASS VALLEY FROMMARTI N GENERAL ENG NEERI NG | NCPETERSON, DALE $374,032 05/15/08 90%
03- 2E5304 0.2 EAST OF BENNETT STREET 12485 QUI CKSI LVER DRI VE 10057 GOLD FLAT ROAD $334, 62(5) (1)85 135 gg 89%

UNDERCROSSI NG TO 0.1 M LE VEST OF NEVADA Cl TY, CA

| DAHO MARYLAND ROAD UNDERCROSS RANCHO CORDOVA CA 95742 (530) 265- 9868

W DEN FOR DECELERATI ON LANE (916) 355-8101

HB4N WPCP
03- NEV- 20-/ 4. 1 IN YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COVPANY ZI NK, PHIL $34, 601,183 09/19/06  100%
03- 1A5304 KM VWEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $35, 195, 523 ég; 235 gg 100%

1.0 KM EAST OF OAK CANYON DRI VE

REALI GNVENT AND W DENI NG ROADVAY VATSOWI LLE CA 95077 ggmﬁggzm 09719708

(831) 724- 1011 COMPLETED

HB1 SWPPP
03- NEV- 49- 20. 5/ 20. 6 I N NEVADA COUNTY ABOUT 20.5 M LES Cl MARRON | NC DEMARTI NI, MARK $194, 225 08/ 27/ 08 0%
03- 3E5404 NORTH OF NEVADA CI TY FROM 1.3 M LES 10554 RODDEN ROAD 10057 GOLD FLAT ROAD $0 09/15/08 0%
ER-43F5- (004) E TO 1.5 M LES SOUTH OF YUBA RI VER NEVADA CI TY, CA $0 11/12/08
--0) BRI DGE OAKDALE CA 95361 (530) 265- 9868

REPAI R EMBANKVENT (209) 848- 1655

HA23 WPCP

03- NEV- 49- 21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1, 413,263 04/ 23/ 08 33%

2?(’::5%'5?)88‘&—(295) c COUNTI ES AT VARI OUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $479, O;g 225 125 82 34%
00-0C 2. (58 PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA CI TY, CA

--0) ROSEVI LLE CA 95678 (530) 265- 9868

HB1 WPCP (916) 791- 1609

03- NEV-49-32.0/32. 1 IN NEVADA COUNTY 0.6 MLE SOUTH OF  MARTI N BROTHERS CONSTRUCTI ON DE MARTI NI, MARK $98,855 05/16/08  100%

03- 3E3304 M DDLE YUBA RI VER BRI DGE AT PM 32.0 20 LI GHT SKY COURT 10057 GOLD FLAT ROAD $97,326  06/17/08 0,

ER 43E5- (004) E REMOVE SLI DE AND CLEAN CULVERT NEVADA O TY CA $0 08/13/08

--0) SACRAVENTO CA 95828 09/ 05/ 08

(916) 381- 0911 (530) 265- 9869 COVPLETED

HA23 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08

District 03
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 2. 5/ 5. 6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $66, 116, 208 03/ 16/ 07 31%
03-0A6324 0.4 KM VEST OF SODA SPRINGS P O BOX 276830 2520 WARREN DRI VE, $43, 434,857  04/06/ 07 65%
ACI M 080 - (180)N OVERCROSSI NG TO THE DONNER SUMM T SUTE B $3, 495, 747 12/ 25/ 10
--0) SAFETY REST AREA ng(l:eR;Ag/gngggg 958276830 LN CA 95677

REHABI LATE BRI DGES AND ROADWAY ) ;
A2 SWPPP (916) 624- 2783
03- NEV- 80- 5. 2/ 13. 3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC $56, 439, 429 07/ 28/ 08 0%
03- 0A6334 1.0 M LE EAST OF THE CASTLE PEAK ROAD 1777 QAKLAND BLVD SUI TE 300 $0  08/15/08 0%

UNDERCROSSI NG TO 2.1 M LES EAST OF %0

DONNER LAKE UNDERCROS VALNUT CREEK CA 94596

PORTLAND CEMENT CONCRETE OVERLAY (925)627- 1700
HA22 SwWePP
03- NEV- 80- 9. 2/ 13. 6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 722,584 10/ 05/ 07 20%
03-0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $19, 806, 008  11/13/07 34%

ACI M 080 - (184)E
--0)

HA22 SWPPP

03- NEV-80-21.2/28.1
03- 3M4004

HVL WPCP

03- NEV- 80- 28. 4/ 0
03- 2E0504
ACBH- 0080- (188) E

00- 8041- (8 E)
--()
HA21 SWPPP

03- NEV-5711-/0
03-2C8104

State of California Department of Transportation

CREEK UNDERCROSSI NG

REHABI LI TATE ROADWAY SACRAMENTO CA 958276830

(916) 386- 5900

I'N NEVADA COUNTY NEAR TRUCKEE FROM
TRUCKEE RI VER BRI DGE NO 17-0012 TO
TRUCKEE RI VER BRI DGE NO 17- 0063
PLACE HOT M X ASPHALT

W NDSCR FUEL CO
P O BOX 38

W NDSCR CA 95492
(707) 838- 9751

I'N NEVADA COUNTY NEAR FLORI STON FROMC C MYERS | NC
0.3 MLE VEST TO 0.3 MLE EAST CF P O BOX 2948
TRUCKEE RI VER BRI DGE NO. 17-0063

REPLACE BRI DGE DECK RANCHO CCORDOVA CA 957412948

(916) 635- 9370

I'N NEVADA COUNTY NEAR SODA SPRINGS AT S W ALLEN CONSTRUCTI ON | NC
THE KI NGVALE NAI NTENANCE STATI ON 4777 AUBURN BLVD SUI TE 100

BU LD NEW SAND STORAGE FACI LI TY
SACRAMENTO CA 95841

(916) 344- 2098

ROAD STE. B-4
TRUCKEE, CA
(530) 265- 9871

MOSTAFA, MOSTAFA
12047 DONNER PASS
ROAD STE. B-4
TRUCKEE, CA
(530) 587- 7958

DEVER, ALAN
10960 VEST RI VER
STREET

TRUCKEE, CA 96161
(530) 587- 9825

FREDRI CKSON, SCOTT
12047 DONNER PASS
ROAD STE B-4
TRUCKEE, CA

(530) 587- 9827

$0 12/25/11

$4,580,000 06/18/08
$0 07/14/08
$0

$2,511,203 05/15/08

$2,514,838 06/05/08

$0 09/22/08

$654, 363 04/ 23/ 08
$585,913 05/15/08
$0 10/17/08

0%
0%

74%
98%

63%
89%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 20-41. 3/ 43 I N PLACER AND NEVADA COUNTI ES ABOUT  HARVEYS EXCAVATI NG AND FREDRI CKSON, SCOTT $154,038 03/25/08  100%
03-2MmB404 26.5 MLES EAST OF NEVADA CI TY FROM HAULI NG NC 12047 DONNER PASS $128, Ogg 8;1; gg; 82 100%
1.1 M EAST OF BOWAN LAKE ROAD TO 4325 DOM NGUEZ ROAD SUITE C  ROAD., SUITE B-4 08/ 25/ 08
0.5 M EAST OF LAKE SPA
REHABI LI TATE CULVERTS ROCKLIN CA 95677 (nggfg;_ggy COVPLETED
HVR WPCP (916) 624- 6070
03- PLA-28-.8/ 11 I N PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $28, 856, 551 05/21/08 2%
géé%Agggg 009) E TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROWN CANYON COURT SUI TE 100 10960 WEST Rl VER $774, 0;3 82; 225 f{g 30
PO- 08 0'(9 ) OF ROUTE 267 AND AT KI NGS BEACH SAN RAVON CA 94583 STREET
-28 0-(96) RECONSTRUCT DRAI NAGE FACI LI Tl ES TRUCKEE, CA 96161
--0) (925) 552- 8250 530) 587. 7958
HA42 SWPPP (530) 587-
03-PLA-49-3.2/7.4 I N PLACER COUNTY | N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC OULAD- DAOUD, BRAHI M $7,432,934 11/ 21/ 06 87%
03-0A4104 FULVEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 2520 WARREN DRI VE, $7, 332, 3% (1)35 gg; gg 98%
AVENLE BENI CI A CA 94510 SUTE B
W DEN ROADWAY
(707) 746- 6870 Rgf:"'eg;l (2:?935677
HB4N SWPPP (916) 624-
03- PLA- 65-12. 2/ 23. 8 I N PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCl A JONT BEREXA, CARL $137, 136,260 06/ 09/ 08 2%
03-3338U4 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE Sl LVA GATES 2520 WARREN DRI VE, $872,522  07/02/08 1%
HPLU- 6208- (030) L OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B $0 11709711
620;? 03-(DEM O Rl VER CONSTRUCTORS | NC ROCKLI N, CA 95677
T CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 )
HEL SWPPP (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA- 65- 13. 2/ 24. 3 I N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO WARD, DONALD $2,599, 073 05/ 19/ 08 0%
03-2VP104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE ig 06/ 16/ 08 0%
COUNTY L1 RE W NDSOR CA 95492 SUTTE B
PLACE HOT M X ASPHALT ROCK
(707) 838-9751 916"'6'2\';1 228:5677
HML wecP (916) 624-
03-PLA-80-4.2/4.9 I N PLACER COUNTY | N ROSEVI LLE AND MARTI N GENERAL ENG NEERI NG | NCOULAD- DAOUD, BRAHI M $209, 751 06/24/08  100%
03-4E2104 ROCKLI N ON THE EASTBOUND ROUTE 80 TO 12485 QUI CKSI LVER DRI VE 2520 WARREN DRI VE, $219, 122 8;; 185 82 100%
NORTHBOUND ROUTE 65 CONNECTOR STE. B 09/ 12/ 08
PLACE HOT M X ASPHALT RANCHO CORDOVA CA 95742
ROCKLI N, CA 95677 COVPLETED

HB1 WPCP

State of California Department of Transportation

(916) 355- 8101

(916) 624- 2851



State of California Department of Transportation Page 22
Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08

District 03
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 470, 636 10/ 02/ 07 45%
03- 006904 SAFETY ROADS| DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $1, 402,703 11/13/07 41%
ACI M 080 - (185)E $0 06/ 04/ 09

REHABI LI TATE REST AREA ROAD, SUI TE B- 4

08-0 41- (5E) FOLSOM CA 95630 TRUC;<EE CA 96161
-0 (916) 351-5400 (916)416-3011
HA26 WeCP
03- PLA- 80-50. 7/ 50. 8 I N PLACER COUNTY NEAR BAXTER AT PM ODYSSEY LANDSCAPI NG COMPANY  WARD, DONALD $97,960 05/13/08  100%
S e 2 I 220 oo o v Sk
J -(004) RECONSTRUCT EMBANKMVENT 800 W El GHT M LE ROAD SUTE B 08/ 25/ 08

--0 STOOKTON CA 95200 ROCKLI N, CA 95677 COVPLETED
HA23 WPCP (209) 952- 9752 (916) 624- 2852
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $20, 281, 445 02/ 29/ 08 39%
03- 4A7004 0.4 KM VEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $12, 226, 444 03/ 21/ 08 60%
ACl M 0080- (186) UNDERCROSSI NG TO 0. 2 KM EAST OF BOX 1807 $0  04/10/09
-0 CARPENTER FLAT UNDERCROSSI NG BENI G A CA 94510 COLFAX, CA 95713

REPLACE BRI DGE (707) 742- 6000 (530) 346- 7996
HA22 SWPPP
03- PLA- 80-58. 3/ 59. 2 IN PLACER AND NEVADA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCFREDRI CKSON, SCOTT OR $4, 390,547 07/ 18/ 07 82%
03-1E2404 1.3 KM VEST OF YUBA GAP OVERCRGOSSI NGP O BOX 50760 MURPHY, RODNEY $3, 683,487  08/10/07 76%
ACI M 080 - (181)E $0 10/ 27/08

TO 0.2 KM VEST OF THE ROUTE 80 AND 20 12047 DONNER PASS
s on e o sune s ¢

EXTEND TRUCK CLI MBI NG LANE i TRUCKEE, CA 96161
HB1 SWPPP ’

(916) 416- 3011

03- PLA- 80- 66. 3/ 68. 5 IN PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVPANY ZINK, PHIL $24, 695,498 09/ 12/ 07 38%
03-0C7704 $12,513,995 09/ 28/ 07

HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O 51%
ACI M 080 -(182)E UNDERCROSSI NG AND AT KI NGVALE BOX 1807 $0 03/23/09
--0) UNDERCRCSS! NG WATSONVI LLE CA 95077 COLEAX. CA 95713

831) 724- 1011 ’

OVERLAY CONCRETE ROADWAY ( )
A2 SWPPP (530) 682- 7747
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY I N AND NEAR SCDA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, RCD $234,300 08/13/08 0%
03- 2E0804 SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $0 09/10/08 0%
Ors- 05-(18 )0 UNDERCROSS! NG AND AT KI NGVALE ROAD, STE. B4 $0  02/05/09
-0 MAI NTENANCE STATI ON (R?; 2’;’982285 TRUCKEE, CA

I NSTALL OVERHEAD EXI T SI GN AND CCTV . .
L1 VPCP (530) 587- 9823



--0

HA23 WPCP

POLE CREEK ROAD
STABI LI ZE CUT SLOPE

State of California Department of Transportation

TRUCKEE CA 96160
(530) 587- 3310

STREET SUI TE 101A
TRUCKEE, CA 96162
(530) 587- 5698

Page 23
Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-/2 I N SACRAMENTO AND PLACER COUNTI ES I N GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $5,169, 678 11/07/06  100%
03-367814 AND NEAR ROSEVI LLE AT VAR OUS P O BOX 50085 2520 WARREN DRI VE, $5,173,593 11/30/06 (g,
NCI | - 6203- (016) P LOCATI ONS $0 08/26/08
620-3 01- () WATSONVI LLE CA 95077 SUTTE B 09/11/08
20 CONSTRUCT BYPASS LANE (831) 724- 1011 ROCKLI N, CA 95677 SUSPENDED
. - (916) 624- 2791
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES I N TElI CHERT CONSTRUCTI ON SPECTOR, PETE $27, 612,173 05/01/08 7%
EE ng%g 0241 P AND NEAR ROSEVILLE FROM 0.7 KM VWEST P O BOX 15144 2520 WARREN DRI VE, $927, 0;3 82; 34215 fﬁ 30
) -(024) OF SACRAMENTQ PLACER COUNTY LI NE TO SU TE B
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST OF E (916) 386- 6800 OCKLIN, - CA 95677- 2167
Ter CONSTRUCT AUXI LI ARY AND HOV LANES ) B}
HBs SWPPP (916) 416- 7547
03-PLA-80-/1.6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
OA?a f/}%gg‘l-(zu) c PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $1, 297, 123 855 ﬁ; cl)g 0%
DOUGLAS BOULEVARD OVERCROSSI NG SAN RAFAEL CA 949014886 BLVD., SU TE 120
0 PLANTI NG AND | RRI GATI ON (415) 453- 4691 SACRAMENTO, CA 95834 PLANT EST
HA2S SWPPP (916) 263- 4912 SATI S
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHCE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON CROSBY, TIM $13, 907, 078 12/18/07 32%
03-2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $2, 328,356 02/06/08 9
ACST- P089- ( 090) E oD QA giggTV\EST RI VER $0 07/19/09  17%
PO-89 0- (0F) ASPHALT CONCRETE SURFACI NG SACRAMENTO CA 95828 TRUCKEE, CA 96161
-0 (916)381-0911 530) 587- 5698
HA42 SWPPP (530) 587-
03- PLA- 89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BRCS | NC NOVOTA, RYAN $1, 778,087 04/ 18/ 08 29%
03-1C1114 VARI OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $342,901 05/15/08 19%
ACST-000C-(294) B I NSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA. CA 95742 $0 01/12/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 (916) 856. 8628 '
--0) (530) 272- 4213
HB4N WPCP
03- PLA- 89- 16. 2/ 0 I N PLACER COUNTY ABOUT 5.5 M LES ASPEN DEVELOPERS CORP CROSBY, TIM $89, 440 05/ 16/ 08 45%
03- 3E3204 SOUTH OF TRUCKEE AT 0.1 M LE NORTH OF P O BOX 4020 $60, 800 06/ 16/ 08
ER- 43E4- (004) E 10960 VEST RIVER $0 10/07/08  °98%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-1.2/34.1 IN COLUSA, GLENN, SACRAMENTO AND YOLOTRAFFI C SOLUTI ONS | NC FEUSI, ROBERT $771,810 05/ 14/ 08 0%
03- 3C7904 COUNTI ES AT VAR OUS LOCATI ONS 8490 HARTMEYER LANE 3855 NORTH FREEWAY ig 22; 2?; 82 0%
INSTALL EXI T NUMBER SI GNS REDDI NG CA 96002 BLVD. STE. 120
(530) 222 8023 SACRAMENTO, CA 95834
LBAN VPCP (916) 263- 4926
03- SAC-5- 15. 6/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTING AND CORING  SCOTT, JEFF $256,520 01/31/08 8%
03-2M2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEWAY $41, Ggg fﬁ; %; gg 16%
RECONSTRUCT JOI NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120
QAKLAND CA 94608 SACRAMENTO, CA 95834
HVBH WPCP (510) 420- 8992 (916)847-4916
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY | N SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $13,982,541 09/ 06/ 07 61%
OA?C’; &Ag(l)g4 (324) E FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $8, 981, 123 125 2‘715 8; 64%
’ NORTH OF ROUTE 5/50 SEPARATI ON
-0 SLAB REPLACEMENT DUBLIN CA 94568 VA o
(925) 829. 9220 SACRAMENTO, CA 95834
A2 VPCP (916) 263- 4931
03- SAC-5-22. 6/ 23. 5 I'N SACRAMENTO COUNTY | N SACRAMENTO C C MYERS I NC OKPALA, NESHACK $33, 323,475 02/ 08/ 08 98%
03- 0A3604 FROM 0. 6 KM SOUTH OF ROUTE 5/ 50 P O BOX 2948 3951 PERFORMANCE DR. $33, 316, 405 02/ 28/ 08 93%
ACI M 005 - (325)E SEPARATI ON TO Rl CHARDS BOULEVARD U TE E $1, 931,384 09/28/08
--0) RANCHO CORDOVA CA 957412948
UNDERCROSSI NG 916) 635- 9370 SACRAMENTO, CA 95838
Hao1 S REHABI LI TATE STRUCTURE (916) 635- (916) 263- 5620
03- SAC-50- 5. 3/ 15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $351,568 04/ 16/ 07 42%
03- 0E8404 SACRANMENTO AT VARI OUS LOCATI ONS SERVI CES NORT $312, 415 05/17/07
ACST- PO50- (113) E 3855 H FREEVWAY $0 12/04/09 9%
0. 50 1. (35 PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BLVD,, STE. 120
0 (38 ORANGE CA 92868 SACRAMENTO, CA 95834
TEA10 WPCP (714) 835- 4447 (916) 263- 4912
03- SAC-50- 9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO SI ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2,876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, 525 8%5 135 8; 100%

FI ELD ROAD OVERCROSSI NG TO 0.5 KM
WEST OF ZI NFANDEL DRI VE OVERCR

W DEN H GHWAY

HB4N SWPPP

SPARKS NV 89435
(775) 355- 0420

RANCHO CORDOVA, CA 95742

(916) 858- 8628
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03

Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-1.2/3.8 I' N SACRAMENTO COUNTY | N SACRAMENTO GRANI TE CONSTRUCTI ON COVPANY  FEUSI, ROBERT $5, 048,968 02/ 06/ 08 100%
03- 300204 $5, 085, 755 02/ 27/ 08

ACST- P051- (024) E
G P0O-51 0- (4E)
--()

HA27 WPCP

03- SAC-51-6.9/0
03-1C8014

HB4N WPCP

03-SAC-51-/8.1
03-1E5704

HVBH WPCP

03- SAC- 99- 11. 0/ 17
03- 1E9904
ACST- P099- (513) E

PO- 99 5- (3E)

--0)
HB1 SwWepp

03- SAC-99-19.4/19.8
03-0C0004

HA25 SWPPP

03- SAC-104-10.5/17.7
03-2MB704

HVL WPCP

FROM J STREET SEPARATI ON TO RCQUTE 160 P O BOX 50085
SEPARATI ON

PLACE CONCRETE MEDI AN BARRI ER VATSOWI LLE CA 95077

(831) 724- 1011

I' N SACRAMENTO COUNTY | N AND NEAR
SACRAMENTO AT FULTON AVENUE
OVERCRGSSI NG

W DEN ON RAMP AND MCDI FY SI GNAL

GRANI TE CONSTRUCTI ON  COVPANY
P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

TRUESDELL CORPORATI ON OF
CALI FORNI A I NC
1310 W 23RD STREET

I' N SACRAMENTO COUNTY | N AND NEAR
SACRAMENTO ON ROUTES 51 AND 80 AT
VARI QUS LOCATI ONS

SEAL BRI DGE DECKS AND REPAI R JO NTS
TEMPE AZ 85282

(602) 437-1711

I' N SACRAMENTO COUNTY | N AND NEAR ELK DE SILVA GATES CONSTRUCTI ON
GROVE AT VARI QUS LOCATI ONS P O BOX 2909

CONSTRUCT OUTER SEPARATI ON BARRI ERS
DUBLI N CA 94568

(925) 829- 9220

I'N SACRAMENTO COUNTY | N SACRAMENTO PARKER LANDSCAPE DEVELOPNMENT
FROM 0.3 KM SQUTH TO 0.3 KM NORTH CF | NC
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SU TE A

HI GAWAY PLANTI NG AND | RRI GATI ON
SACRAMENTO CA 95828

(916) 383- 4071

I' N SACRAMENTO COUNTY NEAR GALT FROM FRANKLI N CONSTRUCTI ON I NC
2.7 MLES EAST OF ROUTE 99 TO1 MLEP O BOX 3100
EAST OF LAGUNA ROAD

CHI P SEAL CHI CO CA 95927

(530) 343- 9600

3855 NORTH FREEWAY
BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4926

BEHVAND, MORTEZA
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4929

FEUSI, ROBERT
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4926

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931

SAGER, JANET
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4912

SM TH, GLEN
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4919

$0 09/29/08 9%

OVER RUN

$413,260 04/11/08  79%
$363 050 05/ 02/ 08
$0 10/17/08 8%

$644, 444 04/ 14/ 08 0%
$0 05/07/08 0%
$0 09/18/08 °

SUSPENDED

$2, 635, 786 12/ 05/ 07 93%
$2, 413, 634 12/ 24/ 07 919
$0 09/02/08 0

$1, 284,332 12/14/07 84%
$1,176,799 01/ 16/ 08 87%
$0 07/29/11 0

$651,521 05/ 09/ 08 0%
$560. 599 05/ 29/ 08
$0 09/08/08 2%
08/ 29/ 08
COVPLETED



HA12 WPCP

COLFAX CA 95713
(530) 878- 3905

REPAI R SAND STORAGE FACILITY

TRUCKEE, CA 96161
(530) 587- 5698
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-6.0/9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOME SAFETY FI RST BEHVAND, MORTEZA $325,796 04/ 09/ 08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRI DGE P O BOX 5697 3855 NORTH FREEWAY 23 05/ 07/ 08 0%
TO WALKER LANDI NG ROAD BLVD. STE. 120
REPLACE ASPHALT CONCRETE SURFACI NG (:9:25:):95703233524 SACRAMENTO, CA 95834
™ VPGP (916) 263- 4929
03- SAC- 160-9. 7/ G35. 1 I N SACRAMENTO COUNTY NEAR SACRAMENTONORTHERN CALI FORNI A PAVI NG | NCFEUSI, BOB $1, 004,965 03/21/08 0%
03-3M)004 FROM WALKER LANDI NG ROAD TO 0.3 MLE P O BOX 1231 3855 NORTH FREEVAY $1, 047, 428 gg; gg; 82 97%
NORTH OF STONECREST ROAD BLVD., SU TE 120
SEAL COAT YREKA CA 96097 SACRAMENTO, CA 95834
(530) 842-7283 916) 263- 4926
HML WPCP (916) 263-
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $10, 393,460 04/01/08 31%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $2, 334, 823 825 gg; gg 2204
FOLSAM BOULEVARD WVEST SACRAMENTO CA 95691 SACRAMENTG, CA 95819
FI RE AND LI FE SAFETY REPAI RS .
(916) 372- 2190 (530) 755- 8652
HAL3
03-SIE-49-2.3/3.7 IN SI ERRA COUNTY NEAR CAMPTONVI LLE ONR N R CONSTRUCTI ON | NC DE MARTI NI, MARK $1, 079,296 05/ 15/ 08 42%
%?'sfgﬁoof‘( 18)0 ROUTE 49 FROM 2.3 M LES NORTH OF YUBAS LI GHT SKY COURT 10057 GOLD FLAT ROAD $787, 3;3 (1)(135 (1)25 gg 73%
S| ERRA COUNTY LINE TO 0.01 M LES N NEVADA O TY. CA
' 09/ 22/ 08
--0) SACRAVENTO CA 95828
OF NORTH YUBA RI VE 916) 379. 0957 (530) 265- 9869
REPLACE METAL BEAM GUARD RAI L (916) 379-
HB1 wecP
03- S| E-89-5. 0/ 12 IN SI ERRA COUNTY ABOUT 10 M LES S P PAZARGAD ENG NEERI NG CROSBY, TIM $316,096 04/21/08  100%
2?[:2%533-(092)5 SOUTH OF ROUTE 49/89 JUNCTI ON AT PM CONSTRUCTI ON | NC 10960 VEST Rl VER $230, Ggg 835 ég; 82 7204
0 5.1 7120 HAYVENHURST AVE NO 108  STREET
o I NSTALL W LDLI FE CROSSI NG
VAN NUYS CA 91406 (TE;%E; 529:6161
HB4C WPCP (818) 901- 8883
HB4C
03- Sl E-5725-/0 IN SI ERRA COUNTY I N SI ERRAVI LLE AT ~ OWENS CONST CROSBY, TIM $154, 000 06/12/08 32%
03-3E4204 THE SI ERRAVI LLE MAI NTENANCE STATION 44 LEONARD LANE 10960 VEST Rl VER $66, Zég 2;; ig; 82 43%
AT 241 S LINCOLN STREET
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Statement of Ongoing Contractsasof 09/20/08

10/ 02/ 08
District 03
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANA $76,527,533 12/06/07 19%
03-3864U4 NI COLAUS FROM 70/ 99 SEPARATI ON TO 1.0 P O BOX 2909 3951 PERFORMANCE $41,842,465 12/27/ 07 53%
ACNH- PO70- (094) B KM NORTH OF FEATHER R VER BOULEVARD DRIVE, SU TE E $0 03/15/11
-0 W DEN AND REALI GN ROADWAY DUBLIN CA 94568 SACRAMENTO, CA 95835
(925) 829-9220 916) 263- 5653
HE14 SWPPP (916) 263-
03- SUT- 99- 16. 8/ 23 IN SUTTER COUNTY NEAR TUDOR FROM DE SI LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANA $23,180, 133 07/ 24/ 08 0%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 1962 BERRY ROAD :g 82; gg; f{g 0%
O BANI ON ROAD DUBLI N CA 94568 R O 0SO, CA 95674
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829. 9220 (916) 263- 5653
HE13 SWPPP
HE13
03- SUT- 99- 28. 6/ 30. 9 IN SUTTER COUNTY I N AND NEAR YUBA  DE SILVA GATES CONSTRUCTI ON  GEESEY, DUANE $14, 376,329 04/ 03/ 07 60%
03- 1A9104 CITY AT VAR QUS LOCATI ONS P O BOX 2909 1351 YUBA STREET $13, 722,510 04/19/07 93%
ACST- X101- (123)E PAVEVENT REHABI LI TATI ON VARYSVI LLE.  CA 95901 $0 10/ 02/ 08
X1-01 1- (3E) DUBLI N CA 94568 530 682 6’700
--0) (925) 829- 9220 (530) 682-
HA22 SWPPP
03- YOL- 5- 22. 8/ 27 IN YOLO COUNTY AT AND NEAR DUNNI GAN MARTI N BROTHERS CONSTRUCTI ON GHASSEM , MOHSSEN $1,409, 775 12/13/07  100%
03-2m4204 FROM 0.2 M LE NORTH OF ROUTE 505/5 20 LI GHT SKY COURT 3951 PERFORMANCE DR. $1, 296, 528 8;; 22; 82 100%
SEPARATI ON TO 0.4 M LE NORTH OF STE. E
SACRAMENTO CA 95828 08/ 21/ 08
COUNTY ROAD 4 OVERCROSSI NG (916)381- 0911 SACRAMENTO, CA 95838 COVPLETED
ASPHALT CONCRETE SURFACI NG i .
HVLA - (916) 263- 5648
03- YOL- 5- 26. 2/ 0 IN YOLO COUNTY NEAR DUNNI GAN ABOUT ~ SGC CONSTRUCTI ON GHASSEM , MOHSSEN $512,110 06/ 16/ 08 19%
03- OE0504 0.8 M LE NORTH OF COUNTY ROAD 6 P O BOX 3329 3951 PERFORMANCE $163, 82(3) 8;; gg; gg 320
OVERCROSSI NG AT THE DUNNI GAN SAFETY DRI VE SU TE E
YUBA CI TY CA 95992
ROADSI DE REST AREA (530) 671- 4738 SACRAMENTO, CA 95838
MODI FY ROADSI DE REST AREA i .
A6 VPCP (916) 263- 5648
03- YUB- 49-5. 9/ 0 IN YUBA COUNTY NEAR CAMPTONVI LLE AT  TEI CHERT CONSTRUCTI ON DEMARTI NI, MARK $374,533 07/23/08 43%
03- 3E2004 0.3 M LE NORTH OF CAMPTONVI LLE ROAD P O BOX 700 $67, 756 08/07/08 0
ER- 43E9- ( 004) E 10057 GOLD FLAT ROAD $0 10/24/08  20%

--0

HA23 WPCP

SLOPE REPAIR

LI NCOLN CA 956480700
(916) 645- 4800

NEVADA CI TY, CA
(530) 265- 9869
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 03
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 70- 16. 4/ 25. 8 I'N YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON ALLEN, JODY $3,670,775 08/13/08 0%
2?(5\&;(1)%_ 005) £ SI MVERLY SLOUGH BRIDGE TO 0.1 M S OF P O BOX 700 849 N. HUVBOLDT AVE. ig 225 g% 82 0%
(095) NOBLE ROAD AND FROM NORTH OF WOODRUFF WLLOWS, CA 95988
--0) LANE TO YURA/ BUTTE LI NCOLN CA 956480700 530 934. 3520
(916) 645- 4800 (530) 934- SUSPENDED
ASPHALT CONCRETE OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $846, 939, 262 Completed to Date: $393, 796, 741 Work This Month: $5, 427,131
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.2/4.9 I N ALAVMEDA COUNTY AT VAR QUS TRAFFI C SOLUTI ONS, | NC COOPER, CHEE $4, 081, 654 03/ 16/ 07 99%
04- 0A8004 LOCATI ONS 8490 HARTMEYER LANE 3410 MANDELA PARKWAY $3$523;’§ gg(l) 2‘215 8% 8; 93%
REMOVE AND REPLACE SI GNS OAKLAND, CA 94608 ’
REDDI NG, CA 96002 ’
(510) 450- 2455
HB1 WecP
04- ALA-13-6.4/8. 3 I N ALAMEDA COUNTY | N OAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $358,096 10/12/07 96%
g#ﬁfg;oAj-(oes) c JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR 3410 MANDELA PKWY $222, 528 (1)% ﬁl; fﬂ 62%
"0 MORAGA AVENUE UNDERCROSSI NG SAN JGSE. CA 95127 OAKLAND, CA
H GHVWAY PLANTI NG ’ (510) 450- 3996
HA25 wWecP
04- ALA-13-9.2/0 I N ALAVMEDA COUNTY | N QAKLAND AT 0.2 COAST CONSTRUCTI ON, | NC LO  LAWRENCE $307,250 04/22/08  100%
04- 3A5904 KM NORTH OF BROADWAY TERRACE 4460 REDWOOD H GHWAY STE # 16 3410 MANDELA PARKWAY $315, 523 825 %5 82 100%
UNDERCROSSI NG
CONSTRUCT CONCRETE BARRI ER SAN RAFAEL, CA 94903 PO 09/03/08
(510) 450- 2476 COVPLETED
HB1 WecP
04- ALA-13-10.0/11. 6 I N ALAVMEDA COUNTY | N BERKELEY ON ALANI Z CONSTRUCTI ON | NC HATEFI, AM R $625,649 06/11/08  100%
04- 4A1904 ROUTE 13 FROM HI LLER DRI VE TO 7100 STEVENSON BOULEVARD 3401 REGATTA BLVD. $553, 12(5J gg; g;; 82 100%
TELEGRAPH AVENUE R CA 94538 RI CHMOND, CA 94804
REPLACE ASPHALT CONCRETE SURFACI NG VON .
(510) 770- 5000 (510) 231- 7100
HA22 wWecP
04- ALA-24-1.8/6.2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES CONTRACTCORE $1, 015, 692 04/ 23/ 08 0%
04- 4A5354 AT VARI QUS LOCATI ONS 285 JOHNSTONE DRI VE $0 06/ 05/ 08 0%
I NSTALL TRAFFI C MONI TORI NG STATI ONS $0
SAN RAFAEL CA 94903
(415) 250- 4965
HB4N WecP
04- ALA-80-1.0/1.7 I N ALAVMEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $184, 183,027 07/ 16/ 07 2%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM P.O. BOX 620 45 BUR D $105, 308, 111 08/ 07/ 07 9
345 BURMA ROA $6, 084, 129 11/23/09  °'%

HA4S3

SWPPP

WEST OF THE TCOLL PLAZA
CONSTRUCT BRI DGE AND ROADWAY

NORTH HI GHLAND, CA 95660

OAKLAND, CA 94697
(510) 286- 0352
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District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.6/3.5 I N ALAVEDA COUNTY | N QAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $16, 158, 555 03/ 20/ 06 0%
04-0120J4 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURVA RD $16, 420, Zéé (1)115 gg; 82 0%

STORM WATER TREATMENT SYSTEMS

SAN RAMON, CA 94583 OAKLAND, - CA 94607
(510) 286- 0497 PLANT EST
HA4S3 SWPPP SATIS
04-ALA-80-1.7/2.1 I N ALAVEDA COUNTY | N OAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $3,917,812 09/ 27/ 07 75%
04-014034 FRANCI SCO OAKLAND BAY BRI DGE P.O BOX 1309 1007 KNOX AVE. $2, 899,692 10/ 19/ 07 74%
$239,174 03/30/09

MAI NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOSE, CA 95122

CONSTRUCT ELECTRI CAL SUBSTATI ON ! ) (510) 670- 7844
HAL4 wecP
04- ALA-84-4.9/5.9 I N ALAVEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $4, 977,027 12/ 20/ 07 37%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $4;$g§§: 2 g;; gg; 3% 95w

KM VEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE. CA 95136 DRI VE '

W DEN H GHWAY ' LI VERMORE, CA 94551
MBS SWPPP (925) 606- 2038
04- ALA-84-21.0/23. 1 I N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $21, 009, 943  12/21/06 36%
04-172404 LI VERVORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET $17,572,607 01/10/07 0
ACST- P084- (034) E 3049 | NDEPENDENCE $2, 840,166 00/23/11 3%

PO- 84 0- (4E)

--0)
HB1 Swepp

04- ALA-92-4.8/6.7
04- 016014

HE11l SWPPP

04- ALA-112-/1.8
04- OE4004

HVL WPCP

EAST OF ROUTE 84 AND 680 SEPARATI ON
TO RUBY HILLS DRI VE
REALI GN CURVES AND SHOULDERS

SANTA CLARA, CA 95054

I N ALAMEDA COUNTY | N HAYWARD AT
VARI QUS LOCATI ONS
RECONSTRUCT | NTERCHANGE

FCl / GRANI TE
25050 SANTA CLARA ST.

HAYWARD, CA 94544

I N ALAMEDA COUNTY | N SAN LEANDRO FROMRGW CONSTRUCTI ON, | NC
0.6 MLE WEST TO 1.2 MLES EAST OF 550 CGREENVILLE ROAD
ROUTE 112/ 880 SEPARATI ON

ASPHALT CONCRETE RESURFACI NG LI VERMORE,  CA 94550

DRI VE SU TE |

LI VERMORE, CA 94551-7673

(925) 606- 2032

BALALLO RAYMUNDO

25100 SANTA CLARA ST.

HAYWARD, CA 94544
(510) 670- 7825

SENG TA
3410 MANDELA PKWY
QAKLAND, CA 94608
(510) 450- 3993

$141, 385, 747

08/ 28/ 07 21%

$45, 898, 306 09/ 28/ 07 3904
$4, 019,981 04/18/11 0
$590, 255 05/16/08  100%
$493,016 06/ 24/ 08
$0 09/18/08  100%
09/ 19/ 08
COMPLETED



HA42

WATER RESOURCES UNDERCROSSI NG
STORM DAMAGE REPAI R

LAFAYATTE, CA 94549

FREMONT, CA 94538
(510) 715- 6949
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Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-238-14.2/16. 7 I N ALAVMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $96, 444,732 08/ 17/ 06 57%
04-249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $72, 213,947 09/ 05/ 06 250
STPL- 6204- (057) N W DENI NG AND REMABI LI TATE AYWARD, CA 94545 $1, 735,622 01/25/10
--0) BENI CI A, CA 94510 ’
(510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1. 8 I N ALAVMEDA COUNTY | N QAKLAND AND ROYAL ELECTRI C COVPANY EDALATI, BEN $2,386,116 06/ 22/ 07 91%
04- 445404 ALAVEDA AT THE POSEY TUBE 3131 52ND AVENUE 3401 REGATTA BLVD $2ﬁ§g, §§f€ 8;; ig; 8; 95%
REPLACE SW TCHGEAR AND TRANSFORVERS '
SACRAMENTO, CA 95823 RIGHMOND, CA 94804
(510) 231- 7187
HVB wecP
04- ALA-580-7.8/13. 2 I N ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $42,510, 771 07/28/08 0%
a‘;_lzfgggi 07011 LI VERVORE FROM 0.4 KM EAST OF 11555 DUBLI N BLVD 3049 | NDEPENDENCE DR g, ggg, 222 835 i% gg 9%
o (070) GREENVI LLE ROAD OVERHEAD TO 0.4 KM SUTE | 959,
()' -0 EAST OF PORTOLA AVENUE OVERCROSSI NG ' LI VERVORE, CA 94551- 7671
o W DEN ROADWAY .
SWPPP (925) 606- 2045
04- ALA-580-/2.7 IN ALAVEDA AND SAN JOAQUI N COUNTIES  DESI LVA GATES- MCM JV MARQUEZ, PAM $21,721,366 06/29/06  100%
04- 470804 NEAR TRACY AT VARI OUS LOCATI ONS 157 SLOAN COURT, $21, 353, 823 8;; g; gg 100%
CONSTRUCT TRUCK BYPASS SUITE D 09/ 12/ 08
(925) 829- 9220 TSQSY’Z;AGZZ?“ COVPLETED
HB4C SWPPP (209) 221-
04- ALA- 580-/30. 8 I N ALAVMEDA COUNTY AT VAR OUS PAVE TECH | NC $1,361,975 04/ 15/ 08 0%
04-4A5314 LOCATI ONS 735 LAGUNA DRI VE $0 05/ 02/ 08 0%
I NSTALL TRAFFI C MONI TORI NG STATI ONS $0
CARLSBAD CA 92008
(760) 729- 7592
HB4N WeCP
04- ALA-680-1.2/1.5 IN ALAVEDA COUNTY | N FREMONT AT 0.4 S| TEWORKS CONSTRUCTION, INC  CHANG, ANDY $161,369 06/10/08 67%
04-251804 M LE NORTH OF SOUTH DEPARTMENT OF 3634 BI CKERSTAFF ROAD 48449 M LNONT DR. %‘;3, gg %; gi; gg 90%



State of California Department of Transportation Page 32
Statement of Ongoing Contractsasof 09/20/08

--0

HA22 SWPPP

TO EL CURTOLA ROAD OVERCROSSI NG
ROADVWAY REHABI LI TATI ON

55 SANTA CLARA AVE. SUI TE 145

OAKLAND, CA 94520

SUI TE 200
MARTI NEZ, CA 94553
(925) 957- 2016

10/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-3.3/6. 4 IN ALAVEDA COUNTY | N FREMONT FROM 0.2 BAY CI TIES PAVING & GRADING S| AVOSH MOGHADAM $34, 135,789 09/ 02/ 08 0%
04-253794 KM SOUTH OF GRI MVER BOULEVARD P.O BOX 6227 48499 M LMONT DRI VE $0 095 195 08 0%
UNDERCROSSI NG TO 0. 6 KM NORTH OF FREMONT, CA 94538 $0 09/10709
M SSI ON SAN JOSE SEPARATI ON CONCORD, - CA 94524 (510) 668- 4923
W DENI NG AND ROADWAY REHABI LI TATI ON
SWPPP
04- ALA- 880-32. 7/ 34 IN ALAVEDA COUNTY | N OAKLAND ON DESI LVA GATES CONST HANSON JI M $11,887,985 06/28/02  100%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 11555 DUBLIN BLVD 3410 MANDELA PARKWAY $11, 923,254  07/12/02 00,
ACl M 880 - (049) 4 39ND STREET OAKLAND CA 94608 $0 09/ 05/ 08
--0) DUBLI N CA 94568 09/ 10/ 08
ROADWAY | MPROVEMENTS AND PLANTI NG (510) 450- 2450 PLANT EST
HA23 SWPPP SATI'S
04- ALA-880-/2.9 IN SANTA CLARA AND ALAVEDA COUNTIES DESI LVA GATES FCI JNT VENTURE WANG C SAMUEL $64, 397,631 12/17/04 80%
04-2332L4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $57, 639, 661 12/ 21/ 04 88%
Ac:: (8)820-(:55) N LOCATI ONS LN o sases FRE CA 95439 $1, 581,084 06/ 03/ 09
()' -(5N) W DEN EXI SI TI NG FREEWAY (510) 413- 3593
HE13 SWPPP
HA22
04- ALA- 5505- /0 IN ALAVEDA COUNTY | N SAN LEANDRO AT  TABER CONSTRUCTI ON | NC COOPER, CHEE $2,341,590 09/24/07  100%
04-1A4804 THE EQUI PMENT SHOP 2401 AT 1993 2278 Pl KE COURT 3410 MANDELA PARKWAY $2,350,795 10/19/07 140
$0 09/ 02/ 08 0
MARI NA BOULEVARD D, CA 94520 OAKLAND, CA 94608 09/ 04/ 08
REMODEL AND UPCGRADE SHOP 2401 (510) 385- 7149 COVPLETED
HAL1 e
04- CC- 4- 40. 8/ 48. 4 I N CONTRA COSTA COUNTY NEAR BRENTWOODR G W CONSTRUCTI ON | NC $482,294 06/ 03/ 08 0%
04- 1E0804 FROM 0.1 MLE WEST OF SELLERS AVENUEP O BOX 2910 $0 07/10/08 0%
TO CONTRA COSTA COUNTY LI NE $0
REPLACE ASPHALT CONCRETE SURFACING ! VERMORE CA 94551
(925) 606- 2400
HML WPCP
04-CC-24-.1/8.3 IN CONTRA COSTA COUNTY | N LAFAYETTE BAY CI TIES PAVING & GRADI NG, BAGHERLL, AZI TA $37, 236,901 03/ 15/ 07 55%
04-269604 AND ORI NDA FROM THE CALDECOTT TUNNEL | NC $34,181, 908  04/12/07
ACNH P024- (029) E 4585 PACHECO BLVD. $2, 284, 609 04/24/09  °°%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-80-2.8/4. 1 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1, 423,009 04/11/08 27%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $8§§, ;gg 8?; gg; 82 58%
TREAT BRI DGE DECK SUl TE 150 ’
OAKLAND, CA 94507
CONCORD, CA 94518
HVBH SWPPP (925) 602- 9021
04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHVOND  WATKI N & BORTOLUSSI | NC HOLLI S JOHN $169,019 03/17/08 10%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY $§I, é?g 8‘115 gg; fﬁ 16%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 ’
H GHVWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 - 4886 (510) 450- 3996
HA25 wecP
04- CC-80-5.9/0 I N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONSTRUCTI ON | NC HATEFI, A $4,503,235 07/03/08 0%
04- 1A2504 FROM 0.2 M LE SOUTH TO 0.2 M LE 1279 LI NDA MAR SC NO 313 3401 REGATTA BLVD. $0 08/06/08 0%
ACBR-080 - (108)E NORTH OF HI LLTOP DRI VE OVERCROSS| NG Rl CHVOND, CA 94804 $0 06/30/09
08-0 11-(8 E)A PACI FI CA CA 94044
REPLACE BRI DGE (510) 231- 7100
MD80- 110- ( E) (650) 738- 5823
HA21 SWPPP
04- CC- 80-12. 6/ 13. 8 I N CONTRA COSTA COUNTY NEAR CROCKETT O C JONES & SONS, |NC PARDO, ROMMEL T. $530, 617 06/ 01/ 07 0%
04- 0130E4 ON SAN PABLO AVENUE TO 0.7 KM WEST 1520 FOURTH STREET 3049 | NDEPENDENCE DR. $5221 %g f{g; %g; 8; 0%
OF THE CROCKETT OFF RAMP SUI TE | !
NS BERKELEY, CA 94710
TRUCT VI STA PO NT LI VERMORE, CA 94551 PLANT EST
HE2 SWPPP (925) 606- 2044 SATI S
04- CC-80-13. 6/ 0 I N CONTRA COSTA AND SCOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $361,179 04/08/08 47%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $éi€1 g% 8‘215 i% (1)2 39%
MEMORI AL BRI DGE AND | N VALLEJO AT THE CRANGE. CA 92868 OAKLAND, CA 94608 :
CARQUI NEZ BRI DGE TOLL P ’ (510) 450- 2450
HI GHVAY PLANTI NG AND | RRI GATI ON
HE2 WeCP
04- CC-680-1.1/22.7 I N CONTRA COSTA COUNTY AT VAR OUS BAY LI NE CUTTING & CORI NG, | NCARSHAD, M AN $873,337 05/ 02/ 08 52%
04- 2A7204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE ggg, ;gg f{g; gg; gg 88%
TREAT BRI DGE DECK SUl TE 150 !

OAKLAND, CA 94608
CONCORD, CA 94518

VB - (925) 602- 9021
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC- 680-23. 9/ 25. 5 I N CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $40, 106, 227 11/21/07 51%
04-0060A4 IN AND NEAR MARTI NEZ AND BENICI A ON  RONNI NG $18, 252, 418 12; 17; 07 45%
f\%g’* 2823'522)6) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $1,184,479  07/31/09
) ) MODI FY APPROACHES }

--0) LI VERVORE, CA 94551 (925) 602- 9015
HE2 SWPPP
04- CC- 680- 24. 5/ 24. 9 I N CONTRA COSTA COUNTY | N MARTINEZ ~ JJ NGUYEN, INC HASNSON, JI'M $211,550 06/ 01/ 07 57%
04-0060H4 FROM MOCOCO OVERHEAD TO BENI CIA AND 3172 SALEM DR. 3410 MANDELA PARKWAY $§g, ggg 8;; ﬂ; 8; 47%

MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA 94608 !

ESTABLI SH EXI STI NG PLANTI NG SAN NCBE, CA 95127 (510) 450- 2450
HB32 wecP
04- MRN- 12- 14. 6/ 16. 3 IN MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3, 845,440 06/ 30/ 08 0%
04- 0A8214 VARI OUS LOCATI ONS 8490 HARTMEYER LANE 1009 CLEGG COURT, STE $0 07/21/08 0%
ACST- P097- (033) E REPLACE S| G\S 5 $0  03/30/09
G P0-97 0-(3EA)C REDDI NG, CA 96002
PO41. 105-( B PETALUMA, CA 94954
) VPCP (707) 769- 5695
04- MRN- 37-11. 2/ 14. 5 IN MARI N AND SONOMA COUNTI ES AT CALI FORNI A ENGI NEERI NG MONEMZADEH, FAROKH $1, 615,113 04/ 28/ 08 0%
04- 2A7304 VARI QUS LQCATI ONS CONTRACTORS, | NC 1009 CLEGG COURT, STE $52, Ggg 82; %g; gg 30

TREAT BRI DGE DECK 20 HAPPY VALLEY ROAD D

PLEASANTON, CA 94566 PETALUMA, CA 94954

VB SWPPP (707) 769- 5695
04- MRN-101-1. 4/ 7.7 I'N MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER DAVI D BARTEL $1, 601,559 02/ 09/ 06 67%
04-271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 32;,255 225 gg; gg 85%

HI GHVAY PLANTI NG AND | RRI GATI ON AKLAND. CA 94603 OAKLAND, CA 94608 '

' (510) 385- 6755

HA25 SWPPP
04- MR\- 101-5. 8/ 6. 2 IN MARI N COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $5, 945, 844 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR $5, 809, 337 02/ 15/ 07 0%
ACNH QLO1- (122)E $283,577 09/ 17/ 09

AVENUE AT ROUTE 101 AND 131 ALAND. CA 94507 SAN RAFAEL, CA 94901
-0 SEPARATI ON : (510) 774- 6297 PLANT EST

W DENI NG OFF RAMP SATI S

HB1 SWPPP

State of California Department of Transportation
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-9. 6/ 11 IN MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BRCS. SARG SS RAMBES $51, 368, 000 03/ 28/ 06 76%
04-2261V4 VAR OUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $48, 175,276 04/ 13/ 06 91%
CM.- 6404- ( 054) E W DEN FREEVAY BLVD $3,441,106 03/ 13/ 09
--0) SAN RAFAEL, CA 94901 .
SAN RAFAEL, CA 94901
. - (415) 257- 3647
04- MRN- 101-11. 2/12. 8 IN MARI N COUNTY I N SAN RAFAEL FROM  GH LOTTI BROS SARG SS, RAMBES $44, 227,312 07/17/07 59%
%—;Zg}g‘l‘ (127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANCI SCO BLVD $§3, ggg, ggg 82; (1)2; 8; 56%
i i PEDESTRI AN OVERCROSSI NG TO NORTH SAN 994
Ql-01 1-(7EQM PEDRO ROAD UNDERCRCSS! NG SAN RAFAEL, CA 94901 SﬁTSRggﬁE;é;A 94901
6204-043-() W DEN FREEWAY (419 _
HB5 SWPPP
04- MRN- 101-13. 3/ 21. 5 IN MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $484,482 04/ 29/ 08 0%
04- OEB004 VARI OUS LOCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D 28 835 gg; gg 0%
TREAT BRI DGE DECK AND SEAL JO NTS HAYVARD. CA PETALUMA, CA 94954
' (707) 769- 5695
HVB SWPPP
04- MRN- 101- 20. 2/ 0 IN MARI N COUNTY | N NOVATO AT ROALAND TEAM GHI LOTTI FAROKH MONEMZADEH $320,985 12/20/07  100%
04- 1A6104 BOULEVARD 1009 CLEGG COURT, $186, 2%8 83; ;g; 82 100%
REPLACE CULVERTS STE. D 09/ 23/ 08
PETALUMA, 94954
A2 VPCP (707) 769- 5695
04- MRN- 101-/ 27. 6 I N SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 251,190 04/ 14/ 08 36%
04- 4A5334 VAR OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. 22% igg 835 gg; gg 26%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
VALLEJO, CA 94590 RI CHVOND, CA 94804
(510) 385- 7161
HB4N WPCP
04- NAP-29-2. 4/ 2. 4 I N NAPA COUNTY NEAR AMERI CAN CANYON TRUESDELL CORPORATI ON OF SANGALANG RONALD $193,193 05/12/08 68%
04- 0E5504 AT LOVBARD OVERHEAD BRI DGE CALI FORNI A, I NC ATTN. BLAKE 370 CHADBOURNE ROAD :22, ggi (1)85 855 gg 24%

HVB WPCP

State of California Department of Transportation

I NSTALL POLYESTER CONCRETE OVERLAY

MCGRAW
1310 W 23RD. STREET

TEMPE, AZ 85282

SU TE A
FAI RFI ELD, CA 94534
(707) 429- 6220
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District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-29-12.1/13. 5 I N NAPA COUNTY | N NAPA ON ROUTE 29  WATKIN & BORTOLUSSI / FORSTER & HOLLI' S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $42¢2{ ggg 83; ig; (1)1 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA :
REDWOOD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 SATI S
HE14 SWPPP
04- NAP- 29-19. 4/ 21. 7 I'N NAPA COUNTY I N AND NEAR YOUNTVI LLE VI NTAGE PAVING CO., INC SANGALANG, RONALD $743,153 06/ 24/ 08 55%
04- 4A2204 FROM 0.4 M LE SOUTH OF MADI SON STREET 119 MAI N STREET 370 CHADBOURNE ROAD $112,411 07/14/08 15%
$112, 411 09/ 26/ 08
TO DWER ROAD SUTE A
PLACE RUBBERI ZED ASPHALT CONCRETE WNTERS, CA 95694 FAl RFI ELD, CA 94534
A2 VPCP (707) 429- 6220
04- SCL-17-10.5/12. 4 I N SANTA CLARA COUNTY | N CAMPBELL AT O GRADY PAVING |NC MOAI D LAYMOUN $197,687 06/04/08  100%
04- 4A2104 VARI OUS LOCATI ONS ON CAMDEN AVENUE 2513 WANDOTTE STREET 1007 KNOX AVENUE $179,812  07/07/08 4,0,
$143,126 09/ 23/ 09
AND HAM LTON AVENUE SAN JOSE, CA 95122
MOUNTAI N VI EW CA 94043 09/ 29/ 08
COLD PLANE AND RESURFACE RAMPS (408) 254- 5838
HA21 WeCP
04- SCL-35-7.7/14.1 IN SANTA CLARA COUNTY NEAR LOS GATOS ALANI Z CONSTRUCTI ON | NC $321,800 05/ 29/ 08 0%
04- 0E8304 FROM BLACK ROAD TO ROUTE 9 7100 STEVENSON BOULEVARD $0 06/17/08 0%
REPLACE ASPHALT CONCRETE SURFACI NG $0
FREMONT CA 94538
(510) 770- 5000
HML wecP
04- SCL- 85-. 3/ 0 I N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY MOAI D LAYMOUN $1, 744,075 05/ 27/ 08 3%
04- OE5604 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE 238' 183 825 (1)85 gg 204
JO NT SEALS AND TREAT BRI DGE DECK SAN JOSE, CA 95122 :
SAN LEANDRO, CA 94577
(510) 867- 6753
HVBH SWPPP
04- SCL-85-3.9/5.6 IN SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY $376, 432 05/ 01/ 08 0%
04- 0E1204 VARI OUS LOCATI ONS 13750 CATALI NA STREET $0 05/21/08 0%

REPLACE JOI NT SEAL ASSEMBLI ES $0
SAN LEANDRO CA 94577
(510) 357- 8810

HVB SWPPP
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Statement of Ongoing Contractsasof 09/20/08

10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-18. 7/ 20 IN SANTA CLARA COUNTY I N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 399,584 12/07/05 0%
04-165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 260,053  12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH CF SAN JOSE, CA 95122 $7,000 01/24/09
X0-85 0-(9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385- 6991 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 IN SANTA CLARA COUNTY I N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,481,401 04/21/06 0%
OF FREMONT AVENUE UNDERCRGCSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 $8,400 04/28/10
0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST
H GHWAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85-22. 0/ 23. 6 I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 298,893 09/ 08/ 06 0%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS AND KROEGER LANDSCAPE JO NT 1007 KNOX AVE $2,687,988 09/ 22/ 06 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $14,196 04/26/11
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS

04-SCL-101-8.8/0 I'N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADCR $839, 808 06/17/08 24%

04- 0A2404 SOUTHBOUND G LROY TRUCK SCALE AND 332 CAM LLE AVE. 1007 KNOX AVE. $221,015 07/07/08 26%
$221,015 03/29/ 09
I NSPECTI ON FACI LI TY SAN JOSE, CA 95122
REPLACE WEI GH | N MOTI ON SYSTEM ALAMD, - CA 94507 (510) 377-4186
HA42 e
04- SCL- 101-11. 4/ 0 IN SANTA CLARA COUNTY NEAR G LROY AT ABSL CONSTRUCTI ON $112,682 08/ 20/ 08 0%
04-2L0704 THE NORTHBOUND TRUCK | NSPECTI ON 29334 PACI FI C STREET $0 09/19/08 0%
FACI LI TY $0
I NSTALL CLARI Fl ER TANK HAYWARD CA 94544
(510) 750- 4643
HA42 WPCP

LONE THOMAS K.
1007 KNOX AVENUE
SAN JOSE, CA 95122
(408) 254- 5816

04- SCL-101-17.8/21.2
04- 0E4304

I'N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, INC
SAN JOSE AND MORGAN HILL FROM 2211 O.D M DDLE FI ELD WAY
COCHRANS RCAD OVERCRGSSI NG TO
SCHELLER AVENUE UNDERCROSSI NG
CRACK SEALI NG

$202,012 05/31/07  100%
$194. 236 07/ 16/ 07
$0 11/27/07  100%

MOUNTAIN VI EW CA 94043

HMVL WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C, | NC TRUONG, HENRY $2, 265,969 04/ 11/ 08 27%
04-4A5324 COUNTI ES AT VARI OUS LOCATI ONS P. O BOX 49070 1007 KNOX AVE. gﬁ, Zgg 83; ég; 82 11%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
SAN JOSE, CA 95161- 9070 SAN JOSE, CA 95122
(510) 385- 7053
HB4N WeCP
04- SCL- 237-5.3/5.7 I N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LONE K. THOMAS $389,811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $3;f1>, ‘2“1)8 égj gi; (1)8 0%
QUINO CREEK OAKLAND. CA 95361 SAN JOSE, CA 95122 '
VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATIS
HE13
04- SCL- 280-4.0/18. 4 I N SANTA CLARA COUNTY ON ROUTE 280 AT PENHALL COVPANY PATEL NI M $508, 498 04/ 15/ 08 41%
04- OE7504 VARI QUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $502, 322 8?; 8;; gg 98%
SEAL BRI DGE DECKS
SAN LEANDRO, CA 94577- 5502 SAN JOSE, CA 95122
(408) 254- 5705
HML wecP
04- SCL-880-3.6/5. 4 I N SANTA CLARA COUNTY I N SAN JOSE AT AMLAND CONSTRUCTI ON NI M PATEL $1, 939,071 09/ 09/ 04 91%
2‘5 352384 (056)E VARI OQUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1,;<153' éég 82; Sg; 83 92%
i HI GHVAY PLANTI NG AND | RRI GATI ON :
--0) SAN JOSE CA 95132 SAN JOSE CA 95122
(408) 254- 5705
HA25 SWPPP
04- SCL- 5736-/ 0 I N SANTA CLARA COUNTY I N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309, 993 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $2$2’ 23(1) 8?; 2(9); 21 0%
ROAD | NTERSECTI ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’
PLANTI NG AND | RRI GATI ON ' (510) 385- 6991 PLANT EST
HALD WPCP SATI S
04-SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C | NC $3, 744,515 08/ 01/ 08 0%
04- 162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL ROAD $0  08/15/08 0%
ACST- P001- (537) B BOULEVARD TO CALI FORNI A STREET $0
PO- 01 5-( 7E) NOVATO CA 94945
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-1-.7/5.5 I'N SAN FRANCI SCO COUNTY | N SAN M KE BROMN ELECTRI C DUAN, FRANK $3,158,930 12/21/07 59%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD 2282, 22% 8;; gg; 82 29%
JUNI PERO SERRA BOULEVARD TO LI NCOLN Rl CHVOND. CA 94804 '
COTATI, CA 94931 '
WAY (510) 385- 7161
MODI FY TRAFFI C SI GNALS
HB4 HB4 WPCP
04- SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTOR- SALI BA CORP. OBERO RAJESH $263, 665, 903 06/ 06/ 03 96%
04-0435v4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON STREET $247, 902,914 06/ 16/ 03 0
$655. 521 01/11/09 4%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANG SCO, CA '
SElI SM C RETROFI T ! (415) 356- 6627
HA4S3 SWPPP
HA23
04- SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C. C. WYERS, INC CASEY BI LL $326, 515,461 03/ 10/ 04 76%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $231, 231,819 03/ 25/ 04 71%
ACBR- 080 - (097)N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $19, 429, 058 09/ 01/ 09
08-0 10- (7N) SAN FRANCI SCO, CA 94130 '
0 (510) 622- 5103
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 453,798, 663 04/ 18/ 06 34%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $477,575,046  05/03/06 339%
$15, 235, 103 04/ 10/ 13 0
OF YERBA BUENA TUNNEL EAST PORTAL 1000 ANMERI CAN BRI DGE WAY OAKLAND, CA 94607 e
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $16, 179, 055 08/ 01/ 06 61%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTCRS | NC SAN FRANCI SCO $16, ggi ggg 22; ;Z 88 93%
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD CALI FORNI A 94105 !
PLEASANTON CALI FORNI A 94566 415) 556. 6512
HA21 WPCP (415) 556-
04- SF-280-1.5/5. 4 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORP. OF INC WASHI NGTON, MARCUS $768,718 06/06/07  100%
04- 2A7504 FRANCI SCO AT VARI OUS LOCATI ONS 1310 W 23RD STREET $851,387  06/21/07 ;0.

TREAT BRI DGE DECKS $0 08/25/08

TEMPE, AZ. 85282
(415) 356- 6512

HVB WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3, 131,849 06/ 03/08 43%
04-2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUlI TE E 280 BEALE STREET igig,ggg 22;31582 20%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 ’
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901-5567 (415) 356. 6512
HML WeCP
04- SM 1- 36. 5/ 38. 2 IN SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATION  JENNI E NI ELSON $1, 464, 057 08/ 29/ 05 64%
gé:iigg??oog)E ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1’§22'§§§ 82;23;83 90%
0 NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 !
o VETLAND CREATI ON AND RESTORATI ON B}
SONOVA, CA 95476 (510)502- 4879
HE14 SWPPP
04- SM 1-38. 0/ 38. 6 IN SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MJUENCH JOHN $281, 206, 550 12/ 13/ 06 37%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $93, 652,517 01/03/07 33%
ACST-1187- (011) E $3, 934,929 08/05/11
LI NDAVAR BOULEVARD PACI FI CA CA 94044
11-87 0-(1EE)R CONCORD CA 94520- 5322
CONSTRUCT TUNNELS, APPROACH ROADS (510) 325- 7405
1187- 011-()
HE14 SWPPP
04- SM 1- 39. 6/ 40. 1 IN SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON, | NC LAW CLI FFORD $40, 923,027 02/ 23/ 06 94%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 | NDA MAR BLVD $40, 085, 853 03/ 13/ 06 98%
ER 1187- (010) E OF LI NDA MAR BOULEVARD $1, 038,184 11/13/08
0 bACIFI CA CA 94044 PACI FI CA, CA 94044
BRI DGE CONSTRUCTI ON ’ (650) 738-3818
HE14 SWPPP
04- SM 1-40. 7/ 47. 7 IN SAN MATEO AND ALAVEDA COUNTI ES AT M DSTATE BARRI ER | NC. AHVADZADEH, ALI $460, 800 05/ 22/ 08 76%
04- 0E3204 VARI QUS LOCATI ONS P. Q. BOX 30550 3410 MANDELA PARKWAY $;;232 igé 285 1(7)5 gg 90%
REPLACE METAL BEAM GUARD RAI L :
STOCKTON, CA 95213- 0550 OAKLAND, - CA 94608
(510) 450- 3990
HV4 WeCP
04- SM 1-43. 2/ 48. 6 IN SAN MATEO AND SAN FRANCI SCO DE SI LVA GATES CONSTRUCTI ON $10, 881, 900 08/ 19/ 08 0%
04- 270844 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 2909 $0 09/08/08 0%
ACST- P307- (058) E $0

H P3- 0720- ( 8E)

--0)
HA27 SwWepp

REPLACE EXI STI NG MEDI AN BARRI ER

DUBLI N CA 94568
(925) 829- 9220
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
) Storm Water A Resident
Fed Aid Description - Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 84-11.5/11. 5 I N SAN MATEO COUNTY NEAR LA HONDA AT GORDON N BALL, |NC FRED BOOSHEHRI $1,426,030 01/16/08  100%
2&?523% 004) E 1.3 KM SOUTH OF OLD LA HONDA ROAD 333 CAM LLE AVE. 2350 PAGE M LL RD. $1, 456, 623 8;; Sg; 82 100%
) -(004) CONSTRUCT Tl EBACK RETAI NI NG WALL PALO ALTO, CA 94304
43-D0 0- (4E) ALAMD, CA 94507 09/ 03/ 08
0 (650) 855- 7777 COVPLETED
HA23 WeCP
04- SM 92-13.4/13. 4 IN SAN MATEO COUNTY I N FOSTER CITY  PROVEN MANAGEMENT, | NC FRED BOOSHEHRI $2, 677,878 12/ 05/ 05 0%
2&?&2)8‘21_(035) c AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 6;31 ggg ﬁ; géj f1>g 0%
"0 MARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 ’
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139, 780 12/ 21/07 33%
04-235764 SOUTH OF ROUTE 84/ 101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $69, 633 01/09/ 08 49%
0.2 KM SUTH OF H LLSDALE BOWEVARD o o SAN JOSE, CA 95122 $1,995 01/28/10
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WeCP
04- SM 101-6. 6/ 11. 9 IN SAN MATEO COUNTY | N REDWOOD CI TY, DESILVA GATES CONSTRUCTI ON SAI DI AN JACOB $3,176, 050 05/ 08/ 08 81%
04- 1E0704 SAN CARLOS, BELMONT AND SAN MATEO PO BOX 2909 1007 KNOX AVENUE $3, 017,249 05/30/08 92%
HOT M XED ASPHALT SURFACI NG DUBLIN CA 94568 SAN JOSE CA 95122 $92,853 10/24/08
(408) 254- 5823
HML wecP
04- SM 101-9.6/11. 9 I N SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
0A4c|-\1§|§1(2)‘11-(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O.BOX 2910 2350 PAGE M LL RD $9, 107, 123 835 2(2); 8; 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH
0 A LI VERVORE CA 94551 PALO ALTO CA 94304
(650) 333- 4036 PLANT EST
W DEN H GHWAY SATI S

HBAC SWPPP

04- SM 101-13.5/17. 9
04- 264204
HPLU- 6204- ( 060) L

620-4 06- ()

--0)
HB4N Swepp

State of California Department of Transportation

I'N SAN MATEO COUNTY | N SAN NMATEQ,
BURLI NGAME AND M LLBREA AT VARI QUS

LOCATI ONS
CONSTRUCT LANES

DESI LVA GATES- BROSAMER J. V.

PO BOX 2909

DUBLI N CA 94568

SHOKROLLAH MO
1101 CHESS DRI VE
FOSTER CI TY, CA 94404
(650) 573- 4334

$123, 220, 272
$76, 426, 485
$4, 475, 910

02/23/07  77%
03/ 16/ 07
02/10/10 1%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280-10. 8/ 26. 7 IN SAN MATEO COUNTY | N VARI OUS CI TI ES GHI LOTTI CONSTRUCTI ON COMPANY WASHI NGTON, MARCUS $20, 228,503 01/11/07 80%
04- 009604 19,010, 214 01/ 31/07
A 280 - (111) E AND VARI QUS LOCATI ONS 2301 KERNER BLVD, SUI TE B SAN 280 BEALE STREET $ 5960 811 12193/ 08 94%
RESURFACE ASPHALT CONCRETE PAVEMENT RAFAEL, CA 94901-5567 SAN FRANCI SCO, CA 94105 '
0 (415) 256- 1525
HA23 SWPPP
04- SM 280- 25. 4/ 0 IN SAN MATEO COUNTY I N DALY CITY AT PETERSON CHASE GENERAL HUPE, JEFF $424,722 04/ 08/ 08 57%
04- 4M3304 0.4 KM NORTH OF ROUTE 1/280 ENG NERRI NG CONSTRUCTI ON, | NC80 BEALE STREET 2‘11' 288 gg; gg; 82 1%
SEPARATI ON 1792 KAl SER AVENUE SAN FRANCI SCO, CA 94105 '
| NSTALL OVERHEAD SI GNS .
I RVINE, CA 92614-5706 (510) 867- 6726
HB4N WPCP
04- SM 380-5.0/ 6. 3 IN SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $1, 961,817 08/14/06 0%
04-294624 VARI QUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKW $1, 622,900 08/28/06 0%
I ),\::)8 1 0(2 (E; P PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET QAKLAND, CA 94608 $18,640 09/07/10
-0 SAN RAFAEL, CA 94901- 4886 (510) 385- 6755 PLANT EST
HA25 SWPPP SATIS
04-SOL-12-1.5/2.8 IN SOLANO COUNTY NEAR FAIRFIELD ON  GHI LOTTI CONSTRUCTI ON COMPANY CHANG ZI, DAVE $5, 712,490 12/20/07 58%
04- 0A0404 3,716,741 01/ 14/ 08
ACST, POL2- (098) E ROUTE 12 FROM 1.5 KM WEST OF RED TOP 2301 KERNER BLVD STE E 370 CHADBOURNE RD. $ 110 953 100 08l o8 65%
ROAD TO 0.58 KM EAST OF RED TOP ROAD STE A '
(P?' 12 0-(85) CONSTRUCT TRUCK CLI MBI NG LANE SAN RAFAEL, CA 94901 FAI RFI ELD, CA 94533
HBAN SVPPP (707) 429- 6222
04- SOL- 12- 26. 4/ 0 IN SOLANO COUNTY IN RI O VI STA AT AVERI CAN ClI VIL CONSTRUCTI ON  RONALD SANGALANG $1, 000,304 08/31/07  100%
04- 1A2804 SACRAMENTO RI VER BRI DGE WEST COAST, | NC 370 CHADBOURNE ROAD $929, 7;(7) 82; gg; 8; 100%
TREAT BRI DGE DECK 3701 MALLARD DRI VE SUTE A
BENI CI A, CA 94510 F/;'O?FL;D;SZ% 94534
HA21 SWPPP (707) 429-
04- SOL-37-8.0/10. 5 I'N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, INC HANSON, JI M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI OQUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $3;g, 2(2)‘21 12; iéj 82 0%
H GHVWAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 OAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
SATI S

HE14 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-37-/0 I N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN Cl VI L CONSTRUCTORS $1, 236,000 05/ 27/08 0%
04- 0E5104 CREEK BRI DGE VEEST COAST | NC $0 06/20/08 0%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE $0
BENI CI A CA 94510
HVB SWPPP (707) 746- 8028
04- SOL-80-1.7/42.7 I N SOLANO COUNTY AT VAR OUS LOCATI ONS PAVE- TECH, | NC MANGLO PERPETUO $704, 905 04/ 22/ 08 64%
04- 0OE8104 TREAT BRI DGE DECK AND SEAL JO NTS 924 W RI ALTO AVENUE 2320 COURAGE DRI VE $2§‘;, 38(23 fﬁ; gg; gg 79%
R ALTO, CA 92376 SUITE 106
FAl RFI ELD, CA 94533
VB SWPPP (707) 428- 2029
04- SOL-80-3.9/8. 1 I N SOLANO AND NAPA COUNTIES INAND QO C. JONES & SONS, INC BUTTERS CARL $18, 690, 389 12/ 05/ 07 60%
24C; &nggg_(%z) c NEAR VALLEJO FROM 1.1 KM EAST OF 1520 FOURTH STREET 2320 COURAGE DR SUI TE $éi, 333, 8%3 125 gi; g; 79%
TENNESSEE STREET OVERCROSSI NG TO BERKELEY. CA 94710. 1774 106 14O
0 AMERI CAN CANYON ROAD OVERCROS ’ FAl RFI ELD, CA 94533
REHABI LI TATE ROADWAY .
A2 - (707) 428- 2060
04- SOL-80-8.1/12. 9 I N SOLANO COUNTY I N VALLEJO AND GHI LOTTI BRCS. DARI N KI SHI YAMA $20, 847,248 06/ 20/ 08 0%
04- 240944 FAI RFI ELD FROM AMVERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD $165,236 07/21/08 1%
ACI M 080- (354) E OVERCROSS| NG TO GREEN VALLEY CREEK e D oA oasan U TE A $165,236 03/11/11
-0 W DEN FREEWAY AND BRI DGES ' FAI RFI ELD, CA 94534
A2 SWPPP (707) 436- 2210
04- SOL- 80-11. 4/ 20. 1 I N SOLANO COUNTY I N FAI RFIELD FROM O C JONES & SONS, |NC SANTI AGO, GERRY $26, 635, 143 06/ 04/ 08 19%
04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE $5, 702,967 06/ 24/ 08 21%
HPLU- 6204- ( 066) E BASE PARKVAY $2, 629,242 12/ 31/ 09
62-04 0- (6E) BERKELEY, CA 94510 SUITE 106
0 CONSTRUCT HOV LANES ' PAI RFI ELD, CA 94533
. - (707) 428- 2197
04- SOL- 80- 13. 0/ 42 I N SOLANO COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL SI DHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4, 042, 125 (1)25 gg; gg 100%
1792 KAl SER AVENUE SUI TE 106

FAlI RFI ELD, CA 94526

I RVINE, CA 92614-5706
(707) 428- 2198

HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80-13. 8/ 0 I N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER | NC $646, 600 08/ 22/ 08 0%
04-3A8104 FAI RFI ELD AT THE CORDELI A TRUCK P O BOX 30550 $0  09/10/08 0%
I NSPECTI ON FACI LI TI ES $0
REPLACE VIEI GH STATI ON MESSAGE SI GNs S OCKTON CA 952130550
(209) 944- 9565
HA42 WeCP
04- SOL- 80-14. 3/ 0 IN SOLANO COUNTY NEAR FAIRFIELD AT  JOHNSON MECHANI CAL DUAN, FRANK $439, 060 08/ 27/07 81%
04-1A1104 THE CORDELI A TRUCK | NSPECTI ON P.O BOX 404 3401 REGATTA BLVD. $§’;§3’ igg f{g; SZ 8; 87%
FACI LI TY WESTBOUND RI CHVOND, CA 94804 !
WEI GH STATI ON | MPROVEMENT BLK GROVE, CA 95779 (510) 231- 7139
HA42 wecP
04- SOL- 80- 20. 1/ 30. 6 I N SOLANO COUNTY I N FAI RFI ELD AND GHI LOTTI BROS, INC DARI N KI SHI YANVA $36, 064, 809 03/18/08 35%
24C; ;‘/}0(1)3(2)4 453) £ VACAVI LLE FROM 0.8 M LE WEST OF 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD $§1, ‘éﬁ, g% 8‘3‘5 225 gg 42%
A -(353) NCRTH TEXAS STREET OVERCRGBSING TO o o SUTE A 314,
0 0.7 MLE EAST OF LElI SURE TOW ’ FAI RFl ELD, CA 94534
OVERLAY AND CRACK SEAL .
A2 - (707) 436- 2210
04- SOL- 80-/ 44. 7 I'N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1, 414,217 04/ 23/ 08 40%
04- 4A5344 VARI QUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. 2%4318, ;g; gg; (1)2; gg 10%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
SAN JOSE, CA 95133 RIGHMOND, CA 94804
(510) 385- 7163
HB4N wecP
04-SOL-113-/12.5 I N SOLANO COUNTY NEAR DI XON FROM CENTRAL VALLEY ENG NERI NG AND $508, 943 06/ 16/ 08 0%
04-1E1104 ROUTE 12 TO 0.3 M LE SOUTH OF ASPHALT | NC $0 06/ 27/ 08 0%
Bl NGHAMION ROAD 216 KENROY LANE $0
COLD PLANE AND RESURFACE ASPHALT
ROSEVI LLE CA 95678
HML WPCP (916) 791- 1609
04- SOL- 680-1. 5/13. 1 I'N SOLANO COUNTY NEAR BENI Cl A AT LAKE OC JONES & SONS, | NC GENERAL SIDHU, BALJIT $606, 075 08/ 06/ 07 0%
04-258724 HERMAN VI STA PO NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE $Gg; ggg 82; %; 8; 0%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUI TE 106 :
BERKELEY, CA 94710 FAl RFI ELD, CA 94526 PLANT EST
(707) 428- 2198 SATI S

HA22

WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1- 19. 9/ 25 I N SONOMA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTI ON | NC $895,702 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES P O BOX 6004 $0 06/18/08 0%
NORTH OF RUSSI AN GULCH $0
ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004
(707) 763- 2891
HML WeCP
04- SON-1-22.9/0 IN SONOVA COUNTY NEAR JENNER AT 2.8 ROBERT J FRANK CONSTRUCTI ON $106,010 08/15/08 0%
04- 257004 KM NORTH OF JENNER I NC $0 09/08/08 0%
STORM DAMAGE REPAI R 2806 TARMAC ROAD $0
REDDI NG CA 96003
HA23 wecP (530) 222- 1408
04- SON-12-17. 7/ T18.5 I N SONOMA COUNTY | N SANTA ROSA FROM J A GONSALVES & SON MONEMZADEH, FAROKH $541, 682 01/29/ 08 53%
04- OE3604 VALLEJO STREET TO SANTA ROSA CREEK P O BOX 6558 1009 CLEGG CT., STE D $387, Gég 835 ég; 82 70%
BRI DGE NAPA CA PETALUMA, CA 94951
REPLACE ASPHALT CONCRETE SURFACI NG ’ (707) 769- 5695
WeCP
04- SON-12-35. 8/41. 4 I'N SONOVA COUNTY ON ROUTE 12 FROM CENTRAL VALLEY ENG NEERI I NG  MONEMZADEH, FAROKH $569, 676 05/29/08  100%
04- 3A8504 AGUA CALI ENTE CREEK BRI DGE TO WEST  AND ASPHALT, INC 1009 CLEGG COURT, STE $559, 0;(2) 88; %g; gg 100%
JUNCTI ON ROUTE 121 216 KENROY LANE D 09/ 22/ 08
REPLACE ASPHALT CONCRETE SURFACI NG ROSEVILLE. CA 95678 PETALUMA, CA 94954
HA22 WPCP ' (707) 769- 5695
04- SON- 101- 2. 4/ 50 I N SONOMA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, |NC MONEMZADEH, FAROKH $1, 813,634 05/ 15/ 08 16%
240'-\"%?6581 140 £ OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OTTO Cl RCLE 1009 CLEGG COURT, 2283’ 823 825 ég; gg 17%
oQi 1_(OE ) M LE NORTH OF DUTCHER CREEK ROAD SACRAVENTG A 65822 SUTE D :
(Q)l -(08) I NSTALL METAL BEAM GUARD RAI L PETALUVA, CA 94954
‘Bl VPCP (707) 769- 5695
04- SON-101-13. 6/ 23. 1 I'N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE AND HESTER DAVI D BARTEL $2, 165,968 09/ 10/ 07 83%
04-272434 PARK AND SANTA RCSA 9009 RAI LROAD AVENUE 3410 MANDELA PRKY $1, 380, 103 10/ 04/ 07 63%

PLANTI NG AND | RRI GATI ON OAKLAND, CA 94608 $73,589 11/14/11

QAKLAND, CA 94603
(510) 385- 6755

HB5 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-19. 5/ 21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NCZZARI, S. RAY $75, 726,520 03/ 10/ 06 81%
04- 245414 VAR OUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD $70, 751,284 03/ 27/ 06 929
ACNH QLO1- (107) E W DEN FREEVAY TO 6 LANES SANTA ROSA. CA 95403 $2, 649, 896 04/ 21/ 09
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660 '
0 (707) 566- 3956
HE13 SWPPP
04- SON- 101- 21. 6/ 22. 2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON COMPANY LEONARD BRAJNI KOFF $13,509,217 01/12/06  100%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVENUE 4030 OCCl DENTAL ROAD $13,496,211 01/27/06 -0,
OM.- 6204- (058) UNDERCRCSSI NG TO 0.2 KM SOUTH OF SANTA ROSA. CA 95401 BLDG A $0 825 ggj gg
-0 BI CENTENNI AL WAY OVERCROSSI NG ' SANTA ROSA, CA 95401 PLANT EST
W DEN HI GHVWAY .
HE11 SVWPPP (707) 566- 3956 SATI S
04- SON- 101- 38. 0/ 46 I'N SONOVA COUNTY AT LYTTON AND PAVE- TECH, | NC LECNARD BRAJNI KOFF $3, 890,209 05/ 06/ 08 27%
04- 3A0304 GEYSERVI LLE FROM 0.6 M LE SOUTH OF 924 W RI ALTO AVENUE 4030 OCCl DENTAL ROAD, ﬁ %g, gig gi; gg; 82 47%
LYTTON SPRI NGS ROAD UNDERCROSSI NG TO BLDG A A
CHI ANTI ROAD UNDERCROSSI NG RIALTO CA 92376 SANTA ROSA, CA 95401
GRI ND AND REPLACE PCC PAVEMENT .
v VPCP (707) 566- 3956
04- SON-116-4.5/4.5 I'N SONOVA COUNTY NEAR DUNCANS M LLS AMLAND CORP $750,395 08/ 26/ 08 0%
04- 357704 AT 0.9 KM EAST OF MOSCOW ROAD 3168 KNI GHTS BRI DGE ROAD $0  09/26/08 0%
ER 43F6- (004) E CONSTRUCT SO L NAIL WALL $0
--() SAN JOSE CA 95132
(408) 929- 3949
HA23 WPCP
04- SON-116-9. 5/ 0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, |NC. BRAJNI KOFF, LEONARD $302,161 10/25/05  100%
g?e:?ig??ooq c 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $289, 6;‘(3) (1);5 gg; gg 94%
STORM DAMAGE REPAI R
-0 SAN RAMDN, CA BLDG A
SANTA ROSA, CA 95401 OVER RUN
HAo3 - (707) 566- 3956
04- SON-121-9. 8/ 11. 6 I'N SONOVA COUNTY ON ROUTE 121 FROM  TEAM GHILOTTI, INC MONEMZADEH, FAROKH $639,961 06/03/08  100%
04- 4A2004 0.2 M LE NORTH OF RAMAL ROAD TO 2531 PETALUMA BLVD, S 1009 CLEGG CT. , STE $633,074 06/20/08 .,
CONTY LI NE 5 $0 09/23/08
HOT M X ASPHALT SURFACI NG PETALUMA, - CA 94952 PETALUMA, CA 94954

HA21 WPCP (707) 769- 5695
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- VAR- -/ 0 I'N SANTA CLARA COUNTY AT VARI OUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1,751, 478 02; 24; 06 100%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS SAN JOSE, CA 95122 $0  11/20/07
X0- 85 0- (8E) SAN JCSE, CA 95132

0 (408) 254- 5866
HB4N WeCP
04-VAR--/ 0 IN ALAVEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED EDALATI, BEN $5, 333,954 01/ 30/ 08 24%
04- 010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401REGATTA BLVD. $654, 778  03/05/08 12%

COUNTI ES AT VARI QUS LOCATI ONS RI CHVOND, CA 94804 $29,215 12/02/09

UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 385- 7163
HB1 WPCP

Totals: Authorized Final Amt: $3, 666, 859, 783 Completed to Date: $1, 880, 333, 296 Work ThisMonth: $96, 388, 218
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 05
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-3. 2/ 4. 6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 0%
05- 0R9204 ESALON | NSTI TUTE & SOUTH OF BI G SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $0 06/30/08 0%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130 $0 11/15/08
CONST DEBRI' S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROS| ON' CONT .
01130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I'N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $716, 024 09/ 27/ 07 91%
05-0M7804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL 2‘13%, 2(7)2 185 (1);3; 8; 91%
REPLACE GENERATORS '
ARROYO GRANDE CA 93421 SAN LU S OBI SPO CA 93401
(805) 549- 3701
HA12
05- MON- 1- 20. 3/ 0 I'N MONTEREY COUNTY AT VAR QUS WH TAKER CONTRACTORS | NC HENCH, CHARLIE $494, 752 05/ 08/ 08 63%
05- ON5204 LOCATI ONS FROM 0.6 M LE SOUTH OF 2752 CONCRETE COURT 775 ARLI NGTON STREET %28* iig 235 ig; 82 28%
LI MEKI LN CREEK BRIDGE TO 0.2 M LE CAMVBRI A, CA 93428 :
SOUTH OF PFEI FFER CANYON BRI DGE PASO ROBLES CA 93446 (805) 927- 4559
I NSTALL CURED I N PLACE PI PE LI NER (805) 226- 4020
HVR WPCP
05- MON-1-21. 9/ 22. 1 I N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5,564,901 09/19/06  100%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDI NC 775 ARLI NGTON STREET $5, 525,481  10/04/06 o0
S;g;)_l 5-2f(E)) P FROM 1.3 KM TO 1.6 KM NORTH OF P O BOX 12368 CAMVBRI A, CA 93428 $0 gg; gg; 82
LI MEKI LN CREEK BRI DGE (805) 927- 4559 PLANT EST
-0 CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 SATI S
HA42 SWPPP (510) 636- 2100
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3, 085,000 08/ 18/ 08 0%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $0 08/18/08 0%
STATE BEACH ENTRANCE STE 130 $0 11/15/08
PAVI NG/ DEBRI REMOVAL/ DEBRI  RACK WATSOWILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTI ON DI VI SI ON $534,819 08/ 20/ 08 0%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH 120 GRANI TE ROCK WAY $0 09/15/08 0%

OF BI G SUR RI VER BRI DGE $0

REALI GN LEFT TURN LANE SAN JOBE CA 95136

(408) 574- 1400
HB1 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 05
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 72. 6/ 74. 5 I'N MONTEREY COUNTY NEAR CARMEL AT RI OLEE W LSON ELECTRI C COVPANY $264, 015 05/ 30/ 08 0%
05- 0MB104 ROAD AND AT CARPENTER STREET I NC $0  06/18/08 0%
MODI FY S| GNAL AND LI GHTI NG P O BOX 250 %0
ARROYO GRANDE CA 93421
HvI WPCP (805) 489- 4216
05- MON-1- 74. 7/ 91. 6 I'N MONTEREY COUNTY AT VAR OUS CORAL CONSTRUCTI ON COMPANY ~ NAAS, ABDALLA $789, 777 05/ 15/ 08 38%
ACST- X083- (021) E LOCAT! NS PO BOX 347 3075 EXECUTI VE DRI VE 3175 803 1511308  22%
UPGRADE METAL BEAM GUARD RAI L SALI NAS, CA 93907 '
G X0-53 0- (1E) W LSONVI LLE, OR 97070
0 (831) 663- 8902
HB1 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY | N SALINAS FROM  J.C. RANDOLPH, |NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05-491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRI DGE SR, STE $2é§1 }ég (1)25 %i; gg 0%
REPLACEMENT PLANTI NG 140 :
APTCS, CA 95003
WATSONVI LLE, CA 95077 PLANT EST
HA22 WCP (831) 761- 7615 SATI S
05- MON- 101- 3. 1/ 5. 2 IN MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP RI CHARDS, TIM $5, 930, 282 09/ 03/ 08 0%
25- 464(?}8‘11_(146) c CAMP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 4485 VACHELL LANE :g 09/ 26/ 08 0%
01 1-(6 AREA SANTA MARI A CA 934565757 SAN LU'S 08I SPO, CA
HEAL- 01 1-(6E) REMCDEL SAFETY ROADSI DE REST AREAS 93401
-0 (805)925-9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 14. 6/ 19 I'N MONTEREY COUNTY NEAR SAN ARDO FROMSI ERRA EQUI PMENT RENTAL INC  LANG TIM $941, 610 06/ 04/ 08 93%
05- 08934 1.4 KM SOUTH OF SAN BERNARDO 8176 ROAD 44 3230 Rl VERSI DE AVE. 222‘311 21411 885 gg; 82 70%
OVERCROSSI NG TO 2.8 KM SOUTH OF SAN CLENN CA 95643 SUI TE 130 '
ARDO UNDERCROSSI NG (877) 503- 6300 PASO ROBLES, CA 93445
W DEN MEDI AN SHOULDERS . .
A2 - (805) 226- 7450
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $3,698,698 07/15/08  100%
05- ON8304 SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1539 HW 68 $487, 414 07/ 25/ 08 13%
ACST- QL01- (145) E $487,414 12/19/08 0
01 1-(5 ROAD TO AIRPORT BOLLEVARD WATSONVI LLE, CA 95077 ONTEREY, CA 93940 7
Q- -(58) OVERCROSSI NG ' (831) 375- 1621
--0) CONSTRUCT CONCRETE MEDI AN BARRI ER

HB1 SWPPP
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
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05- MON-183-.8/1.9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPING CO, INC  TYLER LAVERI NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $110, 943 12; 17; 07 0%
H GHVAY PLANTI NG 800 WEST EI GHT M LE RD NONTEREY, CA 93940 $1,887 03/29/11
STOCKTON. CA 95209 (831) 375- 1621 PLANT EST
HA22 WeCP SATI'S
05- SB- 1- 20. 6/ 22. 1 I N SANTA BARBARA COUNTY | N LOMPOC VALLEY SLURRY SEAL COVPANY BEECH, BARRY $384,951 05/29/08  100%
05- 0PO804 FROM OCEAN AVENUE TO CENTRAL AVENUE P O BOX 981330 2053 PREI SKER LANE, $314, 72(5) 82; %g; gg 100%
SEAL COAT
VEST SACRAMENTO CA 95798 SUTE E 08/ 26/ 08
(916) 373- 1500 SANTA MARI A, CA 93454 COVPLETED
VL VPCP (805) 347- 1965
05- SB- 1- 26. 8/ 27. 7 I N SANTA BARBARA COUNTY NEAR LOMPOC  UNI ON ASPHALT | NC BEECH, BARRY $538,488 03/ 05/ 08 56%
05-0L4304 FROM SANTA LUCI A CANYON ROAD TO 0.9 P O BOX 1280 2053 PREI SKER LANE, 22‘51;1 22411 235 %g; 82 84%
M LE NORTH OF SANTA LUCI A CANYON ROAD SUTE E '
CORRECT SUPERELEVATI ON SANTA MARI A CA 93456
(805) 922. 0858 SANTA MARI A, CA 93454
LBl VPCP (805) 347- 1965
05- SB- 101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $46, 351, 981 04/ 02/ 08 0%
05- 447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. MLPAS STE. F $11$§3§§§§ 8‘215 ig; fﬁ 4%
M LL ROAD OVERCROSSI NG TO THE M LPAS SANTA BARBARA, CA 93103 !
SUN VALLEY CA 913531489
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWO | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB- 101-12. 8/ 24. 9 I N SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC $1,302,542 07/21/08 0%
05- 0K9604 BARBARA AND GOLETA AT VARI QUS 11172 VESTERN AVENUE $0 08/ 08/ 08 0%
os - ) LOCATI ONS $0
-0 I NSTALL METAL BEAM GUARD RAI L STANTON CA 90680
(714) 893- 0551
HB1 WeCP
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG WH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 8% ({g; %gj 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAMBRI A, CA 93428
(805) 927- 4559 OVER RUN
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 05
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC HAAG ALAN $2,910, 715 09/ 27/ 07 80%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N. MLPAS ST., $1, 2?2’ ggg 125 22; 8; 48%
UNDERCROSSI NG TO M CHELTORENA STREET SU TE H :
SANTA CLARA CA 95050
OVERCRGSSI NG SANTA BARBARA, CA 93103
W DEN ON- RAMP (408) 562- 0026 (805) 884- 9459
HB4N SWPPP
05- SB- 101- 16. 5/ 65. 2 I N SANTA BARBARA COUNTY | N SANTA T D S ENG NEERI NG MORTENSEN, M CHAEL $440,506 03/06/08  100%
05-0C8814 BARBARA AT LAS POSI TAS OVERCROSSI NG 1014 S MESTLAKE BLVD STE 1413 22 N. M LPAS ST., STE %ig, ;gg 82; 12; gg 39%
AND AT 2.1 MLES NORTH OF ROUTE H :
154/ 101 SEPARATI ON z\gsg /;:E XL;SAGE CA 91361 SANTA BARBARA, CA 93103 SUSPENDED
I NSTALL CHANGEABLE MESSAGE Sl GNS . .
HBAN PCP (805) 884- 9459
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2, 570,925 09/ 21/ 07 61%
05-0G7704 GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N. MLPAS ST., STE $2, 147,166 10/ 11/ 07 83%
AO(\‘;‘* QL01-(130) E KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G $105,743  05/27/11
o VEST OF GLEN ANNIE SANTA BARBARA, CA 93103
HI GHWAY PLANTI NG AND | RRI GATI ON CYPRESS CA 90630
HA25 SWPPP (714) 546- 7975
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VARIOUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 373,678 05/ 21/08 29%
05- 0L4504 LOCATI ONS FROM 0. 4 M LE NORTH OF SPECI ALTI ES | NC 286 E. HI GHVAY 246, $484,453  06/24/08 36%
ACST- QL01- (137) B STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 $0 12/31/09
G 81'01 1-(78) M LES NORTH OF ROUTE 154/ 101 VENTURA A 93003 BUELLTON, CA 93427
o I NSTALL METAL BEAM GUARD RAI L B}
HB1 SWPPP (805) 642- 0204 (805) 688- 5920
05- SB- 101-48. 5/ 48. 7 I N SANTA BARBARA COUNTY, NEAR BUELTONR BURKE CORPORATI ON MOUSSAVI AN, RUSSELL $1, 735,000 03/17/08 9%
05- 0R4404 AT 0.2 MLES SOUTH OF THE JUNCTION 865 CAPI TOLI O VAY, PO BX 957 22 N M LPAS ST 2;3’ 2;1 815 g%j gg 4%
ROUTE 1/101 SEPARATI ON BRI DGE SANTA BARBARA, CA 93103 !
REPLACE PCC CHANNEL LI NI NG SAN LUI'S OBISPO, CA 93406 (805) 884- 9459
201130
05- SB- 101- 49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTINE, R E. $340,595 07/ 24/ 08 35%
05- 0MB404 SOUTH OF LOMPOC AT THE ROUTE 1/101 P O BOX 3810 286 E. H GHWAY 24 $179,755 08/ 15/08 9
SAN LUI'S OB SPO CA 86 E 6, $179,755 10/29/09 4%
SEPARATI ON SU TE 1
PLACE ROCK SLOPE PROTECTI ON 934033810 BUELLTON, CA 93427

(805) 546- 8288
HA23 WPCP (805) 688- 5920
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 05
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 50. 8/ 54 I N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON BALLENTI NE, DAVI D $3,064, 660 11/20/07  100%
05- ON8404 ROM NORT COVP. 2,961,490 12/11/07
ACST- QLO1- (134) E BUELLTON FROM 1.9 MLES HoF ANY NG 286 E. H GWAY 246, s $610,344 09/04/09 /%
o101 1. (4B ROUTE 1/ 101 SEPARATION TO 2.5 MLES P O BOX 5310 SUTE 1 ’
i i SOUTH OF SANTA ROSA ROAD OC
-0 SAN LU S GBI SPO CA 93403 BUFLLTON, CA 93427 OVER RN
CONSTRUCT MEDI AN BARRI ER (805) 688-5920
HB1 SWPPP (805)543- 7751
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VAR OUS  MODERN ALLOYS | NC BEECH, BARRY $1,321,716 05/13/08 44%
2&?}(5??8‘;_(135) c LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE, 2382’ ggg 8?; gg; gg 23%
1/101 SEPARATION TO 0.2 MLE N OF SUTE E '
G 81 01 1-(5E) CLARK AVENUE OVERCROSSI NG (S;'le;?;SCgszf:G% SANTA MARI A, CA 93454
o UPGRADE METAL BEAM GUARD RAI L ) B}
rB1 SWPPP (805) 347- 1965
05- SB- 101- 52. 3/ 65 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $10, 970, 758 01/ 15/ 08 68%
g(sj;\llql-Hnggi—(liSB) c BUELLTON FROM 2.4 M LES SOUTH OF P O BOX 50085 286 E. HI GHWAY 246, $9;$282, Igg 255 225 82 95%
NOJOQUI CREEK BRI DGE TO 2.0 M LES SUTE 1 '
-0 NORTH OF ZACA CREEK BRI DGE 2’\8’*3)0'7\'\2/;'-'151? 95077 BUELLTON, CA 93427
ASPHALT CONCRETE OVERLAY . .
A2 VPCP (805) 688- 5920
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 427, 444 06/ 22/ 06 76%
05- 446014 27,751,478 07/ 06/ 06
ACNH- QL01- (028) E SANTA MARI A FROM 0. 4 KM SOQUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $$1 273 967 04/ 10/ 09 91%
SANTA MARI A UNDERCROSSI NG TO 0.4 KM SAN RANEN CA 94583 SUTE E rehe
-0 NORTH OF NORTH SANTA MAR! SANTA MARI A, CA 93454
W DEN FREEVAY (925) 552- 8250 805 348. 3533
HE13 SWPPP (805) 348-
05- SB- 135-9. 3/ ML1. 7 I N SANTA BARBARA COUNTY AT ORCUTT UNI ON ASPHALT | NC STI MBON, PATRI CK $726,868 04/23/08 4%
05-0P0704 FROM 0.2 M LE NORTH OF HARRI S GRADE P O BOX 1280 2053 PREI SKER LANE, g, ;;g 235 %‘215 82 1%
ROAD TO ROUTE 1/ 135 SEPARATI ON SUTE E '
HOT M X ASPHALT OVERLAY SANTA MARI A CA 93456 SANTA MARI A, CA 93454
(805) 922- 9858 805 748 6753
HMLA WPCP (805) 748-
05- SB- 135-13. 7/ 17. 8 I N SANTA BARBARA COUNTY | N SANTA VALLEY SLURRY SEAL COVPANY LEW M KE $1, 162,497 05/03/07  100%
05- 0PO504 MARI A AT VARI OUS LOCATI ONS P O BOX 981330 2053 PREI SKER LANE, $1, 1233,838 (1)85 %; 8; 99%
RESURFACE ROADVWAY SUTE E '

WEST SACRAMENTO CA 95798

(916) 373- 1500 SANTA MARI A, CA 93454

VL PCP (805) 348- 3105
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 05
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/14/06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N. MLPAS ST., STE $1g§, g;g ég; 8‘21; 28 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 92877 G :
101 SEPARATI ON SORONA, SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 884- 9459 SATI S
05- SB- 154-19. 3/ 0 I N SANTA BARBARA COUNTY NEAR SANTA  SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $763,075 08/ 23/ 07 0%
05- 0MB904 YNEZ AT 0.7 KM EAST OF RANCH P O BOX 3810 286 E. H GHWAY 24 $745, 964 09/ 26/ 07 9
ACST- 4121- (004) E SAN LUI'S OB SPO CA 86 E. 6, $585 03/ 19/ 09 0%
41-21 0-(4 UNDERCROSSI NG 934033810 SUITE 1
) -(4E) REPAI R FAI LED EMBANKVENT BUELLTON, CA 93427 PLANT EST
--0) (805) 546- 8288 605) 884. 9459
HA23 SWPPP (805) 884- SATIS
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 242 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE, $445,162 06/27/08 0%
SAN LU'S OBI SPO CA $338,215 09/30/09
ALl SO CREEK BRI DGE 934033810 SUTE E
PLACE ROCK SLOPE PROTECTI ON (805) 546- 8288 SANTA MARI A, CA 93454 PLANT EST
HA42 WPCP (805) 348- 3105 SATI S
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LUI'S OBl SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $17, 365,435 11/ 20/ 07 0%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 2 PREI SKER LANE $15, 308, 452 12/ 11/ 07 9
ACST- P166- ( 025) E VAV SfﬁE i S ’ $4, 445 923 04/ 30/ 09 0%
P1-66 0-(5EA)C WATSONVI LLE CA 95077
REHABI LI TATE ROADWAY
P166- 025-() (831) 724- 1011 SQEIEAJQR'Q’OSCA 93454 PLANT EST
HA22 SWPPP (805) 348- SATI'S
05- SB- 192-13. 7/ 0 I N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTION INC ~ MORTENSEN, M CHAEL $1,074,869 07/18/06  100%
05- OMB704 SUMMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N MLPAS ST. STE H $1,078,012 08/01/06 40,
ACST-4111- (004) E $1,352 04/01/09
41-11 0- (4E) CANYON ROAD SAN LU S OBI SPO CA 93401 SANTA BARBARA,  CA 93103
) ) CONSTRUCT RETAI NI NG WALL )
--0) (805) 543- 1706 (805) 884- 9459 OVER RUN
HA23 WeCP
05- SB- 192-17.0/17. 3 I'N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. | NFANTE, ART $506, 350 09/ 06/ 07 0%
05- 0H7204 CARPI NTERI A FROM 0. 7 KM EAST OF P.O BOX 6744 22 N MLPAS ST., STE $5§g, égj 8?; géj 8; 0%
SANTA MONI CA CANYON BRI DGE TO 0.2 KM SANTA BARBARA. CA 93160 G :
VEST OF LI NDEN AVENUE ' SANTA BARBARA, CA 93103 PLANT EST
REPLACE CHANNEL AND W DEN SHOULDER (805) 884- 9459 SATI S

HB1

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-217-.5/2.7 I N SANTA BARBARA COUNTY | N GOLETA UNI ON ASPHALT I NC MORTENSEN, M CHAEL $1, 129,315 06/ 13/ 08 16%
05- 0M2004 FROM 0.2 M LE SOUTH OF GOLETA SLOUGH P O BOX 1280 22 N. MLPAS ST., STE $17, 9;3 285 g;; 82 204
BRI DGE TO EAST GOLETA OVERHEAD H
RESURFACE EXI STI NG H GHWAY SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
(805) 922- 9858 805 884. 9459
HML WeCP (805) 884-
05- SB- 225-/ 4. 6 I N SANTA BARBARA COUNTY I N AND NEAR TORO ENTERPRI SES | NC JOHNSON, CURTI S $1,195,432 08/15/07  100%
05-487724 SANTA BARBARA AT VAR OUS LOCATIONS 511 BUENA VI STA AVE 22 N MLPAS ST., STE $1,188,232 09/18/07 409,
CONSTRUCT S| DEWALKS AND CURB RAMPS G $0 09704708
ONARD CA 93030 SANTA BARBARA, CA 93103 09/ 08708
(805) 483- 4515 805 854 9459’ PLANT EST
HA22 SWPPP (805) 884- SATI S
05- SB- 246-31. 1/ 34. 6 I N SANTA BARBARA COUNTY NEAR SOLVANG GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $983,239 05/13/08  100%
05- 0P0204 FROM 0.7 M LE EAST OF HI GH MEADOW P O BOX 50085 286 E. HI GHWAY 246, $137,360 06/02/08 14%
DRI VE TO VI A JUANA ROAD AND FROM SUTE 1 $18,947 10/ 16/08
EDI SON STREET TO ROUTE 15 2’\8’*3)0'7\'\2/;'-'151? 95077 BUELLTON, CA 93427 OV/ER RUN
HOT M X ASPHALT OVERLAY . .
HVLA VPGP (805) 688- 5920
05- SBT- 156- 16. 2/ 16. 9 I'N SAN BENI TO CO AT DUNNEVI LLE FROM PAVEX CONSTRUCTI ON NAAS, ABDALLA $405, 438 03/ 11/ 08 35%
05-0P0104 0.8 MLE EAST OF TESQU SQUI TO SLOUGH 411 WALKER STREET 3075 EXECUTI VE DRI VE $94,811 03/27/08 23%
BRIDGE TO 0.4 M LE EAST OF FAl RVI EW SALI NAS, CA 93907 $0 09/15/08
WATSONVI LLE, CA 95076
ROAD (831) 663-8902
HOT M X ASPHALT OVERLAY
HMLA wecP
05- SCR-1-4.9/17. 4 I N SANTA CRUZ COUNTY | N AND NEAR TDS ENG NEERI NG WLSON, JENNI FER $1, 433,935 01/ 29/08 47%
05- 430604 SANTA CRUZ AT VARI OUS LOCATI ONS 2899 AGOURA RD, STE 171 150 WESTRI DGE DR, $1;$§>gg, f:;LZ? fﬁ; gy 82 89%
REPLACE EXI STI NG SI GNS SUI TE 140 '
VESTLAKE VI LLAGE, CA 91364
WATSONVI LLE, CA 95077 SUSPENDED
LBAN VPCP (831) 761- 7615
05- SCR-1- 15. 8/ 17. 6 I N SANTA CRUZ COUNTY | N AND NEAR PAVEX MYERS J V S| OBHAN SAUNDERS $49, 076,936 03/ 10/ 06 0%
05-129104 SANTA CRUZ AT VARI OUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET $48, 111, 800 03/ 24/ 06 0%
ACNH- X087- (028) E ' $1, 199, 307 10/ 29/ 08
W DEN TO 6 LANES SUTE E
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
SANTA CRUZ, CA 95060 PLANT EST
X087- 028-()
(831) 427- 4857 SATI S

HE11l SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08

District 05
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-/0 I N SANTA CRUZ AND SAN BENI TO AVERI CAN Cl VIL CONSTRUCTORS  NAAS, ABDALLA $243,999 10/ 24/ 07 0%
05- ON7304 COUNTI ES AT VARI OUS LOCATI ONS VEST COAST | NC 3075 EXECUTI VE DRI VE 23 12/ 14/ 07 0%

CLEAN AND TREAT BRI DGE DECK 3701 MALLARD DR SALI NAS, CA 93907

BENI CI A CA 94510 (831) 663-8902

HVBH WPCP (707) 746- 8028
05- SCR-9- 15. 7/ 16 I N SANTA CRUZ COUNTY NEAR BOULDER MCGUI RE AND HESTER KESHAVARZI , FARSHAD $742,500 01/26/08  100%
05- OR4304 CREEK AT 0.4 M LES SOUTH OF MEADOADOD 9009 RAI LROAD AVE 150 WESTRI DGE DR, STE $405, 799  01/28/08 55%

DRI VE 140 $3,530 12/31/08

REPLACE CULVERT AND RECONSTRUCT OAKLAND, - CA 94603 WATSONVI LLE, CA 95077

ENMBANKVENT .
901020130 (831) 761- 7617
05- SCR-9-23.8/24.7 I N SANTA CRUZ COUNTY AT VAR OUS JOHN MADONNA CONSTRUCTI ON $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/ 01/ 08 0%

LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0

OF ROUTE 9/ 35 | NTERSECTI O

I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
05- SCR-17-10. 1/ 11. 3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $8, 393,782 12/ 27/ 07 0%
05- 0K3204 VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $2,978,241 01/29/08 0%
Acig- 5(7)11-(101) - DRI VE TO VOODVARDI A HI GHAAY SAN JOSE, CA 95136 140 50 oerieres
B ()- -(18) CONSTRUCT RETAI NI NG WALLS ' WATSONVI LLE, CA 95077 PLANT EST
rB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-7.9/8. 2 I N SANTA CRUZ COUNTY NEAR AROMAS FROMPROVEN MANAGEMENT, | NC. ROVAN, BERTHA $2, 261,073 02/ 21/08 50%
05- 496804 1.0 KM TO 1.5 KM EAST OF ROGGE LANE 706 SANSOVE STREET 3075 EXECUTI VE DRI VE $1, 109,315 03/19/08 49%
ACST- P129- (014) E CONSTRUCT RETAI NI NG VALL $372,031 03/20/09

SALI NAS, CA 93907
P1-29 0- (4E) SAN FRANCI SCO, CA 94111
0 (831) 663- 8908
HB1 SWPPP
05-SLO-1-16.7/18. 1 IN SAN LUI'S OBl SPO COUNTY IN SAN GRANI TE CONSTRUCTI ON COMPANY  ROSS MCGOWAN $3,519, 752 07/ 19/ 07 0%
05- 491904 LU S OBI SPO FROM WALNUT STREET TO 0.1 P O BOX 50085 1559 EL CAM NO REAL $3, 229,017 08/ 09/ 07 0%
ACST- P001- (534) E NORT NVONT $249,982 09/30/08
PO- 01 5- (4E) KM H OF VEST DRI VE WATSONVI LLE CA 95077 SAN LUI'S OBI SPO CA 93401
REHABI LI TATE ROADVAY (805) 549- 3560 PLANT EST

--0

HA22 SWPPP SATI S
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05-SLO-1-17.1/0 IN SAN LU S OBI SPO COUNTY I N SAN LU SLEE WLSON ELECTRI C COVPANY  ROSS MCGOWAN $221,718 05/ 13/ 08 22%
05-0J9604 OBl SPO AT MURRAY STREET P O BOX 250 1559 EL CAM NO REAL 2231 ggg 22; gg; 82 31%
MODI FY TRAFFI C SI GNAL ARROYO GRANDE CA 93421 SAN LU S OBI SPO CA 93401 '
(805) 549- 3560
HB1 WeCP
05-SLO-1-25.7/34. 4 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC HENCH, CHARLI E $2,571,779 04/ 23/ 08 94%
05- 0N4904 MORRO BAY FROM SAN LU SI TO CREEK P O BOX 1280 775 ARLINGTON STREET ﬁ' ﬁg' 23? 825 g; 82 85%
BRI DGE TO OLD CREEK BRI DGE SANTA MARI A CA 93456 CAMBRI A, CA 93428 ! !
ASPHALT CONCRETE OVERLAY (805) 922. 0858 (805) 927- 4559 SUSPENDED
HML wecP
05-SLO- 1-64. 1/ 65. 7 IN SAN LU'S OBI SPO COUNTI ES AT 0.4  UNI ON ASPHALT, | NC. HENCH, CHARLIE $485,000 01/07/08 43%
05- 0R2504 M LES NORTH OF Pl EDRAS BLANCA P. O BOX 1280 775 ARLI NGTON STREET $giv Eﬁg 2;5 8;5 82 99%
Lo . SANTA MARI A, CA 93456 CAVBRI A, CA 93428 ’
RECONSTRUCT ROADWAY AND REPAI R ’ (805) 927- 4559
20. 10
05- SLO- 46-32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COMPANY  RAMON HOPKI NS $30, 010, 553 01/10/08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERS| DE $3, 994,038 02/08/08 0%
HPLU- 6205- ( 010) H $9,414 06/03/10
1620-5 01-(L ) GENESEO oD PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2- LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SVWPPP (805) 226- 9217 SATI S
HE13
05- SLO- 46- 48. 3/ 50. 8 IN SAN LUI'S OBl SPO COUNTY AT  SHANDON UNI ON ASPHALT | NC HOPKI NS, RAMON $639, 564 05/ 06/ 08 0%
05- 0P9504 FROM CHOLAME CREEK BRDI GE TO 0.2 M LEP O BOX 1280 3230 RI VERSI DE AVE., 28 8?; Séj 82 0%
EAST OF LUCY BROWN ROAD SUl TE 130
SANTA MARI A CA 93456
PLACE HOT M X ASPHALT PASO ROBLES, CA 93446 SUSPENDED
VPCP (805) 226- 8893
05-SLO-58-9.8/10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TIM $5, 455,262 07/ 05/ 07 79%
05- OF9804 MARGARI TA FROM 0. 3 KM VEST TO 0. 3 2752 CONCRETE COURT $4, 376,835 08/03/07 0
ACST- PO58- (103) E 4485 VACHELL LANE $399,362 12/30/09  °0%

PO- 58 1- (3E)
--0)
HA21 SWPPP

EAST OF THE M DDLE FORK HUERO CREEK
BRI DGE
REPLACE EXI STI NG BRI DGE

PASO ROBLES, CA 93446

SAN LU S OBI SPO, CA
93446
(805) 542- 4765
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District 05
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 101- 19. 6/ 22 IIN SAN LUI'S OBI SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 114,569 09/ 10/ 07 74%
05-485614 Pl SMD BEACH FROM 0.2 KM SOUTH OF P O BOX 957 2053 PREI SKER LANE $3, 304,852 09/28/ 07 64%

SHELL BEAGH UNDERCROSSI NG TO 0.3 kv SAN LUI'S OBI SPO CA SUTE E $751,316 07/ 02/ 09

SOUTH OF NORTH AVI LA RO ?:32?23278568 SANTA MARI A, CA 93454

CONSTRUCT CLI MBI NG LANE i .
HBAN SWPPP (805) 348- 3105
HB4N
05- SLO 101-24. 0/ 32. 3 IN SAN LU'S OBl SPO COUNTY | N AND NEAR UNI ON ASPHALT | NC $15, 261,273 09/ 03/ 08 0%
05-0H1904 SAN LU S OBI SPO FROM 0.5 KM SOUTH OF P O BOX 1280 $0  09/15/08 0%
ACNH QL01- (142) B SANTA FE UC TO 2.3 KM NORTH OF BUENA $0
-0 VI STA OVERCROSSI NG SANTA MARI A CA 93456

REHABI LI TATE ROADWAY (805) 922- 9858
HA22 SWPPP
05- SLO- 101-45. 2/ 45. 7 IN SAN LU S OBl SPO COUNTY | N GRANI TE CONSTRUCTI ON COMPANY ~ SI LVA, RI CK $16, 176, 406 09/ 10/ 07 29%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 Rl VERS| DE AVENUE $6;$fgf' Z)SS 88; gg; % 39%

| NTERCHANGE | MPROVENENTS #130 '

TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446

HELL SvPPP (805) 226- 8279
05- SLO 101-56. 0/ 59. 1 IN SAN LU'S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, 022'233 8% gg; 28 0%

OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OBI SPO, CA '

PASO ROBLES OVERHE OORONA, - CA - 92877 93401 PLANT EST

HI GHMAY PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 542- 4765 SATI S
05- SLO- 166-9. 5/ 10. 1 IN SAN LU'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 354,312 03/ 06/ 08 0%
Ste. ) 8 e a0 KM ESTER BB spo ca 2053 PREI SCER LA il orizaos %
--() OONS 934033810

TRUCT LANES
(805) 546. 8288 Sggl;’A32/§Rl3ﬁ65CA 93454 PLANT EST

HB4N SWPPP (805) 348- SATI'S
05- SLO 166- 16. 5/ 16. 5 IN SAN LU S OBl SPO COUNTY ABOUT 9.0 ABHE AND SVOBCDA | NC HURD, ROBERT $2, 864,560 09/ 21/ 07 0%
05-0P2904 M LES EAST OF SANTA MARI A AT HUASNA P O BOX 251 2053 PREI SKER LANE, $2';§g'202 18; ég; 8; 97%

RI VER BRI DGE SUTE E $226,615 1

HVB WPCP

REPAI NT BRI DGE

State of California Department of Transportation

PRI OR LAKE MN 55372
(952) 447- 6025

SANTA MARI A, CA 93454
(805) 348- 3197
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 05
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 166-42. 5/ 45. 1 IN SAN LU S OBl SPO COUNTY NEAR NEW  UNI ON ASPHALT | NC LEW M KE $3, 694, 481 07/ 13/ 07 0%
2&?%?2@ 026) E CUYAMA FROM 3.9 KM TO 5.8 KM AND FROMP O BOX 1280 2053 PREI SKER LANE, $3, 65%;3% 825 225 8; 0%
- -(026) 7.4 KM TO 8.1 KM EAST OF G FFORD SU TE E

P1- 66 0-(6E) SANTA MARI A CA 93456

0 CREEK BRI DGE (805) 622. 0858 SANTA MARI A, CA 93454 PLANT EST
o REALI GN HORI ZONTAL CURVES ) -
HB1 SWPPP (805) 348- 3105 SATI S
05- SLO 227-10. 9/ 14. 2 IN SAN LU S CBI SPO COUNTY NEAR SAN  UNI ON ASPHALT I NC ROSS MOGOMN $7,172, 414 06/11/08 6%
05- 0A4604 LU S OBl SPO FROM EAST FORK SAN LUIS P O BOX 1280 1559 EL CAM NO REAL $136,381 06/ 27/ 08 206
ACNH- S227- (005) E 0B SPO CREEK BRI DGE TO 0.2 KM VEST OF $136,381 05/ 01/ 09
o . SANTA MARIA CA 93456 SAN LU S OBI SPO CA 93401

0 MADONNA ROAD OVERCROS (805) 549- 3560

REHABI LI TATE ROADWAY
HA22 SWPPP
Totals: Authorized Final Amt: $317, 188, 904 Completed to Date: $168, 027, 087 Work ThisMonth: $15, 927, 732
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 33- 16. 7/ 83 I'N FRESNO COUNTY AT VARI OUS LOCATI ONS NORTHERN CALI FORNI A PAVING ~ ABOUZEDAN, RAAI D $1, 303,257 06/ 04/ 08 46%
06 ros0: seAL oo e 5240 N Ligron ST o0 oy
P. O BOX 1231 AVENUE '
o cx s et
WPCP (559) 243-
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVING | NC. BAI'NS, DEL $5, 890, 437 10/04/02  100%
06- 343534 5,899,047 10/ 18/ 02
oot a05a- (058) E FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $ s 1o 98%
AVENUE TO 0.4 NORTH OF MAI N CANAL AVE.
PO- 33 0- ( 8E) VISALI A, CA 93291
0 BRI DGE VISALI A, CA 93291 OVER RUN
o W DEN EXI STI NG HI GHWAY }
HADD - (559) 651- 8314
06- FRE-33-/5. 9 I'N FRESNO COUNTY AT VARI OUS LOCATI ONS W JAXON BAKER | NC $2, 339,790 06/ 10/ 08 0%
06-0J4704 FROM KI NGS COUNTY LINE TO1.1 MLE P O BOX 994248 $0 07/07/08 0%
NORTH OF NEBRASKA AVENUE $0
RUBBERI ZED HOT M X ASPHALT OVERLAY  REDDING CA 960494248
(530) 241- 1086
HML WPCP
06- FRE- 41- 22. 5/ 25. 6 IN FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON I NC. SAM M, MOHAMVAD $3,518,233 01/17/07 0%
06- 431804 LOCATI ONS P.O BOX 1535 3240 N. M LLBROOK $3, 283,753 02/ 09/ 07 0%
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93726 $30,470 08/ 19/ 09
--0) ROCKLI N, CA 95677 '
(559) 243- 3814 PLANT EST
HA25 SWPPP SATI'S
06- FRE- 41- 30. 4/ 31. 8 I'N FRESNO COUNTY | N FRESNO FROM SHASTA CONSTRUCTORS | NC. MVENGONI, MARK $5, 375, 114 04/ 23/ 07 93%
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O BOX 491539 505 N STREET $5,§2§: %22 835 %25 8; 98%
KM NORTH OF FRI ANT ROAD UNDERCROSSI NG FRESNO, CA 93721 '
EXTEND EXI STI NG AUXI LI ARY LANE REDDI NG, CA  96049-1539 (559) 445- 5595
SWPPP
06- FRE-99-1. 0/ 0 I N FRESNO COUNTY AT VARI QUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP | NC $485, 724 05/ 20/ 08 0%
06- 480504 INSTALL CLOSED CI RCUI T TV SYSTEMS 10556 COVBI E ROAD PMB 6203 $0 06/ 24/ 08 0%

$0
AUBURN CA 95602
(530) 268- 9512
HB4N WPCP
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FRESNO, CA 93710

FRESNO, CA 93721
(559) 445- 5595
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 10. 7/ 15. 4 I N FRESNO COUNTY NEAR FRESNO FROM MARTI N BROTHERS ABOUZEDAN, RAAI D $2,408,092 12/18/07  100%
06- 036504 MERCED STREET UC TO CHESTNUT AVENUE 20 LI GHT SKY COURT 3240 N. M LLBROOK $148, 638 01/14/08 6%
CC AND FROM HERNDON CANAL BRTO SAN o o FRESNO, CA 93726 $146, 718 10/20/ 08
JOAQUI N RI VER BRI DCE (559) 243- 3598 OVER RUN
PLACE BONDED VEARI NG COURSE
HM WeCP
06- FRE- 99- 10. 7/ 15. 9 IN FRESNO COUNTY | N AND NEAR FOM.ER WATKI NS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764, 163 08/ 27/ 07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $391, 675 10/03/07 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF SAN RAFAEL CA 94903 FRESNO, CA 93726 $10,854 06/02/11
CLOVI S AVENUE UNDERCROSSI N ! (559) 243- 3598 PLANT EST
PLANTI NG AND | RRI GATI ON
HA22 SWPPP SATIS
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOALER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $438,502 02/14/05 0%
ACST- P099- (482) E UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93726 $1,971  09/15/09
P0-99 4-(2ES)T CLOVI S, CA 93611
6206 005 OVERCRGSSI NG (559) 243- 3599 PLANT EST
i -0 H GHWAY PLANTI NG AND | RRI GATI ON SATI'S
HB4 SWPPP
06- FRE- 99-21. 4/22. 4 IN FRESNO COUNTY | N FRESNO ON ROUTE  WATKI N AND BORTOLUSS!, INC.  ABOUZEDAN, RAAI D $1,729,026 03/18/08 20%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $738,140 04/23/08 43%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE $161,672 03/16/10
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726
A0S SWPPP (559) 243- 3598
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON ALLRED, LARRY R $11, 984,000 06/19/08 0%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE 1720 CLAY STREET STE 14 3240 N. M LLBROOK 28 225 (1)5135 gg 0%
NORTH OF DODGE AVE OC FRESNO, CA 93726
SAN FRANCI SCO, CA 94109
CONSTRUCT FOG WARNI NG SYSTEM (559) 243- 3881
201315
06- FRE- 168-29. 3/ 0 I N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/ 18/ 06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET :g 8?; ii; gg 0%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168- 41. 0/ 43. 8 I N FRESNO COUNTY NEAR SHAVER LAKE AT | NSI TUFORM TECHNOLOG ES I NC.  HADDADI N, HAI DAR $206, 795 04/ 23/ 08 0%
06- 05704 VARI OUS LOCATI ONS FROM 1.3 M LES EASTP. 0. BOX 1026 3240 N. M LLBROOK 23 05/ 13/ 08 0%
OF UPPER CRESSMAN ROAD TO 0.3 M LE AVENUE
VEST OF SHAVER LAKE CHESTERFI ELD, MD 63005 FRESNO, CA 93726
I NSTALL CURED I N PLACE PI PE LI NERS .
M VPGP (559) 243- 3599
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,233,112 02/ 22/ 08 42%
g&fgigg (052)E BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $2$ggg,2§g 82; ig; 82 33%
i KI NGS SLOUGH BRI DGE '
BHP1- 80 0- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERVORE CA 94551 (556) 243- 3881
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180-31. 3/ 0 IN FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNQ, CA 93723
(559) 445- 5004 OVER RUN
HA22 WPCP
06- FRE- 180- 55. 4/ 56. 6 I'N FRESNO COUNTY | N FRESNO AT VARI OUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 370,708  11/20/06 0%
ST(P) -C) H GHMAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JO NT FRESNO CA 93721 $16,183 05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATI'S
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3,801,515 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3, ggg, j% (1)25 cl)g; (1)(15 0%
HI GHMAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 ’
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATI'S
06- FRE- 180- 63. 3/ 66. 5 I'N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COVPANY, | NC. OSCAR SHERRI LL $48, 777,241 12/ 20/ 07 35%
06- 342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P. O BOX 1489 3240 N. M LLBROOK $§21 5‘32' gﬂ (1)c1>5 825 82 41%
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866 ' '
TEMPERANCE AVENUE SUN VALLEY, CA  91353-1489 (559) 243- 3812

CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 198-14. 4/ 14. 4 I N FRESNO COUNTY ABOUT 7 M LES WEST CRUCO CONSTRUCTI ON GROUP, | NC. ABOUZEDAN, RAAI D $186,281 05/07/08  100%
06-0G7304 OF COALI NGA AT 0.8 M LE EAST OF 2443 FOUNDRY PARK AVENUE. 3240 N. M LLBROOK $187, 8?;3 82; gg; 82 100%
WARTHAN CREEK BRI DGE NO. 42- 0012 AVENUE 08/ 29/ 08
W DEN SHOULDERS AND | NSTALL BEACONS FRESNO,  CA 93706 FRESNO, CA 93726 COVPLETED
LBl VPCP (559) 243- 3598
06- KER-5-/10. 2 IN KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG COVPANY | NC $14, 268, 735 08/ 21/ 08 0%
06- 460704 ANGELES COUNTY LI NE TO GRAPEVI NE P O BOX 1489 $0 09/10/08 0%
ACI M 005- (180) 2 UNDERCRCSS] NG $0
-0 HOT M X ASPHALT CONCRETE SURFACING  SUN VALLEY CA 913531489
(818) 767- 8418
HA22 SWPPP
06- KER- 33- 36. 6/ 0 I N KERN COUNTY NEAR MCKI TTRI CK AT 3.7 BUGLER CONSTRUCTI ON PETER MULLALY $320,920 09/26/07  100%
06- 0F8204 KM NORTH OF ROUTE 58 5524- C SPRI NGDALE AVE, STE 96 805 S. LEXI NGTON ST. $295, 8% ég; %(2)5 8; 100%
EXTEND EXI STI NG BOX CULVERT
PLEASANTON, CA 94588 DELANO, CA 93215 08/ 21/ 08
(661) 720- 0971 COVPLETED
HB1 WeCP
06- KER-41-/5 IN SAN LU S OBl SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $34, 567, 059 10/ 04/ 06 0%
g&fégﬁ-(mz) c COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $33, ;gg, ggé (1)2; (1)2; gg 0%
REALI GN H GHWAY AND REPLACE BRI DGE AVENUE :
--0) VANCOUWVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 58- 47. 0/ 67. 8 IN KERN COUNTY | N AND NEAR AVERI CAN Cl VI L CONSTRUCTORS  HI SHAM ALNATOUR $728,353 04/04/08  100%
06- 03204 BAKERSFI ELD AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 1824 NORR S ROAD $569, 4;8 835 ggj 82 100%
REPLACE APPROACH SLAB BAKERSFI ELD, CA 93308
BENI Cl A, CA 94513 08/ 29/ 08
(661) 391- 4747 OVER RUN
HVB WeCP
06- KER- 58-55. 2/ 0 IN KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $668, 997 05/ 29/ 07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $661,$23§ f{g; %‘115 8; 97%
I NSTALL SI GNALS DELANO, CA 93215

WATSONVI LLE, CA 95077-5085
(661) 720- 0972 SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O BOX 81197 $947, 851 085 07; 06 0%
Aci’g: Eg?:ggﬁ OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $5,809 04/28/10
0 VERNON AVENUE UNDERCRO PERRLS . CA 92570 (661) 859- 2428 PLANT EST
PLANTI NG AND | RRI GATI ON s SATI S
SWPPP
06- KER- 58- 59. 6/ 64. 4 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRANI TE CONSTRUCTI ON COMPANY  HI SHAM ALNATOUR $4, 150, 439 05/ 16/ 08 45%
06- 0E1804 0.3 KM EAST OF 58/ 184 SEPARATION TO PO BOX 5127 1824 NORRI' S ROAD $905, 514 06/ 12/ 08 2204
ACNH P058- (104) E $905, 514 01/06/09
0 0.4 KM WEST OF TEJON H GHVWAY BAKERSFI ELD. CA 93388 BAKERSFI ELD, CA 93308
OVERCRGOSSI NG ' (661) 391- 4747
ASPHALT CONCRETE OVERLAY
HA22 WPCP
06- KER- 58- 77. 3/ 107. 6 IN KERN COUNTY NEAR TEHACHAPI FROM  GRANI TE CONSTRUCTI ON AVARJI T DHALI WAL $8, 568,149 05/ 01/ 08 91%
06- 0HB404 1.7 MLE EAST OF ROUTE 223 TO CACHE P.Q BOX 5127 805 S. LEXI NGTON DR ii, ég; éé; 835 gslaj 82 929
CREEK BRI DGR BAKERSFI ELD, CA DELANO,  CA 93215 o
RUBBERI ZED HOT M X ASPHALT OVERLAY ' (661) 720- 0972
WeCP
06- KER- 58- 139. 0/ 0 I'N KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 260, 440 09/ 04/ 08 0%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $0 09/23/08 0%
ACHS- P0S8- (105) E CONSTRUCT NEW BUI LDI NGS DELANO, CA 93215 $0
G P0-58 1- (5E) LANCASTER, CA 93535
0 (661) 720- 0972
HA26 SWPPP
06- KER- 99-17. 0/ 31. 1 I'N KERN COUNTY I N AND NEAR LEE W LSON ELECTRI C COVPANY $427,400 06/ 10/ 08 0%
06- 0H4004 BAKERSFI ELD AT VARI QUS LOCATI ONS FROMI NC $0 06/ 27/ 08 0%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 $0
M LE NORTH OF 7TH STANDARD ROA
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $521, 046 04/08/08 93%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. %Eg jgg 825 gg; gg 44%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 !
CALI FORNI A AVENUE UNDERCROSS! NG STOCKTON, - CA 95209 (661) 720- 0971

I NSTALL | RRI GATI ON SYSTEM
HA25 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99-24. 7/ 27. 1 IN KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816,423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2,590, 262 08/ 22/ 06 0%
ACNH P099- (479) E $14,000 12/01/09
0 AVENUE UNDERCROSS! NG PERRIS. CA 92570 DELANO, CA 93215
PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 36. 2/ 0 IN KERN COUNTY NEAR CAVELO AT LERDO TDS ENG NEERI NG HI SHAM ALNATOUR $445,785 01/ 24/ 08 71%
06- OE5804 H GHWAY OVERCROSSI NG 1014 S. VESTLAKE BLVD 1824 NORRI S ROAD $453, 72(5) 82; 2(135 gg 98%
I NSTALL SI GNALS AND LEFT- TURN LANE
VESTLAKE. CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WPCP
06- KER- 119-29. 3/ 0 I N KERN COUNTY ON ROUTE 119 AND VI CTORY ENG NEERS | NC. JI' M BURFORD $538,350 12/07/07 89%
06- 0E4004 ROUTE 223 AT VAR OUS LOCATI ONS 575 E. ALLUVI AL AVENUE STE106 1824 NORRI S ROAD $353,618 01/09/08 66%
REPLACE FOUR CULVERTS BAKERSFI ELD, CA 93308 $0 04721708
FRESNO, CA 93720 '
A2 VPCP (661) 332- 4208
06- KER- 119- 30. 1/ 30. 4 IN KERN COUNTY NEAR PUMPKIN CENTER T D S ENG NEERI NG $321,700 05/ 08/ 08 0%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VESTLAKE BLVD 14 136 $0  07/16/08 0%
I NSTALL SI GNALS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
06- KER- 166- 23. 6/ 0 IN KERN COUNTY NEAR METTLER AT 1.0  BERKELEY ENG NEERI NG HI SHAM ALNATOUR $640, 626 05/09/08  100%
06- 0E5004 M LE WEST OF ROUTE 99/ 166 SEPARATI ONPO BOX 7069 1824 NORRI S ROAD $494, 269 05/27/08 77%
REPLACE CULVERT BAKERSFI ELD, CA 93308 $120,779 10110708
BERKELEY, CA 94707 '
(661) 391- 4747 OVER RUN
HA42 WeCP
06- KER- 178- 97. 0/ 98 I'N KERN COUNTY | N RI DGECREST FROM 0.5 GRANI TE CONSTRUCTI ON' COVPANY $373,947 07/ 08/ 08 0%
06- 0F5404 M LE VEST OF JACKS RANCH TO 0.3 MLEP O BOX 50085 :g 07/23/ 08 0%

EAST OF JACKS RANCH ROAD

CONSTRUCT LEFT TURN LANE VATSONVI LLE CA 95077

(831) 724- 1011
HB1 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 395- . 1/ T14. 6 I N KERN COUNTY AT AND NEAR SONI A MADERA SAM DHAI LWAL $6, 649, 951 08/ 01/ 08 12%
06- 0E6904 JOHANNESBURG FROM 0.1 M LE NORTH OF P.O BOX 5127 1824 NORRI S ROAD $31,938 08/15/08 0%
ACHS- P395- (219) E SAN BERNARDI NO COUNTY LI NE TO 0.3 M BAKERSFI ELD, CA 93308 $31,938 02/27/09
P3-95 2- (9E) SOUTH OF SOUTH CHI NA LAKE BLVD BAKERSFI ELD, CA 93388 (661) 341. 4742
--0) W DEN SHOULDERS
HB1 SWPPP
06- KI N-5-16. 1/ 16. 4 IN KI NGS COUNTY NEAR KETTLEMAN CITY T D S ENG NEERI NG M CHAEL WEBER $226,320 04/11/08 78%
06- 03604 FROM 0.6 M LE SOUTH TO 0.3 M LE 1014 S WESTLAKE BLVD STE 1413 8530 W ROOSEVELT AVE $25,826 04/28/08 11%
SOUTH OF ROUTE 5/ 41 SEPARATI ON VESTLAKE VI LLAGE CA 91361 VI SALI A, CA 93291 $25,826  09/20/08
| NSTALL OVERHEAD EXI T SI GN .
(805) 371- 4639 (559) 651- 8314
HA22 wecP
06- KI N-41-44. 1/ 48 I N KI NGS COUNTY NEAR LEMOORE AND IN  GRAHAM CONTRACTORS | NC. HADDADI N, HAI DAR $205,501 06/17/08  100%
06- 0H9204 FRESNO COUNTY NEAR FRESNO P.O. BOX 26770 3240 N. M LLBROOK $202, 323 8;5 825 82 100%
SEAL JOINTS SAN JOSE, CA 95159 AVENUE 09/ 02/ 08
' FRESNO, CA 93726 COVPLETED
VPCP (559) 243- 3599
06- KI N-43-10. 2/ 17. 9 IN KI NGS AND TULARE COUNTI ES AT GRANI TE CONSTRUCTI ON' COVPANY $2,914,922 05/ 29/ 08 38%
06- 0HB804 VARI QUS LQCATI ONS P.Q. BOX 50085 $2,473,792 06/ 18/08 85%
H GHVAY RESURFACI NG $2,473,792 11/ 04/ 08
WATSONVI LLE, CA 95077 (661) 720- 0672
HML wecP
06- MAD- 41- 19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1, 069, 694 05/ 21/ 08 7%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $3,459 06/ 16/ 08 0%
ACST- P041- (106) E INSTALL S| GNALS FRESNO CA 93726 $3,459 12/22/08
G P0-41 1- (6EC)M BENI CI A CA 94510 (558) 243. 3656
5941- 048-() (707) 742- 6000
HB1 SWPPP
06- MAD- 41- 20. 9/ 32. 9 I N MADERA COUNTY NEAR COARSEGOLD FROMI NTERNATI ONAL SURFACI NG SYSTEMVARK MENGONI $868,394 06/09/08  100%
06- 034504 0.9 MLE NORTH OF YOSEM TE SPRINGS P.O. BOX 4770 3240 N. M LLBROOK iggg, 23421 gg; gg; 82 98%
ROAD TO ROAD 425B STO. CA 95352 FRESNO, CA 93726- 5866 '
SEAL COAT ' (559) 243- 3543
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06

Location xwaraea

Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-99-7.4/0 I N MADERA COUNTY NEAR MADERA AT F C | CONSTRUCTORS | NC ALAN VONG $1, 188,201 11/28/07 25%

06- 0C5204

ACST- P099- (510) E
G P0-99 5- (0E)

--0)
HB1

WPCP

06- VAD- 99-19. 6/ 22. 6

06- 293304

HE13

SWPPP

06- MAD- 145-7.0/8. 1

06-0J4304

HMVL

WPCP

06- VAD-145-8.1/9.1

06- 0G6004

HB1

WPCP

06- TUL-63-5.8/8

06- 307004

HBAC

SWPPP

06- TUL-99-5.6/7.3

06-431704

HA25

SWPPP

AVENUE 12 OVERCROSSI NG
I NSTALL TRAFFI C SI GNALS

I'N MADERA COUNTY NEAR FAI RVEAD FROM
1.6 KM SOUTH OF AVENUE 21

I NTERSECTI ON TO 0.2 KM SQUTH OF
ROUTE 99 AND 152 SEPARATI ON

CONVERT TO DI VI DED FREEVAY

2100 GOODYEAR RD

BENI CI A CA 94510
(707) 742- 6000

F C 1 CONSTRUCTORS I NC
2100 GOCDYEAR RD

BENI CI A CA 94510
(707) 742- 6000

I N MADERA COUNTY AT VAR OUS LOCATI ONSW JAXON BAKER

HOT M X ASPHALT RESURFACI NG

I'N MADERA COUNTY I N AND NEAR NMADERA
FROM AVENUE 13 TO ROUTE 145/ 99
SEPARATI ON AND FROM ROAD 31 TO 0.2

M LE WEST OF ROAD 33
PAVEMENT OVERLAY

I'N TULARE COUNTY I N VI SALI A FROM
PACKWOOD CREEK TO ROUTE 63/ 198

SEPARATI ON

W DEN ROADWAY TO SI X LANES

I'N TULARE COUNTY I N AND NEAR

EARLI MVART AND I N TI PTON

HI GHWAY PLANTI NG AND | RRI GATI ON

P. Q. BOX 994248

REDDI NG, CA  96099- 4248

CRUCO
3443 FOUNDRY PARK AVE.

FRESNO, CA 93706

TEI CHERT CONSTRUCTI ON
PO BOX 400

KI NGSBURG CA 93631

WATKI NS & BORTOLUSSI | NC

77 LARKSPUR ST.

SAN RAFAEL, CA 94901-4886

State of California Department of Transportation

3240 N M LLBROOK
FRESNO, CA 93726
(559) 243- 3856

MEJI A, HUGO

3469 YEAGER DRI VE,
SUl TE 109

MADERA, CA 93637
(559) 675- 5275

MARK MENGONI
3240 N. M LLBROOK
FRESNO, CA 93726- 5866
(559) 243- 3543

ALAN VONG

3240 N. M LLBROK
FRESNO, CA 93726- 5866
(559) 243- 3856

SHELLEY MAGGARD
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8319

PETER MULLALY
805 S. LEXI NGTON ST.
DELANO, CA 93215
(661) 720- 0971

$491, 232 12/ 17/ 07
$214,462 11/19/08

41%

$49, 554,599 10/ 23/ 06 66%

$40, 973,869 11/09/06
$824, 135 06/ 25/ 09

82%

$1, 422,279 06/17/08 100%

$1, 386, 654 07/10/08
$0 09/09/08

100%

09/ 10/ 08

COVPLETED

$1, 036,380 05/06/08 100%

$979, 237 05/ 30/ 08
$0 08/21/08

100%

08/ 22/ 08

COVPLETED

$10, 491, 554 04/ 10/ 08 20%

$1, 132,241 04/ 28/ 08
$829, 897 06/ 30/ 09

11%

$1, 823,117 10/ 05/ 07 0%

$1, 342,135 10/22/07
$26, 638 08/30/11

0%

PLANT EST
SATI S
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-12.1/13. 1 IN TULARE COUNTY I N PI XLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 0%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $540, 483 12/ 02/ 05 0%
ACST- P099- (489) E NORT $11,021 05/ 20/ 09
PO- 99 4- (9E) TO0.3 KM H P AVENLE 100 SAN RAFAEL, CA 94901- 4886 DELANG, CA 93215
OVERCROSSI NG ’ (661) 720- 0971 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI S
HB32 SWPPP
06- TUL- 99- 27. 6/ 33. 3 IN TULARE COUNTY | N AND NEAR TULARE MAVERI CK ASPHALT AVARJI T DHALI WAL $1, 550, 307 06/ 06/ 08 70%
06-0J3904 FROM PAl GE AVENUE OVERCROSSI NG TO 0.1 P. O BOX 13490 805 S. LEXI NGTON ST. $1, 235,418 07/ 02/ 08 77%
$1, 235,418 10/ 02/ 08
M LE NORTH OF SOUTH TAGUS DELANO, CA 93215
BAKERSFI ELD, CA 93389 09/ 23/ 08
OVERCROSSI NG (661) 720- 0972
RESURFACE HI GHWAY
HVL WPCP
06- TUL- 99- 28. 3/ 29. 9 IN TULARE COUNTY | N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
OA?:;\J ‘lf’llaggg_ 455) E KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2, 22421' géé 8;5 gg; gg 0%
() Ve SING TO 0.3 KM H o SAN RAFAEL, CA 94901- 4886 VISALI A CA 93291 ’
0 CROSS AVENUE OVERCROSS| NG : (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY | N TULARE FROM 0.8 WATKI N & BORTOLUSSI | NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2g, ggg 88; f1>‘51§ 8; 0%
OvE SING 70 0.6 KM H oF SAN RAFAEL CA 94901- 4886 VISALIA CA 93291 ’
PROSPERI TY AVENUE OVERCROSSI NG ) (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
06- TUL- 99- 34. 0/ 42 IN TULARE COUNTY | N AND NEAR VI SALI AW JAXON BAKER BLAS MARTI NEZ $10, 027,211 05/ 16/ 07 99%
Xg\lﬁfgggg_ 07 E FROM 0.2 KM NORTH TO TAGUS AVENUE PO BOX 994248 8530 W ROOSEVELT AVE $9;$22; 2513? 835 gg; 8; 91%
(507) OVERCROSSI NG TO 2.1 KM NGRTH OF BETTY VI SALI A CA 93201 :
0 DRI VE OVERCROSSI NG (559) 651- 8321
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
06- TUL- 99-51. 9/ 0 I'N TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COVPANY Rl ZWAN TANVI R $2,780,576 12/07/07 71%
06- 432004 DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $1, 757,014 12/17/07 64%
ACST- P099- (497) E $396, 269 12/ 30/ 08
G P0-99 4-(7 ROADSI DE REST AREA FRESNO, CA 93706 VISALIA - CA 93291
-99 4-(78) RECONSTRUCT SAFETY ROADSI DE REST ’ (559) 651- 8315

--()
HA26 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 06
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-52. 6/ 52. 7 IN TULARE COUNTY NEAR KI NGSBURG AT  PROFESSI ONAL CONSTRUCTI ON RI ZWAN TANVI R $489, 865 09/ 21/ 07 90%
06- 0C8404 KINGS RI VER BRI DGE SERVI CES 8530 W ROOSEVELT AVE 2281, 821 ég; gg; 8; 59%
REHABI LI TATE BRI DGE DECK 3309 VI NCENT RD VISALIA CA 93291 ’
PLEASANT HI LL CA 94523 (559) 651- 8315
HA21 WeCP (925) 945- 1052
06- TUL- 190- 8. 0/ 15 IN TULARE COUNTY AT AND NEAR POPLAR EMVETT' S EXCAVATI ON, | NC. R ZWAN TANVI R $5, 134,116 01/ 30/ 08 78%
06- 337324 FROM 0.8 KM WEST OF ROAD 184 TO 0.7 1477 MENLO 8530 W ROOSEVELT AVE $3, 362,032 02/15/08 65%
ACST- P190- (011) E $1, 787,783 10/ 16/ 08
P1-90 0-(1 KM EAST OF ROAD 232 CLOVI'S, CA 93611 VISALI A, CA 93281
()' -(18) ASPHALT CONCRETE OVERLAY ' (559) 651- 8315
HA22 SWPPP
06- TUL- 190- 14. 9/ 18. 8 I'N TULARE COUNTY I N AND NEAR W JAXON BAKER | NC RI ZWAN TANVI R $2,213,990 05/08/08 76%
06- 0665104 PORTERVI LLE FROM PROSPECT STREET TO P O BOX 994248 8530 W ROOSEVELT AVE $2, 020,147  06/02/08 91%
$1, 631,135 10/ 06/ 08
1.8 M LE EAST OF PLANO STREET VI SALI A, CA 93291
RUBBERI ZED HOT M X ASPHALT OVERLAY  REDDING CA 960994248 (559) 651- 8315
(530) 241- 1086
WeCP
06- TUL- 198-18. 8/ 0 I'N TULARE COUNTY NEAR EXETER FROM 0.3 TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $1,189,578 06/26/07  100%
06-471604 KM WEST TO 0.2 KM EAST OF ROUTE 65 PO BOX 400 8530 W ROOSEVELT AVE $1,232,431 07/18/07 .0
ACNH P198- (050) E | NSTALL TRAFFI C S| GNALS VI SALI A CA 93291 $0 09/ 04/ 08
PL62-06 O-(8H ) KI NGSBURG CA 93631- 0400 550) 651. 8319 09/ 04/ 08
206- 008- () (559) 651- COMPLETED
HB1 SWPPP
Totals: Authorized Final Amt: $279, 737, 677 Completed to Date: $165, 267, 003 Work ThisMonth: $19, 535, 592




HVL WPCP

PALI SADES BEACH ROAD TO MALI BU LAGOON
BRI DCE SUN VALLEY CA 913531489

PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-8418

LOS ANGELES, CA 90066
(213) 216- 4406
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-.1/2.1 IN LOS ANGELES COUNTY I N LONG BEACH ALL ANERI CAN ASPHALT TRAN, KELVI N $851,275 04/ 23/08 0%
07-3Y1504 FROM SAN GABRI EL RI VER TO ULTI MO P.O BOX 2229 11229 S. \WOODRUFF $0 055 14; 08 0%
AVENUE AVE $0 11/12/08
RUBBERI ZED HOT M X ASPHALT OVERLAY  CORONA, CA 92878-2229 DOMNEY, CA 90241
L - (562) 401- 3333
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL ANERI CAN ASPHALT SAAD, HUSSEI N $1,026,893 05/ 02/ 08 75%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WDODRUFF $4?$§$(5) 22; gi; gg 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE.
CORCNA CA 928782229 DOWNEY, CA 90241- 5521
(951)736-7600 562) 401- 3333 -
HMVL WPCP (562) 401-
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $201,900 09/ 05/ 07 48%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $135,742 10/ 04/ 07 67%
ors- () $61,043 10/17/08
AND PEARL STREET NORWALK, CA 90650
-0 PEDESTRI AN S| GNAL | MPROVENENT RIVERSI DE, CA 92504 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COMPANY TRUILLO JR, G LBERT $11, 260, 264 05/ 04/ 05 0%
07-1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $10, ;ﬂ' ééé 825 %g; gg 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUTE 200
VESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI'S
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENG NEERI NG CASTILLO, ELOY $3, 930,863 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $31$§8§'f§§ 1(2)5 %25 gg 85%
SQUTH OF  LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SUI TE 200 '
W DEN ROADWAY ’ LOS ANGELES, CA 90045 OVER RUN
L1 - (310) 649- 1827
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY INC  RAM N, SIXTO M $6, 211, 642 12/ 12/ 07 40%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 $5, 227,577 12/ 31/ 07 9
12975 CULVER BLVD. $32,244 05/ 29/ 09 84%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08

District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, gg 332 8;; gg; 82 929

ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 :

BERNARDI NO OOUNTY. LI N WATSONVI LLE, CA 95076 (818) 637. 2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666, 486 05/ 14/ 08 81%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE 2232’ %gg f{g; ﬁ; gg 2204

CONSTRUCT BRI DGE '

SANTA FE SPRINGS, CA 90670 GLENDALE, CA 91208
(818) 637- 2506

HA23 WPCP
07-LA-2-/0 IN LOS ANGELES COUNTY AT VAR OUS POWELL CONSTRUCTORS MALACALZA, GEORGE $8, 419,018 02/ 09/ 07 69%
07-231314 LOCATI ONS 8555 BANANA AVENUE 1200 S. SEPULVEDA $8, 371,978 02/ 27/ 07 100%
ACI M X037- (132) E OONSTRUCT LI TTER REMOVAL DEVI CES BLD. $99, 913 10/ 21/ 08
NHX0- 37 1- ( 3E) FONTANA, CA 92385

LOS ANGELES, CA 90025

--0) (310) 478-7970

HA42 SWPPP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES Hl GHLAND CONSTRUCTION, INC.  JAHROM, R $352,297 05/21/ 08 0%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUFE $0 06/ 05/ 08 0%
NORTH BROADWAY OVERCROSSI NG AVE. $0 12/18/08
REPLACE JO NT SEAL ORANGE,  CA 92868 DOMNEY, CA 90241
. - (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VAR QUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 765, 685 06/ 05/ 08 0%
2(7:;\]&3’?(82‘71— e LOCATI ONS 8555 BANANA AVENUE 2550 CORPORATE PLACE, 28 815 gg; (1)2 0%
(142) CONSTRUCT LI TTER REMOVAL DEVI CES SU TE G 107
| MXO- 37 1- ( 2E) FONTANA, CA 92335-3019

MONTEREY PARK, CA 91754

-0 (323) 981- 1795

HA42 SWePP
07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $973,702 02/29/08  100%
L e oo - e o & v HEE EEE
STREET OVERCROSSI NG TO 0.5 KM SOUTH 10641 FULTON COURT AVE. :
00-5 29-(8E) OF ROUTE 710/ 5 SEPAR DOANEY, CA 90241
-0 REPLACE OUTER SEPARATI ON BARRI ER RANCHO CUCAMONGA CA 91730 (562) 401- 3333

HB1 WPCP (909) 944- 1037
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LCS F C | CONSTRUCTORS I NC RESLER, CAESAR $45, 717,189 10/ 24/ 05 67%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $31, 386,996 11/ 05/ 05 69%
ACl M 005 - (064) E $1, 352,595 10/31/10
VAR QUS LOCATI ONS VI STA, CA 92081- 8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' ) (818) 637- 2506
HA22 WPCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARI QUS PONELL CONSTRUCTORS W DJIAJA, DANI EL $5, 004, 048 12/ 20/ 06 36%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $2;$261é£é 84115 %Z;; % 49%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd SWPPP (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE ANDP&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $336,195  07/06/ 06 0%
$1,944 12/07/09 ?
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH CRANGE. CA 92868 GLENDALE, CA 91208 :
OF ALANVEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WeCP SATI S
07-LA-5-28.9/37. 4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $411,888 05/ 08/ 08 0%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAIR AVE., :g fﬁ; islaj gg 0%
UNDERCROSSI NG TO OSBORNE ~ STREET RVINE. CA 92614 Sul TE 101
UNDERCRGSSI NG ! SYLMAR, CA 91342
REPLACE SLABS .
A2 VPCP (818) 364- 2760
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $114, 774,014 03/ 27/ 08 6%
0(:&_&228‘71—(046) \ CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O. BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, g, %g, ‘513(73 8?5 %5 22 6%
CONSTRUCT HOV LANES AND CONNECTORS SuUl TE 101 A
--() BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 SWPPP (818) 364- 2760
07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOCHSENZADEH, ALl $652, 500 05/ 21/ 08 0%
07- 452404 CLARI TA AT COLTRANE AVENUE P. 0. BOX 7069 13171 TELFAI R AVENUE 28 (1)2; gg; 82 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR  CA 91342
(213) 792- 8867 SUSPENDED

HA42 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-60.0/ 88. 6 ON LA-5 FROM 1/2 M LE NORTH OF LAKE GRI FFI TH COVPANY PASEBANI ,  MOHAMVAD $945, 000 04/ 30/ 08 66%
07-2X1104 HUGHESRD. LOS ANGELES COUNTY, DIR' S 12200 BLOOVFI ELD AVENUE 25061 W AVENUE gﬁ 2;3 gg; 235 82 76%
ENERGENCY F. A SANTA FE SPRINGS, CA 90670 S/ANFORD, SUITE 70 ’
SLAB RPLCMNT PLUS GRIND & OVERLY ’ VALENCI A, CA 91355
RUTTED AC .
HVL (661) 257- 0273
07- LA-10-4.6/17.2 IN LOS ANGELES COUNTY I N LOS ANGELES TERNO | NC. NGUYEN, LUKE $2,163,376 09/22/06  100%
07-182104 AT VARI OUS LOCATI ONS 15701 HERON AVE. 14620 CARVENI TA ROAD $2, 054, 623 (1)85 fﬁ; gg 100%
UPGRADE SURVEI LLANCE SYSTEM NORWA
LA M RADA, CA 90638 LK, “CA 90650 09/ 16/ 08
(562) 926- 2537 SUSPENDED
HB4N wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWEI K, GAMAL $11, 055, 148 10/ 04/ 07 22%
AG M X037- (137) E LOCATI ONS 8555 BANANA AVE 11229 5. WOCLRUFF S1.03% 798 oli0it0  TI%
CONSTRUCT LI TTER REMOVAL DEVI CES DOMNEY, CA 92603 .
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $17,667,166 04/ 27/ 07 58%
07-222224 9, 284,948 06/ 04/ 07
ACI M- X037- (134) E LOCATI ONS | NFRASTRUCTURE, | NC. 1615 SQUTH WALL s $886. 222 00/21/09 2%
NHPO- 60 1 (26) BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET '
--0) CORONA, CA 92881 "Sff’éfﬁ"?iégm 90015
HA21 WPCP (213) 620-
07- LA-10-21.0/0 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON AZI MA HASSAN $502, 700 05/15/08  100%
07-1X2404 AND MONTEREY PARK ON ROUTE 10 AND 26320 LESTER Cl RCLE 2550 CORPORATE PLACE, $4221 194 ng 805 82 93%
ROUTE 710 SUlTE G 107 $166, 545 10/ 01
REHABI LI TATE ROADWAY CORONA, - CA 92883
MONTEREY PARK, CA 91754 OVER RUN
HAo3 VPCP (323)981-1795
07-LA-10-33.3/42.5 IN LOS ANGELES COUNTY | N BALDW N PAVE- TECH, | NC. TRAN, KELVI N $196,720 04/23/08  100%
07-2Y7104 PARK, WEST COVI NA, SAN DI MAS AND 735 LAGUNA DRI VE 11229 S. WWDODRUEE AVE $202, 3;3 8?; %g; gg 100%
POMONA FROM PUENTE AVENUE DOV
UNDERCROSS! NG TO ROUTE 10/ 71 SEPARATI ARLSBAD,  CA 92008 e 08/28/08
(562) 401- 3333 COVPLETED

HVB WPCP

State of California Department of Transportation

REPAI R BRI DGE JO NT SEALS
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 14- 39. 8/ 68 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VAZI RANI, MANSUKH R $739, 257 05/ 09/ 08 92%
07-4L5004 AT VAR OUS LOCATI ONS FROM AGUA DULCE ENG NEERI NG CONSTRUCTI ON, | NC 45120 13TH ST W $499, 858 05521; 08 69%
ROAD UNDERCROSSI NG TO AVENUE J 1792 KAI SER AVE LANCASTER, CA 93534 $391, 893 10/06/08
UNDERCROSSI NG (661) 726- 0148
REPLACE APPROACH SLABS I RVINE,  CA 92614-5706
HVB WeCP
07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTUCTI ON CORP $143,004 08/08/08 0%
07-253404 AT 3.0 MLES NORTH OF ROUTE 1 P.O BOX 74073 $0 08/25/08 0%
ER-4128-(004) CONSTRUCT CONCRETE SLAB AND BARRI ER $0 12/31/08
--0) SAN CLEMENTE, CA 92673
(310) 345- 6274
HA23 wecP
07- LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Oég 8;5 (1)‘315 g; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-11.1/12. 1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON CO.  MOHSENZADEH, ALl $145, 264 04/ 22/ 08 91%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.Q BOX 74073 13171 TELFAIR AVE. $133, 23‘71 f1>5§ 13; 08 92%
LU S 4101 $5, 3 0/ 02/ 08
REPLACE CONCRETE SI DEWALK SAN CLEMENTE, CA 92673 SYLMAR, CA 91342
P VPCP (213) 729- 8867
07-LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT CHAVEZ, EFRAI M $524, 959 04/ 03/ 08 72%
07- 456004 FROM BASSETT STREET TO PARTHEN A P.O. BOX 2229 $3,875 04/17/08 9
13171 TELFAI R AVENUE, 3 875 10/ 30/ 08 1%
STREET SUl TE 101 ’
W DEN AND RESTRI PE ROADVWAY  CA 92878-2229 SYLMAR, CA 91342
LBAN VPCP (818) 364- 2760
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRI C FARDOUN, M KE $178,245 06/ 12/ 08 0%
07- 452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE :g (1)(135 g;; gg 0%
SI GNALI ZE | NTERSECTI ON 112

Rl VERSI DE CA 925137745

(951) 710- 1000 COVI NA, CA 91722 SUSPENDED

HB4N WPCP (626) 339- 1601
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Statement of Ongoing Contractsasof 09/20/08

HA25 SWPPP

10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 245,509 11/08/07 36%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RANONA BLVD. $1,471,020 12/03/07 65%
ACST- P039- (020) E R VER BRI DGE U TE H $48,937 05/ 26/ 10
- (P;)- 39 0- (0E) REPLACE BRI DGE FOUNDATI ON RANCHO CUCAMONGA, CA 91730 |RWNDALE, CA 91076
HAo1 - (626) 338- 3430
07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVI N $367, 644 02/ 29/ 08 0%
07-450304 AT 0.1 KM VEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. WOODRUFF :g f{g; 135 gg 0%
REPLACE OVERHEAD S| GN AVE.
I RVINE, CA 92614
DOWKEY, CA 90241
e PCP (562) 401- 3333
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7,301,328 10/ 04/ 07 84%
2&3?32‘7‘.(008)E FROM 0.2 KM WEST OF HARBOR BOULEVARD P. Q. BOX 2150 11229 S. \WDODRUFF ii, igg, 28‘31 1(1)5 235 8; 85%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY AVE. PR
--() STREET UNDERGROSS SANTA FE SPRINGS, CA 90670 BV CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410,000 06/ 10/ 08 0%
07-2X1704 BRIDGE IN THE CI TY OF LONG BEACH, LA P.O BOX 2150 17912 CRUSADER :g 82; %g; gg 0%
COUNTY, DIR S EMERCENCY F. A SANTA FE SPRINGS, CA 90670 VENUE, SUTE 101
REI NFORC BRDG RAI LNG POSTS W VLD L- ’ CERRI TOS, CA 90703
BRACKE .
VB (562) 860- 3085
07-LA-47-12. 4 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT SAAD, HUSSEI N $654, 400 04/ 29/ 08 83%
07-2Y5204 AT VARI QUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. \WDODRUFE $1,450 05/21/08 0%
AND ROUTE 47 AVE $350 12/31/08
HOT M X ASPHALT OVERLAY CORONA CA 928782229 DOMEY, CA 90241- 5521
(951) 736-7600 562) 401- 3333
HVLA WeCP (562) 401-
07-LA-47-1.9 IN LOS ANGELES COUNTY | N LOS ANGELES BELAI RE WEST LANDSCAPE INC  TRAN, KELVIN $1,792,918 09/01/ 06 0%
07- 179904 AT VAR OUS LOCATI ONS PO BOX 6270 11229 S. \WOODRUFF $1, ;éﬁ' Igg fﬁ; 12; gg 0%
PLANTI NG AND | RRI GATI ON AVE. :
BUENA PARK CA 90622
DOWKEY, CA 90241 PLANT EST
(562) 401- 3333 SATI S
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-6.8/7.7 IN LOS ANGELES COUNTY I N POMONA FROMJ MC LOUGHLI N ENGI NEERI NG CO SAAD, HUSSEI N $689,559 02/08/08  100%
07-3Y1604 POMONA BOULEVARD UNDERCRGSSI NG TO I NC 11229 S. \WOODRUFF $441, 9;8 8;; S;; 82 100%
ROUTE 57/10 SEPARATI ON 10641 FULTON COURT AVE. 09/ 02/ 08
REPLACE CONCRETE PAVENMENT .
RANCHO CUCAMONGA CA 91730 ?5022;5161%322241 5521 COVPLETED
HML WPCP (909) 944- 1037
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $728,728 04/ 29/ 08 0%
07-41L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNI A | NC 2550 CORPORATE PLACE, :g 8?; géj gg 0%
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SUl TE G 107
UNDERCROSSI NG NONT
REPLACE JO NT SEALS TEMPE,  AZ 85282 (323;555\1(_ E/;g:’ A ST
HVB WPCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $661, 300 09/ 07/ 07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, $623, ggg 125 gg; 8; 0%
WH TTI ER BOULEVARD UNDERCROSSI NG SAN DI VRS CA 91773 2611 SUl TE G- 107 :
CONSTRUCT SLOPE PAVI NG ' MONTEREY PARK, CA 91754 PLANT EST
Haos - (323)981-1795 SATI'S
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLI N SANDOVAL, MARTI N $750, 395 03/ 26/ 08 43%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $126,621 04/17/08 17%
aTY CF | NDUSTRY STE 6 $126, 621 03/ 20/ 09
SEAL DECK AND REPLACE JOINT SEALS ~ HANCHO CUCAMONGA, CA 91730 )\ \UT. cA 91789
VB PCP (909) 594- 3720
07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VIL WEST CALIF BASHOURA, YANI NA $115, 160, 591 03/ 13/ 07 30%
g&ifgggg_ 130 & HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $é3, ?Z’i‘é, égg 835 ég; 2(7) 43%
(130) VAR OUS LOCATI ONS 46 , 218,
LN?)Z'W 0-(08) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
HB5 HBS SWPPP (909) 594-3739
HB311
07- LA-60-18.0/30.5 IN LOS ANGELES COUNTY IN CITY OF PAVE TECH, I NC. SANDOVAL, MARTI N $361,827 03/19/08  100%
07-3Y1204 | NDUSTRY, HACI ENDA HEI GHTS, ROW.AND 735 LAGUNA DRI VE 721 BREA CANYON $358, Ogg 8‘71; %éj 82 100%
HEI GHTS, DI AMOND BAR AND POVONA ROAD., STE. 6
CARLSBAD, CA 92008 09/ 02/ 08
SEAL DECK AND REPLACE JO NT SEALS WALNUT, CA 91789 COVPLETED

HVB WeCP (909) 594- 3720
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-19.0/23. 3 IN LOS ANGELES COUNTY IN CI TY OF ORTI Z ASPHALT PAVI NG, | NC. SANDOVAL, MARTI N $940, 658 03/24/08  100%
07-2Y4304 | NDUSTRY, DI AVOND BAR AND AT ROWANDP. O. BOX 883 721 BREA CANYON ROAD, $855, Ggg 8;1; gg; 82 100%
HEI GHTS SU TE G
COLTON, CA 92324 09/ 16/ 08
RUBBERI ZED ASPHALT CONCRETE OVERLAY VWALNUT, CA 91789 COVPLETED
HVLA VPCP (213) 798- 6063
07- LA- 60-29. 3/29. 3 IN LOS ANGELES COUNTY I N POMONA AT  VANCE CORPORATI ON TAWEI K, GAMAL $96,048 04/11/08  100%
07-4S57504 ROUTE 60/ 71 SEPARATI ON 2271 N LOCUST AVENUE 11229 S. WDODRUFEF $94, 422 8?; gg; gg 100%
PLACE ROCK SLOPE PROTECTI ON
R ALTO CA 92377 AVE. BV CA 90241 08/ 21/ 08
(909) 355- 4333 DSOGNZJ 4’01 3333 COMPLETED
HA42 SWPPP (562) 401-
07- LA- 60- 29. 4/ 0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $13,181, 848 02/10/06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $12, 752, 433 8?5 ig; gg 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SUITE 6
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HA12 SWPPP (909) 594- 9311 SATI S
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 744,225 07/11/08 1%
07- 243904 4,000 07/23/08
ACST- POG0- ( 134) E LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, §4 000 11/ 30/ 09 0%
UNDERCROSSI NG TO 0.3 KM VEST OF 1792 KAl SER AVENUE #6 :
G (P;)' 60 1-(48) RESERVO R STREET UNDERCRCSS! NG RV NE. CA 92614- 5706 VALNUT, CA 91789
o PLACE ASPHALT CONCRETE ' ) B}
rB1 SWPPP (909) 594- 9311
07-LA-71-1.4/1.4 GRI ER ST PEDESTRI AN OVER- CROSSI NG, ON  PETERSON- CHASE GENERAL SANDOVAL, MARTI N $935, 000 08/ 05/ 08 0%
07-2X2304 LA- 71LOS ANGELES COUNTY, DIR S ENG NEERI NG CONSTRUCTI ON, | NC. 721 BREA CANYON ROAD, 28 235 gi; 82 0%
EMERGENCY F. A. 1792 KAl SER AVENUE SUITE 6
REPAI R EARTHQUAKE DAMAGE
IRVINE, CA 92614-5706 V\gggugé‘lo;gé?sg
201020 (909) 594-
07-LA-90-1.2/1 IN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS | NC TRWILLO, G LBERT $11, 956, 136 02/ 16/ 05 80%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $12, g;g' géi f{g; gg; 82 99%
W DEN EXI STI NG FREEVAY BLVD., SU TE 200 !

RANCHO CORDOVA CA 957412948

(916) 635- 9370 LOS ANGELES, CA 90045

HE13 SWPPP (310) 649-1821
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $71, 884,260 11/03/05 77%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFE $65, 316, 713 11/ 21/ 05 87%
ACNH- 091 - (123)E LOCATI ONS AVE $1,027,105 02/12/09
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 POMEY. CA 90241
A2 - (562) 401- 3333
- - -9. , (0}
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAIR OAKS 11229 S. WOODRUFF $235, Ggg 8‘115 125 gg 54%
COLLEGE OVERHEAD ALTA DENA CA 91001 AVENUE
REPAI R EROSI ON AND SPALLS ' DOWKEY, CA 90241 OVER RUN
Aol PCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON VWANG, M KE $2,277,076 01/05/06 63%
g&ﬁggggi-(lzsm CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WOCDRUFF $2, 123:?5? 2;5 gg; gg 96%
BOULEVARD UNDERCROSSI NG TO 0.2 KM AVENUE :
-0 EAST OF NORWALK BOULEV PERRI'S, CA 92570 DOVKEY, CA 90241
PLANTI NG AND | RRI GATI ON .
Haos - (562) 401- 3333
07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, NOE $510, 403 04/ 01/ 08 77%
07-453804 FROM MAI N ST OVERCROSSI NG TO P O BOX 2229 2550 CORPORATE PLACE, 2‘11;51, 382 f1>‘11§ (1)15 gg 81%
Pl LGRI MAGE OVERCROSSI NG SUl TE G 107 !
REPLACE CONCRETE PAVEMENT » CA 92878-2229 MONTEREY PARK, CA 91754
HAoo PCP (323)981-1795
07- LA-101-33.2/33. 4 IN LOS ANGELES COUNTY | N AGOURA AUTOBAHN CONSTRUCTI ON | NC DI PSI A M CHAEL $418,709 03/ 25/ 08 93%
07- 453604 HILLS AT 0.3 M LES EAST OF PALO P O BOX 11238 1525 RANCHO CONEJO $§‘;§§* égz 235 815 gg 95%
DO CANYON ROAD SANTA ANA CA 927111238 #102 ’
UPGRADE MEDI AN BARRI ER THOUSAND OAKS, CA 91320
(714) 769- 7025 310) 345. 6263
HA27 WPCP (310) 345-
07- LA- 101-34. 2/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, INC. | RA, ALFRED $4, 096,779 12/ 15/ 06 0%
07- 186104 3,851,753 01/11/07
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489 -
0 THOUSAND OAKS, CA 91320 PLANT EST
(805) 480- 4928 SATI S

HA27 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $555, 055 05/ 09/ 08 24%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEE $gig, ggg 83; géj 82 87%
FROM | STREET TO ROUTE 1/103 CRANGE. CA 92868 AVE. :
SEPARATI ON ' DOMNEY, CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
HAd2 VPCP (562) 401- 3333
07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP | NC NJOYA, DAVID $498,045 11/16/07 73%
07-4L7304 AT SEPULVEDA BOULEVARD 22600 G LAVBERT STREET NO 140 18730 S. W LM NGTON igi’ 2% 15; gi; 8; 55%
W DEN AND RESURFACE ON- RAMP '
LAKE FOREST CA 92630 QX E., SU TEN(li’J‘ZZ A
(949) 454- 1999 90212000 Dam '
HB1 WPCP
(310) 609- 0264
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 476, 680 06/ 24/ 08 11%
TS g TOLINCTONRTE L TO 0.1 KivEST 11 s woneror SR o0
0 OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 ! !
o W DEN OFF RAMP NCHO DOM
CORONA, CA 92883 5'8220 NGUEZ, CA
HE13 SWPPP
(310) 609- 0264
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL NJOYA, DAVI D $520, 737 05/02/08 33%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $152, 3;8 8?; géj gg 31%
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE. . SU TE 103
UNDERCRGCSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS I RVINE CA 926145706 90290
HVB WPCP (949) 252- 0441
(310) 609- 0264
07-LA-110-9.0/9 REBUI LD THE ROADBED, SUPPORT SB 110 BURNS- PACI FI C CONSTRUCTI ON | NCGALLARDO, SAM $1,385,000 11/26/07  100%
07-1X8804 OFF- RAMVP TO 190TH STREET, REMOVE AND505 E. THOUSAND OAKS BLVD, 18730 S. W LM NGTON $1, 350, 728 ééj gg; 8; 98%
REBUI LD ROADWAY BASE AND PAVEMENT AVE, STE. 103 09/ 24/ 08
DR S EMERGENCY F. A THOUSAND OAKS, CA 91360
A RANCHO DOM NGUEZ, CA OVER RUN
20. 10 REMOVE & REBUI LD DAMAGED PAVEMENT 90220
' (310) 609- 0264
07- LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO HUSSAI N, MUSTAFA $3, 115,162 05/ 02/ 08 0%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO | NC 1200 S. SEPULVEDA :g 825 (2)%5 gg 0%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD.
REPLACE SLABS AND SEAL JO NTS LOS ANGELES, CA 90025

RANCHO CUCAMONGA CA 91730

HML WPCP (909) 944- 1037 (424) 202-8056
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY | N LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $613,133 06/ 26/ 07 99%
07-4J7004 AT NORTHBOUND | MPERI AL HI GHWAY OFF  ENG NEERI NG CONSTRUCTION I NC 18730 S. W LM NGTON $6é2, ‘ZSS 8;; %g; 8; 97%
RAMP 1792 KAl SER AVENUE AVE. STE 103 :
RESURFACE ASPHALT CONCRETE NCHO DOM
| RVI NE CA 926145706 5'3220 NGUEZ,  CA
HA22 WPCP (949) 252- 0441 (310) 606- 0264
07-LA-110-21.4/23.5 IN LOS ANGELES COUNTY IN LOS ANGELES JOE MCLOUGHLI N ENG NEERI NG CO WANG, SI MON YEH FU $2,138,285 09/10/07  100%
07-254104 FROM ROUTE 10/110 SEPARATION TO 0.3 10641 FULTON COURT 1615 SOUTH WALL $2, 056, 437 10; 09; 07 100%
ACST- P110- (014) E KM NORTH OF FI RST STREET VNG STREET * gg/ 1 0z
(P)l' 10 0-(48) UNDERCROSSI NG RA .+ CA 91730 LOS ANGELES, CA 90015 COVPLETED
o GRI ND PAVEMENT AND REPLACE SLABS .
‘Bl VPCP (213) 620- 2039
07- LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502,715 02/22/08  100%
07-246704 AT VARl OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $486, 065 03/21/08 97%
ACST- 0110- (793) E OVERCROSS| NG TO 0.1 KM SOUTH OF 3RD GLENDALE. CA 91208 $45,200 09/ 30/ 08
01-10 7- (3E) STREET OVERCROSS| NG CORONA, CA 92883 (818) 637, 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL WPCP
07- LA-110-24. 5/ 25.5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1, 999,397  11/23/05 750%
ACST- S110- (010) E OVERCROSSI NG TO 0. 4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 $0 10/30/08
G S1-10 0- (0F)
110 AND 5 SEPARATI ON (818) 637- 2506
-0 I NSTALL OVERHEAD SI GNS AND REsSTRI pe | RVINE CA 92614
HB1 WeCP
07-LA-110-31.2/31.2 ON NB LA-110 JUST N OR FAI R OAKS AVE BALTAZAR CONSTRUCTION, INC.  KWAN, KIN W $155,000 07/16/08  100%
07-2X2004 O CINS. PASADENA LA COUNTY, DIR'S 236 E. ARROW H GHWAY 2090 FERN LANE $133, 4;8 8;; g; gg 100%
ORDER EMER COVI NA. CA 91722 GLENDALE, CA 91208 08/ 28/ 08
REPLACE FAI LED CULVERT, BACKFILL & ' (818) 637- 2506 COVPLETED
REBUI LD
201020
07-LA-110-/0 IN LOS ANGELES COUNTY AT VARI OUS PERTERSON CHASE GENERAL | ZADPANAH, MOE $1, 666, 742 09/20/07  100%
TN pe LT O T oz arowre e PRI 00 e
xo_ 2 l_ESE)) CONSTRUCT CONCRETE CURB AND GUTTER 1792 KAI SER AVENUE SUl TE G- 107 :
0 | RVINE, CA 92614-5706 MONTEREY PARK, CA 91754 OVER RUN

HB1 SWPPP (323)981- 1795
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COVPANY AL- JAVAL, ABDUL $1, 866, 150 04/ 22/ 08 92%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P. O BOX 310 13171 TELFAI R AVE. $1;$gg§'g%8 gg; 82; 82 85%
FROM DE SOTO AVENUE UNDERCROSSI NG TO Sul TE 101 '
0.1 MLE WEST OF BRAD ROGERS, MN 55374 SYLMAR, CA 91342
GRI ND EXI STI NG CONCRETE PAVEMENT .
" VPCP (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVMPANY SI MON WANG $30, 102, 690 02/ 23/ 07 55%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150 1615 SOUTH WALL ﬁ' 3%' g?g 82; g; % 31%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET PR
OLI VE AVENUE OVERC SANTA FE SPRINGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
L1 - (213) 620- 2039
07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY IN LCS J MCLOUGHLI NG ENGI NEERI NG CO  KWAN, KIN $178,365 03/ 18/ 08 92%
07-2M4104 ANGELES, GLENDALE AND PASADENA AT INC 2090 FERN LANE $133, 823 835 %5 82 75%
VARI OUS LOCATI ONS FROM LOS ANGELES 10641 FULTON COURT GLENDALE, CA 91208
Rl VER BRI DGE TO ARROYO SECO BRI (818) 637- 2506
REPLACE BRI DGE JO NT SEALS RANCHO CUCAMONGA, - CA 91730
HVB WPCP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- \EST LANDSCAPE, INC RESLER, CAESAR $2, 274,480 08/ 07/ 07 89%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. Q. BOX 6270 2090 FERN LN, $1;$gg'§ig 83; %(7)5 fﬂ 75%
TO SI NCLAI R AVENUE UNDERCRCSSI NG GLENDALE, CA. 91208 '
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506
HA25 SWPPP
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOM & COUNTRY RD. 4TH FL 2090 FERN LANE $1,288,827 12/09/05 96%
ACNH- P134- (033) E Fl GUEROA STREET UNDERCRGSS! NG TO e o orass GLENDALE, CA 91208 $2,727 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER ’ " (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWePP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTIZ ASPHALT PAVING | NC MOGHADDA, SEYED ( SYD) $209, 238 04/ 14/ 08 0%
07-2Y8504 VARl OUS LOCATI ONS FROM ROUTE 134/170 P O BOX 883 25061 W AVENUE :g f1>‘11§ gg; gg 0%
SEPARATI ON TO 0. 2 KM EAST OF CAHUENGA STANDFORD #70
COLTON CA 92324
BOULEVARD 909) 386- 1200 VALENCI A, CA 91355 SUSPENDED
RESURFACE RAMPS (909) 386- (661) 257- 0273

HMLA WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $134,591 08/14/06 74%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE $é§g, igé 825 gg; 82 96%
I NSTALL MESSAGE Sl GNS 101 ’
VENTURA CA 93006 SYLMAR, CA 91342
(805) 642-0121 (818) 364- 2760
HB1 WeCP
07- LA- 138- 47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY ~ CARRANZA, ALVARO $6, 276,994 01/ 15/ 08 44%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $3, 368,037 01/28/08 53%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $587,312 04/19/10
G P1-38 0- (2E) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534
0 RECONSTRUCT | NTERSECTI ON ’ (661) 726-0148
HB1 SWPPP
07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY I N LI TTLEROCK  GRANI TE CONSTRUCTI ON COVPANY $4, 640, 454 06/ 10/ 08 23%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 $1, 046,149 06/ 20/ 08 239
OF 60TH STREET EAST $749, 628 04/ 16/ 09 0
W DEN CONVENTI ONAL HI GHWAY VWATSONVILLE CA 95077
(831) 724- 1011
HE13 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 170, 693 03/ 03/ 08 30%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. O. BOX 50085 45120 13TH STREET $i ggg' 24118 82; (1)25 gg 66%
EAST VEST $1, !
W DEN CONVENTI ONAL HI GHWAY WATSOM LLE,  CA 85077 LANCASTER, CA 93534
HEL3 SWPPP (661) 726- 0148
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $187,302 06/ 26/08 0%
07-482704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE 28 2;5 ig; 82 0%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364-2760
HB4N WPCP (714) 708- 3544
07- LA-170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2,524,581 10/18/07  100%
07- 200804 AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $2, 306,806 11/06/07 90%
AC?I‘ :(1)72'22%3) E UNDERCROSSI NG TO ARLETA  SHELDON SYLMAR  CA 91342 SUl TE C- 107 $103,159  11/01/08
UNDERCRGSSI NG ' MONTEREY PARK, CA 91754
-0 | NSTALL GUARD RAI L (323) 981- 1795

HB1 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, |NC. LEE, JEFF $552,279 09/14/06  100%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COMPTON AVENUE 13171 TELFAI R AVENUE, $571, 8;3 ég; %éj 82 99%
I NSTALL TRAFFI C SI GNAL #101
LOS ANGELES, CA 90001- 3915
SYLMAR, CA 91342 OVER RUN
L1 VPCP (818) 364- 2760
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARI OUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $328,205 05/09/08  100%
07-2M3804 LOCATI ONS 3943 | RVINE BLVD. NO. 40 2090 FERN LANE :;% ggg (1)85 %g; gg 2204
REPLACE JO NT SEALS GLENDALE, CA 91208 '
I RVINE, CA 92602
(818) 637- 2506
HVB wecP
07- LA-210- 20. 8/ 32. 2 IN LOS ANGELES COUNTY I N LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1,201,191 06/ 08/ 07 98%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT  CALI FORNIA | NC $1, 159, 824 06/ 22/ 07 92%
$39, 669 10/ 02/ 08 0
VARI QUS LOCATI ONS 1310 W 23RD STREET :
REHABI LI TATE BRI DGE DECK AND SEALS .
TEMPE AZ 85282 (626) 338-3430
HVB WeCP (602) 437-1711
07- LA-210-24. 6/ 24. 7 IN LOS ANGELES COUNTY | N PASADENA AT BELAI RE- WEST LANDSCAPE, INC. RESLER CAESAR $194,550 02/13/08  100%
07- 454004 ORANGE GROVE BOULEVARD OVERCROSSING P.O. BOX 6270 2090 FERN LN $176,423 82; g?; gg 100%
SLOPE PAVI NG
BUENA PARK, CA 90622 GLENDALE, CA 91208 09/ 10/ 08
(818) 637- 2506 COVPLETED
HA42 wecP
07- LA-210-29. 5/ 30. 7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $5, 697, 141 01/ 22/ 08 17%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $1, 223, i’gf gi; gi; 23 239%
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 ’
UNDERCROSSI NG ! (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VARI QUS BEADOR CONSTRUCTI ON COVPANY  YUE, WARREN $10, 582, 603 07/ 06/ 07 48%
07- 129934 7,746,375 07/31/07
ACI M 210 - (791)E LOCATI NS | N 12901 RAMONA BLVD. s $326, 151 10/28/09 3%
CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUTE H '

-0 | RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTI ON | NC KAROUT, REDA $8, 433,958 11/ 20/ 07 47%
07-231404 FROM Cl TRUS AVENUE OVERCROSSING TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $3$2§2’ g% ég; éi; % 42%
GLEN AVENLE UNDE SING SAN DI MAS CA 917732911 STE H ’
CONSTRUCT SOUND WALL
(909) 394- 4510 '?2’\'6'\'?;;534?3 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519, 820 08/ 02/ 05 79%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, ;23' igg 82; 1;; gg 92%
M LES WEST OF TOWNE AVENUE | RW NDALE, CA 91706 !
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $484,588 02/13/08  100%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $;éf751 ggg 835 (1)‘215 gg 89%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 :
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/05 81%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, Ggg' gzg 8;; Sg; 83 95%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON W NCHESTER,  CA 92596 | RW NDALE, CA 91706
HEL4 SVPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4, 415,369 06/ 02/ 08 6%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $54,750 06/24/08
ACST- X037- (139) E 210 1(1)‘211 BADILLG SUTE $48,250 08/ 18/ 09 1%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVINA, CA 91722
-0 (818) 367-9748 (626) 339- 1601
HB1 wecP
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG PAUL $464,524 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $é§g, ggg %; i;; 82 28%
AVENUE 1792 KAl SER AVENUE NORWALK, CA 90650 :
I NSTALL TRAFFI C SI GNAL (562) 926- 2537

IRVINE, CA 92614
HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-.3/2.8 IN LOS ANGELES COUNTY I N LONG BEACH O DONNELL CONSTRUCTION INC  GALLARDO, SAM $341,335 05/09/08 53%
07-454104 AT VAR OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON $3, 375 055 29; 08 1%
STREET UNDERCROSSI NG TO CLARK AVENE o o AVE STE 103 $3,375 12/31/08
UNDERCROSSI NG ' RANCHO DOM NGUEZ, CA SUSPENDED
a2 SPpp PLACE SLOPE PAVI NG 90220
(310) 609- 0264
07- LA-405-4.8/8. 1 IN LOS ANGELES COUNTY | N LONG BEACH SOUTHLAND CONSTRUCTI ON NJOYA, DAVI D $87, 740 04/ 23/ 08 43%
07-1M5304 AND SI GNAL HI LL AT VARI OUS LOCATI ONS 3943 | RVI NE BLVD NO 40 18730 S. W LM NGTON $90, 710 07;21; 08 95%
FROM CHERRY AVENUE OVERCROSS! NG TO AVE.. SUTE 103 $90,710 11/21/08
SANTA FE AVENUE UNDER I RVINE CA 92602 RANCHO DOM NGUEZ, CA
NBH wPep REPLACE JO NT SEALS (714) 488- 2891 90220
(310) 609- 0264
- - - . \y 1 0
07- LA-405-5. 8/ 6 N B 405 OFFRMP TO N/ B ATLANTI C AVE ONORTI Z ENTERPRI SES | NCORPORATEDNJOYA, DAVI D $460, 000 04/21/08  100%
07-2X1404 BORDBETWEEN THE CI TY OF SIGNAL HILL 6 CUSH NG SU TE 200 18730 S. W LM NGTON $253, 893 04; 255 08 5506
TO EAST & CITY OF LONG BEACH VEST AVE. STE. 103 $0 gg/ g?” o
DR S EVMERGENCY F. A I RVINE, CA 92618 RANCHO DOM NGUEZ.  CA S VER RUN
20. 10. 201 REBUI LD COLLAPSED&WASHEDOUT SI DE- 90220
s SLOPE .
130 (310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $120, 930,589 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $104, 861,121 10/ 06/ 04 86%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $2, 318,558 06/ 04/ 09
40-5 30-(8NS) T | NGLEWOOD, CA 91792 (310) 410- 8862
6207- 034-()
HB5 SWPPP
07- LA- 405-38.7/39. 4 IN LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $26, 206,501 03/02/05  100%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $26, 017,457 03/18/05 98%
ACNH- 405 - (0S0)N BOULEVARD UNCERCRCSSI NG TO 0.3 KM ENCINO, CA 91436 $0 09/17/08
40-5 30- (ON) SOUTH OF ROUTE 101 AND 405 S S’;’;‘ZAB/;?A‘lGCfZg”SSOlZS (818) 788- 3303 OVER RUN
--0) REALI GN AND W DEN EXI STI NG H Grvay  (714) 835
HE11 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496,488 11/ 01/ 06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2, 246,353 12/01/06 0%
ACI M 405 - (055) B BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCINO, CA 91436 $6, 400  05/01/09
-0 STREET UNDERCROSSI NG PERRI S CA 92570 (818) 788- 3303 PLANT EST
(951) 675- 8200
PLANTI NG AND | RRI GATI ON SATI S

HA25 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405-/ 48. 6 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 039,088 02/ 28/ 08 30%
2(7:; f/figg;‘-um) c LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $1;$gig' gég 82; 13; 82 3204
BRI DGE TO ROUTE 405/ 5 SEPARATI ON AVE STE #103 '
?;3'37 1-(08) I NSTALL METAL BEAM GUARD RAI L I RVINE, CA 92614-5706 RANCHO DOM NGUEZ, CA
HB1 WeCP 90220
(310) 609- 0264
07- LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 067,929 11/10/05 65%
2(7:; f,fiég“-(gzg) c CARSON AND S| GNAL HI LL FROM LGS ENG NEERI NG CONSTRUCTI ON, INC. 11229 S. WOODRUFF $11$421£71; 222 ééj gg; 83 81%
0 ANGELES AND ORANGE COUNTY LINE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG I RVINE, CA 92614-5706 (562) 401- 3333
HA22 WeCP
07-LA-710-6.8/9. 1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, NMASSCD $3, 075, 844 08/ 05/ 04 0%
07- 234904 3,022,194 08/19/04
ACNH. P710- (011) E FROM ROUTE 1 PACI FI C COAST H GHWAY TO SERVI CES 17912 CRUSADER AVE, $ $9.019  02/27/09 0%
0 WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 352590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144, 921, 825 05/ 31/ 07 18%
2&&:3%(1)4_(786)'\] CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $é2, ?2’38, gég 2;5 2?5 2; 3204
AND SOUTH GATE AT VARI QUS LOCATI ONS SUITE 101 » €95
-0 REHABI LI TATE ROADWAY FOOTHI LL RANCH, CA 92610 CERR TCS, CA 80703
A2 SWPPP (562) 860- 3085
07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY I N SOUTH GATE ALL AVERI AN ASPHALT TRAN, KELVIN $248,000 05/02/08 0%
07-2Y8404 AND LYNWOOD AT | MPERI AL HI GHWAY P.O BOX 2229 11229 S. \WDODRUFE $0 05/21/08 0%
OVERCROSS] NG AVE $0 12/11/08
PLACE RUBBERI ZED HOT M X ASPHALT CORONA, - CA 92878-2229 DOMEY, CA 90241
HVLA VPCP (562) 401- 3333
07- LA-710- 24. 6/ 24. 6 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON  COVPANY AZI MA, HASSAN $261,209 04/11/08  100%
07-4S7404 AT FIRST STREET INC 2550 CORPORATE PLACE, e ooaos 90w
SLOPE PAVI NG 26320 LESTER Cl RCLE SU TE G 107 :

MONTEREY PARK, CA 91754 OVER RUN

CORONA, CA 92883
(323)981- 1795

HA42 WPCP
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Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,768,734 12/ 02/ 05 99%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $3;$§§éy 25255 ég; géj 82 820
RECONSTRUCT MAI NTENANCE STATI ON SUI TE C 107 '
DOVREY CA 90241 MONTEREY PARK, CA. 91754
(562) 803-9499 323)981-1795
HA12 SWPPP (323) 981-
07-LA-5764-/0 IN LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 671,213 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $2, 551,;% %; ig; 8; 93%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEERI NG MANNAA, HASSAN $274, 755 06/ 23/ 08 0%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. WESTLAKE BLVD. 14-136 $0 07/07/08 9
VEST LAKE VI LLAGE, CA 13171 TELFAIR AVENUE $0 12/ 02/ 08 0%
91361 SYLMAR, CA 91342
(818) 364- 2760 SUSPENDED
HB4N WeCP
07- VEN-1-21.2/0 I N VENTURA COUNTY | N THOUSAND OAKS,  BENA COMPANY ABUMUHOR, | SSAM $141,580 04/14/08 84%
07-4L8304 SIM VALLEY, FILLMORE, SANTA PAULA, 2785 PACI FI C COAST HWY NO 322 1525 RANCHO CONEJO %%, gg‘; f{g; gi; gg 97%
MOORPARK AND VENTURA AT VAR OUS BLVD., #102 :
TORRANCE CA 90505
LOCATI ONS 310) 371- 9999 THOUSAND QAKS, CA 91320
I NSTALL CABLE RAI LI NG (310) )
HA28 wecP
07-VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63, 202, 502 04/ 04/ 06 0%
07-115454 AND MOORPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $60, 585, 290 04/ 17/ 06 0%
szé_ 328;_(036) ) BOULEVARD UNDERCROSSI NG TO NEWLOS SUN VALLEY CA 913531489 BLVD. SUITE 102 P32, 907 DRTIsD
0 0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND QAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) .
HE13 SWPPP (805) 375- 9247 SATI'S
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTION, INC  ABUMUHOR, | SSAM $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, 0{’;(53 %; gg; gg 57%
BRI DGE #53-424 SECTI ONS OF CGRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ’ TOUSAND QAKS, CA 91320 SUSPENDED

201130

CLEAR STORM DEBRI'S TO MAI NTAI N
CHANNEL FLO

(805) 375- 9247
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-6. 0/ 57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2,987,618 05/ 24/ 07 88%
07- 203004 2,520,839 06/ 22/ 07
AT D035- (064) E AT VARI OUS LOCATI ONS 11172 VESTERN AVE. 1525 RANCHO CONEJO $ o e o eaon 83%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102
G PO- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL VPGP (805) 375- 9247
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |INC. VALENCI A DORRI, M KE $5,985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5,902,9;g gijigjgg 100%
THE OAK VIEW VI LLAGE. DIR' S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 THOUSAND QAKS, © CA 91320
STABI LI ZE & REPAIR A STORM DANMAGED (805) 480- 4928
HA- 23 ROADVAY
07- VEN- 33- 10. 9/ 10. 9 I'N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYO, HECTOR $229,619 06/ 23/ 08 17%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO $146,017 07/07/08 65%
MODI FY SI GNAL AND LI GHTI NG BLVD. SU TE 103 $146, 017  12/19/08
THOUSAND OAKS, CA. 91316 )
THOUSAND OAKS, CA 91320
HBAN VPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORMDEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON I RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $1§§’3§3 83;2%582 36%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103 '
THE ROADWAY SHOULDERS DIR S E ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & REOP
07- VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON | RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.Q BOX 30 1525 RANCHO CONEJO g?gg,igg 25;5?;82 74%
F A RACT SANTA PAULA, CA 93061 BLVD., SUTE 103 7
EMERGENCY STORM DAMAGE REPAI R VEN- ' THOUSAND OAKS, CA 91320 OVER RUN
033 .
01020 (805) 480- 4928
07- VEN- 101-. 4/ 4. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC  PATEL, JAGDI SH $4,324,056 11/19/07 66%
07- 185504 FROM 0.4 KM EAST OF VESTLAKE P O BOX 1489 $3,891,599  12/03/07
ACST- QLO1- (133) E 5160 HASKELL AVENUE $2890,806 01/21/09 0%

G QL-01 1- (3E)
--()

HA27 SWPPP

BOULEVARD OVERCRGOSSI NG TO 0.4 KM VEST

OF CONEJO SCHOOL ROAD UC
I NSTALL CONCRETE BARRI ER

SUN VALLEY CA 913531489
(818) 767- 8418

ENCI NO, CA 91436
(818) 788- 3303
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07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGENENT DI PSI A, MKE $1,701,883 09/ 06/ 07 65%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $g?1:2 gig 82; iéj 2; 48%
PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNDTRY ROAD  BOULEVARD, SUITE 102 :
ORANGE, CA 92868 T8005US3A$? g;ﬁ” CA 91320
HA21 SWPPP (805) 375-
07- VEN- 101- 32. 7/ 33 NORTH OF THE CI TY OF VENTURA & L. A THOVPSON CONSTRUCTI ON, | NCARROYO, HECTOR $235,000 02/04/08  100%
07-1X9404 VEN101/ 33 | NTRCHNGE, VENTURA 1656 MCNELL ROAD 1525 RANCHO CONEJO $145,4gg 85; g‘llj gg 100%
CNTY, DI R S EMERGENCY FA A CA 90323 BLVD., SU TE 103 09/ 05/ 08
CLEAR 2 BASINS & DEBRI'S RACKS OF ALL ' THOUSAND OAKS, CA 91320 COMPLETED
MUD .
01020 (805) 480- 4928
07- VEN- 118-18. 2/ 32. 6 VEN 118 18.2/32.6 HW WDENI NG AND C. A RASMUSSEN, INC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $47, 227,266 02/ 22/ 07 58%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWVERCE CENTER 28548 1525 RANCHO CONEJO $§2, 222, (132% gg; %g; g; 83%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SUI TE 103 1 003
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN HI GHVWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 _EF’LVD' Eg' QiK;%CA 91320
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN- 118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO. MANNAA, HASSAN $1,073,460 06/17/08 10%
07-142804 0.8 KM WEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE 2122‘ 182 8;5 125 83 15%
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342 '
SYCAMORE DRI VE UNDERCROSS! NG VENTURA, CA 93003 (818) 364- 2760
MODI FY LI GHTI NG
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $177,456 11/19/ 07 0%
0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $158, 077 12; 14; 07 0%
ACST- P118- (057) E FROM 0.3 KM VEST OF ROCKY PEAK OC TO BLVD. . SUITE 103 $6,100 03/21/09
P1-18 0-(7E) ROCKY PEAK ROAD OC VALENCI A CA 91355
661) 367- 9040 THOUSAND QAKS, CA 91320 PLANT EST
I NSTALL CHAI'N LI NK FENCE ( (805) 480- 4928 SATI S
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District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-118-52.2/2. 1 I N VENTURA AND LOS ANGELES COUNTI ES BEADOR CONSTRUCTI ON COMPANY | RA, ALFRED $396, 700 04/ 29/ 08 92%
07-2Y6604 IN SIM VALLEY AND NEAR LOS ANGELES | NC 1525 RANCHO CONEJO $374, 487 055 155 08 94%
FROM ROCKY PEAK ROAD OVERCROSSI NG TO 26320 LESTER O RCLE BLVD.. SUITE 103 $374,212 10/ 07/ 08
0.3 KM VEST OF MOVI E
OORONA CA 92883 THOUSAND OAKS, CA 91320
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 480- 4928
HML WeCP (951) 674- 7352
07- VEN- 126- 19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $481, 108  11/02/07 49%
WATERSHED THREATENS TO OVERTCP BRI DGEVENTURA A 93002 BLVD. $0 10/01/08
& H GHWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
- - . y y 0
07- VEN- 126-/ 34. 6 I N VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECIALTIES INC  ABUMUHOR, | SSAM $1,312,728 09/25/07  100%
07-243704 AT VARl OUS LOCATI ONS 2419 PALMA DRI VE 1525 RANCHO CONEJO $1,324,780 10/11/07 00
ACST- P126- (052) E | NSTALL VETAL BEAM GUARD RAI L LD, #1072 $0 07/10/08
G P1-26 0- (2E) VENTURA, CA 93003 - 08/ 28/ 08
~0 THOUSAND OAKS, CA 91320 COVPLETED
Bl VPCP (805) 375- 9247
07- VEN- 150-9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. | RA, ALFRED $2, 053,522 01/ 23/08 82%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O. BOX 1422 1525 RANCHO CONEJO $414,220 02/07/08 20%
UPGRADE BRI DGE RAI LS BLVD. . SUTE 103 $258,307 11/ 06/ 09
PARAMOUNT, CA 90723 '
THOUSAND OAKS, CA 91320
HA21 SWPPP (805) 480- 4928
07- VEN- 150- 11. 0/ 15 I N VENTURA COUNTY NEAR OJAI FROM SECURI TY PAVI NG COMPANY | NC  TEHRANI, JOSEPH $5, 228,068 06/19/07  100%
07-223304 SANTA ANA CREEK BRI DGE TO LOMA DRIVE P O BOX 1489 1525 RANCHO CONEJO $5, 190,306 07/06/07 00
ACST- P150- (023) E REHABI LI TATE ROADVAY VD, SULTE 103 $0 08/29/08
P1-50 0-(3E) SUN VALLEY CA 913531489 THOUSAND OAKS. CA 91320 09/ 24/ OgLANT cor
-0 (818)767-8418 (805) 480- 4928 SATI S
HA22 SWPPP
07- VEN- 150- 18. 8/ 18. 8 I N VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. | RA, ALFRED $3,508, 748 08/ 11/08 8%
07-1189&4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $60, 260 08/ 15/ 08 204
ACST- P150- (025) E REPLACE BRI DGE VD, SULTE 103 $60,260 07/19/10
P1-50 0- (5E) VALENCI A, CA 91355 -

THOUSAND QAKS, CA 9130

--0) (805) 804- 4928

HA21 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 28.5/28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. | RA, ALFRED $2,893,198 01/18/08 49%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $1, 552,328 02/06/08 549%
ACST- P150- (024) E $541, 541 04/ 14/ 10
SANTA PAULA CREEK BRI DGE BLVD. SU TE 103
B (P)l 50 0-(48) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND QAKS, CA 91320
iAo 1 - (805) 804- 4928

Totals: Authorized Final Amt: $1, 093, 218, 049 Completed to Date: $651, 127, 551  Work ThisMonth: $34, 913, 422
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-.2/6.7 I'N RI VERSI DE AND SAN BERNARDI NO STEI NY AND COMPANY | NC $2,937,124 05/ 01/08 0%
08- 0K5004 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 8100 $0  05/30/08 0%
I NSTALL VEHI CLE DETECTI ON STATI ONS $o

BALDW N PARK CA 917060993

(626) 338- 9923
HB4N SWePP
08-RIV-10-8.1/24.2 I'N R VERSI DE COUNTY I N AND NEAR ALL AMERI CAN ASPHALT ATTN FATHI, ALI $14, 910,801 02/01/08 27%
08-1A9904 BEAUMONT AND BANNI NG BRETT SCHULTZ 2781 W RAVBEY STREET, $3,293,055 03/07/08 2204

ACI M 0010- (100) 9
--0)

CONSTRUCT BARRI ERS P. O BOX 2229 SUlTE 7 $0 08/10/09

BANNI NE, CA 92220- 3700

CORONA, CA 92878- 2229
(951) 232- 7259

HA27 SWPPP
08-RI V-15-8.2/23.9 IN RI VERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG, CHAD $9, 052, 544 09/ 07/ 07 54%
OASC; "\1498%24_ 15016 LAKE ELSI NORE FROM 0.9 KM SOUTH OF  MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $7, 412, 923 (1)25 gi; g; 81%
0 (150) ROUTE 15/ 215 SEPARATI ON TO 2.6 KM 1776 ALL AMERI CAN VAY B
o NORTH OF ROUTE 15/ 74 SEPA CORONA
GRI ND AND REPLACE SLABS OORONA, - CA 91718- 2229 951 252%622883
HA22 WecP (951) 232-
08- Rl V- 15- 40. 0/ 40. 7 I'N RI VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO I NC.  ABUGHARBI EH, | MAD $13, 449, 780 11/21/07 37%
gﬁﬁﬁ?gigi-(osz) N 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $6, 565, ogg ﬁ; %35 8273 49%
OVERCROSSI NG TO 0.6 KM NORTH OF STE B
5(1;"4 03-0) MAGNOLI A AVENUE OVERCRCSSI NG CORCNA,  CA 92883 CORONA,  CA 92883
o CONSTRUCT NEW RAMP AND W DEN BRI DGE B}
HELL - (951) 232- 3610
08-RI V-15-/41.8 I N RI VERSI DE COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL $1, 120,000 06/ 23/ 08 0%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG $0  07/18/08 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS 9316 MABEL AVENUE $0
SOUTH EL MONTE CA 91733
HB4N WPCP (626) 452- 8658
08-RIV-79-7.0/7.1 IN R VERSI DE COUNTY NEAR AGUANGA AT BERT W SALIS | NC. MANASRAH, FATHI $643,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $631, 32;(7) 12; %g; gg 0%
ROCK SLOPE PROTECTI ON SU TE B
SANTEE, CA 92071
CORONA, CA 92883 PLANT EST
(951) 277- 8582 SATI S

HA21 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 699, 065 02/ 08/ 07 74%
08- 456614 $11, 341,838 02/ 27/ 07
1.0 KM EAST OF ORANGE AND RIVERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 83%
HP21- 6054- ( 049) L COUNTY LINE TO 1.4 KM VEST OF ROUTE CORONA, CA 92883 $0 04/17/09
605-4 04-() 91 AND 71 SEPARATI O LAKE FOREST, CA 92630 (951) 277- 8582
--0) REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2,005,417 11/ 03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 WEST 4TH STREET $1, 792, 123 g; gi; (1>g 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F Mg 1104
UNDERCROSSI NG CRANGE CA 92868 SAN BERNARDI NO, CA PLANT EST
PLANTI NG AND | RRI GATI ON 92401- 1400 SATI S
HA25 SWPPP (714) 835- 4447
(957) 232- 6478
08-RI V-91-21.5/21. 6 I'N RI VERSI DE COUNTY I N RIVERSIDE ON ALL AVERI CAN ASPHALT $2,109, 890 07/ 30/ 08 0%
08- 0K9204 ROUTE 215 AND ON ROUTE 91 P O BOX 2229 $0 08/19/08 0%
PLACE RUBBERI ZED HOT M X ASPHALT $0
CORONA CA 928782229
(951) 736- 7600
HA22 WPCP
08-RI V-177-/27 I'N RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON' COVPANY $2,984,270 05/ 14/ 08 0%
08- 0KE304 CENTER FROM ROUTE 177/ 10 SEPARATION P O BOX 50085 $0 06/ 02/ 08 0%
TO ROUTE 177/ 62 SEPARATI ON $0
RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSONVILLE CA 95077
(831) 724- 1011
HML SWPPP
08- Rl V-215-33.8/38. 1 I'N RI VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG $772,058 06/ 16/ 08 0%
08-453104 AND RI VERSI DE AT VARIQUS LOCATIONS SERVI CES | NC $0 07/16/08 0%
I NSTALL CHANGEABLE MESSAGE Sl GN P O BOX 7745 $0
RI VERSI DE CA 925137745
HB4N SWPPP (951) 710- 1000
08- Rl V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI LOPEZ, JCE $265, 076, 830 02/ 06/ 04 89%
08-334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI VAY $260, 790, 567 02/ 24/ 04 96%
ACNH 215 -(219)9 W DEN EXI STI NG FREEWAY R VERS| DE. CA 92557 $0 12/17/08
|-215 -(219)9 H GHLAND, CA 92346 (908) 275 0751
ACNH- X065- ( 080) N
HB5 SWPPP
HB4C

HE11
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-243-13.8/13.9 I'N R VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMSEY $317, Ggg 83; 8;; 8; 100%
POl NT 8 MCLAREN, SUI TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
RNE ca saois BN NG Gh 92220
HB71 WeCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I'N SAN BERNARDI NO COUNTY IN COLTON,  TERNO, | NC. 00, KEE $9, 365, 600 06/ 28/ 07 91%
08-384204 SAN BERNARDI NO, LOVA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SUITE $7,527,317 07/ 16/ 07 79%
ACl M X071- (052) E REDLANDS AT VARI OUS LOCATI ONS 100 $0 10/ 20/ 08
LN?)Z 08 0-(2) W DEN AND STRI PE RAVPS LA M RADA, CA 90638 COLTON CA 92324
HBAN SWPPP (951) 840- 8323
08- SBD- 10- 25. 2/ 25. 5 I N SAN BERNARDI NO COUNTY | N SAN PAUL ZOLEZZI PONELL EMUH, GODW N $899,475 05/23/08  100%
08- 0K0404 BERNARDI NO FROM WATERMVAN AVENUE CONSTRUCTI ON 790 S. VIA LATA SU TE $766, 322 885 135 82 86%
UNDERCROSSI NG TO SAN TI MOTEO CREEK 8555 BANANA AVENUE 100 09/ 18/ 08
BRI DGE COLTON, CA 92324
| NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92335 (951) 232- 3706 VR RN
HA27 SWPPP
08- SBD- 10- 30. 1/ 30. 9 I N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERI NG AND $224,658 06/09/08 0%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET  CONTRACTI NG I NC $0 07/18/08 0%
UNDERCROSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240 $0
STREET UNDERCROSSI N
I NSTALL LI GHTI NG AND CURB RAMPS FOUNTAI N VALLEY CA 92708
HB4N wecP (714) 708- 3544
08- SBD- 10-/39. 1 I N SAN BERNARDI NO AND RI VERSI DE HI GHLAND CONSTRUCTI ON | NC. GONZALEZ, ALFONSO $698,480 04/18/08 36%
08-0C3304 COUNTI ES ON ROUTES 15 AND 40 AT 133 PI XLEY STREET 15367 TAMARACK ROAD $215, 8;3 235 gfi; 82 31%
VARI QUS LOCATI ONS ORANGE. CA 92868 VI CTORVI LLE, CA 92392
I NSTALL EXIT SI GNS AND PANELS ’ (951) 538-5218
HB4N WeCP
08- SBD- 15-20. 3/ 73. 1 I'N SAN BERNARDI NO COUNTY AT VEST BEADOR CONSTRUCTON COVPANY M NA, EHAB $212,300 04/ 18/ 08 94%
08-0H1204 HESPERI A AND AT ROUTE 15/58 2320 LESTER Cl RCLE 15367 TAMARACK RD $192, 5;8 825 %Z gg 88%
SEPARATI ON OORONA, CA 92883 VI CTORVI LLE, CA 92392 09/ 29/ 08
PLACE HOT M X ASPHALT CONCRETE (951) 232- 6415 SUSPENDED

HVB WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 31. 8/ 0 I N SAN BERNARDI NO COUNTY | N HESPERI A TRUESDELL CORPORATI ON OF GONZALEZ, ALFONSO A. $183,168 05/13/08  100%
08-0J1504 AT ROUTE 395/ 15 SEPARATI ON CALI FORNI A I NC 15367 TAMARACK RD $166, 1;3 82; gg; 82 100%
PLACE POLYESTER CONCRETE OVERLAY 1310 W 23RD STREET VI CTORVI LLE, CA 92392 09/ 15/ 08
TENPE AZ 85282 (951) 538- 5218 COVPLETED
HVB WeCP (602) 437-1711
08- SBD- 15-41. 7/ 42. 4 I N SAN BERNARDI NO COUNTY I N SKANSKA USA CI VI L VEST SARKI N, SUE $5, 589, 135 03/ 16/ 07 0%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $5, 779,475 04/ 06/ 07 0%
DPI( ;‘ 0061- (025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 $0  05/26/09
o W DEN BRI DGE, RAMPS AND S| GNAL B}
Rl VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HEL1 SWPPP (951) 684- 5360 SATIS
HB4N
08- SBD- 15- 87. 7/ 186 I N SAN BERNARDI NO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY SANTOS, JOHN $27,872,408 10/ 19/ 06 76%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $27, 233,439 11/09/06 93%
ACI M 015 - (149)E VEDI AN GRADI NG DRAI NAGE, RAI LI NG ho8 $0 03/16/09
-0 VATSOWI LLE CA 95077 BARSTOW CA 92311- 2366
(831)724-1011 (951) 538- 5315
HB1 SWPPP
08-SBD- 15-124.2/137.3 | N SAN BERNARDI NO COUNTY | N AND NEAR SKANSKA USA Cl VI L VEST SANTCS, JOHN $2, 690,500 04/16/08  100%
08- 06404 BAKER FROM RASOR ROAD OVERCROSSI NG TO1995 AGUA MANSA RD 222 E. MAIN STREET $2, 610, Gég 82; %; 82 100%
0.7 M LE NORTH OF ROUTE 127/ 15
SEPARATI ON Rl VERSI DE, CA 92509 BARSTON  CA 92311 09/ 02/ 08
(951) 538- 5315 COVPLETED
PLACE RUBBERI ZED HOT M X ASPHALT
HML WeCP
08- SBD- 15- 150. 0/ 155 I N SAN BERNARDI NO COUNTY BETWEEN SKANSKA USA CI VI L WEST SANTOS, JOHN F. $1, 500, 000 03/ 04/ 08 63%
08-0L6604 HALLORAN SPRI NG OC AND HALLORAN CALI FORNI A DI STRI CT | NC. 222 E. MAIN ST. SUITE $176, 42(2) 23; gi; gg 12%
SUW T OC 1995 AGUA MANSA ROAD 208
EXPLORATORY WORK, T/ C & PAVEMENT .
R VERSI DE, CA 92509- 2405 BARSTOW  CA 92311-2366
REPAI RS (951) 538- 5315
2010
201130
08- SBD- 15- 160. 8/ 161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND NGUYEN, KHOA $6, 634,989 11/ 29/ 07 50%
08- 0A6404 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC $4,593,006 12/21/07 0
ACI M 015 -(043)2 222 B MAIN ST. STE $0 03/24/09 68%

ACI M 015 - (043)E

--0)
HA26 SWPPP

LINE AT THE VALLEY WELLS SAFETY

ROADSI DE REST AREAS
RESTORE REST AREAS

72 152 NORTHSHORE STREET STE

THOUSAND PALMS CA 92276
(760) 469- 8923

208
BARSTOW CA 92311- 2366
(951) 232- 8611
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD- 15-169. 8/181.9 I N SAN BERNARDI NO COUNTY NEAR WHEATON LAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $61, 282,851 10/ 26/ 07 26%
08-4393U4 SPRI NGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD 229 E MAIN ST. STE $23, 104, 513 11; 155 07 38%
f\f:|(;v+015 -(042)2 ROAD OVERCROSSING TO 1.2 KM NGRTH OF o 208 $0  11/17/09
YATES WELL ROAD (702) 251. 5800 BARSTOW CA 92311- 2366 SUSPENDED
CONSTRUCT TRUCK DESCENDI NG LANE i .
HA22 HB1 SWPPP (951) 232-7522
08- SBD- 18- 76. 0/ 84 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVI NG DAVI D PARVI NJAH, MOHSEN $474,709 06/ 04/ 08 14%
08- 0K6004 VALLEY AND APPLE VALLEY FROM 0.5 ORTI Z 15367 TAMARACK ROAD $189, 9{’;(23 (1)(135 gg; gg 40%
M LE NORTH OF CUSTER ROAD TO 0.3 M LEP. O BOX 883 VI CTORVI LLE, CA 92392
SOUTH OF LAGUNA SECA (951) 232- 7755

REPLACE ASPHALT CONCRETE SURFACING ~ COLTON. CA 92324

HVL WPCP
08- SBD-38-1.0/0 I N SAN BERNARDI NO COUNTY I N REDLANDS P T M GENERAL ENG NEERI NG $89,890 06/ 23/ 08 0%
08-0J1704 AT CHURCH STREET | NTERSECTI ON SERVI CES I NC $0 07/14/08 0%

MODI FY SI GNALS AND LI GHTI NG P O BOX 7745 $0

RI VERS| DE CA 92504

HB1 WPCP (951) 710- 1000
08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47,319, 846 09/ 20/ 07 33%
08- 486304 FROM 2.4 KM VEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $21, 753,749 10/ 05/ 07 48%
AC'(;V‘O“O -(054)8 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONROE STREET Sul TE 208 $0  06/04/09
o BRI DGE

REHABI LI TATE PAVEMENT I'NDI O CA 92203 Bg?fT%c'?gZSSll
HA22 SWPPP (951) 232-
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/ 21/ 08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT I NC 1110A RESEARCH DRI VE $395,276  03/12/08 0%

STREET OVERCROSS! NG 12112 SEVERN WAY REDLANDS, CA 92374 $0 08/26/11

HI GHMAY PLANTI NG AND | RRI GATI ON .

RI VERSI DE CA 92503 (951) 232- 6497 PLANT EST

HA25 SWPPP (951) 734- 6161 SATI S
08- SBD- 58- 11. 5/ 22. 4 I'N SAN BERNARDI NO COUNTY ABOUT 14.6 J MC LOUGHLI N ENG NEERI NG CO AL- KHATEEB, TAGHREED $744,108 02/ 26/ 08 76%
08- 0H6004 M LES WEST OF BARSTOW FROM 4.2 M LES |NC 15367 TAMARACK ROAD $346,042 03/14/08 46%

EAST OF RUBBI SH ROAD TO 2.3 M LES 10641 FULTON COURT VI CTORVI LLE, CA 92392 $0 11/03/08

VEST OF HI DDEN RI VER RO (951) 232- 7793

10| NT SEAL PAVENENT RANCHO CUCAMONGA CA 91730
HML wecP (909) 944- 1037



State of California Department of Transportation Page 96

Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 60- 3. 4/3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWAA, JABRA $352,999 04/ 30/ 08 40%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CHI CAGO AVENUE $88, 128 fﬁ; 1‘71; 82 2504
W DEN EXI STI NG RAMP CONSTRUCTI ON | NC. SUl TE B6
1792 KAI SER AVENUE Rl VERSI DE, CA 92507
HB4N WeCP IRVINE, CA 92614-5706 (951) 276- 1938
08- SBD- 62-17. 1/ 17. 8 I'N SAN BERNARDI NO COUNTY IN JOSHUA  VANCE CORPORATI ON $1,099, 829 08/ 08/ 08 0%
08-476804 TREE FROM SUNNY VI STA ROAD TO HALLEE 2271 N LOCUST AVENUE $0 08/ 25/ 08 0%
ACHS- P062- (025) E ROAD $0
PO- 62 0- (5E) W DEN ROADVAY R ALTO CA 92377
--() (909) 355- 4333
HB1 SWPPP
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA CI VI L VEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;8 285 ég; 8; 100%
JUNCTI ON 1995 AGUA MANSA RQOAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD- 62- 137.3/142.3 | N SAN BERNARDI NO COUNTY NEAR EARP  SKANSKA USA CI VI L VEST KAWM, JABRA $1, 401,000 05/ 23/ 08 80%
08- 0K5704 FROM 12.5 M LES EAST OF 62/ 95 CALI FORNI A DI STRICT INC ATTN 2023 CHI CAGD AVENUE, $1, 265, Ggg 88; %(2); 82 90%
SEPARATI ON TO 0.4 M LE WEST OF MR TOMMY YOUNG STE B6
ARI ZONA STATE LI NE 1995 AGUA MANSA RQOAD RI VERSI DE, CA 92507
RUBBERI ZED HOT M X ASPHALT OVERLAY .
HML WeCP RI VERSI DE, CA 92509- 2405 (951) 276- 1938
08- SBD- 66- 19. 9/ 20. 4 I'N SAN BERNARDI NO COUNTY IN RIALTO ATC S | ELECTRI CAL CONTRACTORS $466, 900 06/ 23/ 08 0%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND I NC $0 07/22/08 0%
PEPPER AVENUE 10623 FULTON WELLS AVENUE $0
CONSTRUCT CURB RAMPS AND CULVERT
SANTA FE SPRI NGS CA 90670
HB71 WeCP (562) 946- 0700
08- SBD-83-.9/ 1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/ 08/ 08 25%
08-449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $71, 740 03/05/08 35%

$0 03/24/10
ESTABLI SH EXI STI NG PLANTI NG
CORONA CA 92877 REEEA’;E? 622792374
(951) 734- 9809 (951) 232-

HA21 WPCP



L 62-08 0-(3N)
--0)

HB5 SwWepp
HE11

W DEN FREEVWAY AND OVERPASSES

NORTH HI GHLANDS, CA 95660

100A
COLTON, CA 92324
(951) 830- 6864
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 83- 10. 6/ 0 I N SAN BERNARDI NO COUNTY | N ONTARI O BELAI RE VWEST LANDSCAPE INC.  EMUH, GODW N $82,850 05/ 02/ 08 0%
08- 0HB414 AT PRI NCETON STREET P.O BOX 6270 790 SOUTH VI A LATA $7510§8 gg;égjgg 0%
REMOVE MEDI AN AND REPLACE LANDSCAPE Sul TE 100
BUENA PARK, CA 90622
COLTON, CA 92324 PLANT EST
LBl VPCP (951) 232- 3706 SATI'S
08- SBD- 138- 14. 2/ 23. 9 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC GADALLA, AMGAD $769, 234 03/ 28/ 08 93%
08-0J6004 HESPERI A FROM PI NE LCDGE VEST P O BOX 26770 236 ORANGE SHOW RD $512,4;g 235%;582 89%
OVERHEAD TO 173/ 138 SEPARATI ON SUITE 109
PLACE CHI P SEAL COAT SAN JOSE CA 95159 SAN BERNARDI NO, CA 92408 SUSPENDED
(408) 293- 9516 909 844 9731’
HML WPCP (909) 844-
08- SBD- 138- 25. 3/ 25. 4 I N SAN BERNARDI NO COUNTY ABOUT 2.1 KMBEADOR CONSTRUCTI ON CO, INC  PAIBUL, SENI $439,300 04/30/08  100%
08- 0C5004 SOUTH OF ROUTE 173 AT S| LVERWOOD LAKE 26320 LESTER Cl RCLE 236 ORANGE SHOW RD, $38710ég 8353%582 100%
VI STA PO NT SUI TE 109
CORONA, CA 92883 09/ 10/ 08
UPGRADE VI STA POl NT SAN BERNARDI NO, CA 92408 COVPLETED
HE71 VPCP (909) 553- 6234
08-SBD-173-7.0/7. 4 I'N SAN BERNARDI NO COUNTY FROM 0. 27 KMGRAND PACI FI C CONTRACTORS | NC STOKES, RAY $679,685 05/05/08  100%
08-0G3204 EAST OF GRASS VALLEY ROAD TO 0.92 KM680 NORTH COTA STREET 236 ORANGE SHOW ROAD, $568, 383  05/22/08 79%
ACST- 4127- (004) E $0 10/ 15/ 08
41-27 0-(4 VEST OF ARBON LANE CORONA, CA 92880 STE 190
__()' -(48) REPAI R PAVEMENT ' SAN BERNARDI NO, CA 92408 OVER RUN
A3 SWPPP (951) 232- 3748
08- SBD- 210-9. 4/ 11 I N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $786, 775 09/21/07  100%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $570,2;g ééj;g;gz 79%
210 REDLANDS, CA 92374
M T1 GATI ON PLANTI NG SEM VALLEY, CA 93063 (951) 232. 6497
HE11 SWPPP
08- SBD- 215-4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $81, 654, 880 11/ 21/ 07 29%
08-007174 BERNARDI NO AT VAR OUS LOCATI ONS P.O. BOX 620 $26, 818, 750 12/ 14/ 07 0
PRS- 6208- (013) N 850 S. VIA LATA STE $0 06/09/11 3%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-259-/1.5 I'N SAN BERNARDI NO COUNTY | N SAN BEADOR CONSTRUCTI ON' COVPANY $393,700 05/ 08/ 08 0%
08- 0KE104 BERNARDI NO FROM 0.1 M LE SOUTH OF I NC $0 05/ 27/08 0%
16TH STREET OVERCROSSI NG TO E STREET 26320 LESTER Cl RCLE $0
OVERCROSSI NG
HOT M X ASPHALT OVERLAY CORONA CA 92883
HML WeCP (951) 674- 7352
08- SBD- 5506-/ 0 I'N SAN BERNARDI NO COUNTY | N FONTANA Rl VERSI DE CONSTRUCTI ON COMPANYLENART, ELVI RA $3, 147,245 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON FOR THE FUTURE I NC 3474 NIKI WAY $3,009,316 12/14/07 0%
C'V(L;\‘ 6208- (014) E SOUTHERN REGI ONAL LABORATCRY AND P O BOX 1146 R VERSI DE, CA $0  09/08/09
o TRANSPORTATI ON MANAGEMENT CENT -
Rl VERS| DE CA 92502 (951) 232- 8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S
HB4N SWPPP (951) 682- 8308
08- SBD- 5708-/0 I'N SAN BERNARDI NO COUNTY I N ANGELUS D R P NATI ONAL | NC $938, 000 08/ 26/ 08 0%
08- 479504 QAKS AT THE CAMP ANGELUS NMAI NTENANCE 2694 E GARVEY AVENUE S NO 350 $0  09/25/08 0%
STATI ON $0
UPGRADE MAI NTENANCE FAC! LI TI ES VEST COVINA CA 91791
(626) 859- 1088
HA12
08- SBD-5724-/0 I'N SAN BERNARDI NO COUNTY | N YUCCA STEVENS CONSTRUCTI ON | NC FATHI, ALI $818,900 05/30/08 50%
08- 375304 VALLEY AT THE PARADI SE VALLEY 530 WEST AVENUE L 2781 W RAMSEY ST. $343, 922 f{g; %(7)5 82 42%
MAI NTENANCE STATI ON AT 6690 LA SUTE 7
LANCASTER CA 93534
CONTENTA RQAD 661) 948 1674 BANNI NG, CA 92220- 3700
HAL2 REHABI LI TATE EQUI PMENT BARN ( ) ) (951) 232- 7259
08- SBD- 5730-/0 I'N SAN BERNARDI NO COUNTY I N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $26, 784,927 03/ 03/ 08 10%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NI K \NAY $5, 160, 523 825 g% 22 19%
AT 13970 VI CTORI A STREET RI VERSI DE, CA 92507
CONSTRUCT NEW MATERI AL LABORATORY ~ ANAHEIM CA 92805 (951) 232- 8949
HA13 SWPPP
Totals: Authorized Final Amt: $617, 163, 808 Completed to Date: $427,879,596  Work This Month: $0




HVL WPCP

SPARKS, NV 89435
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 09
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- | NY- 395- 11. 8/ 20. 4 I'N | NYO COUNTY NEAR LI TTLE LAKE AT  GRANI TE CONSTRUCTI ON KURT WVEI ERVANN $4,161,165 04/10/08  100%
09-332104 VARI OUS LOCATI ONS FROM 1.3 M LES PO BOX 5127 500 SOUTH MAI N STREET $4, 124, 523 8;1; S% 82 100%
SOUTH OF CI NDER ROAD TO 0.3 M LES MOJAVE, CA 93502 Bl SHOP, CA 93514 09/ 04/ 08
NORTH OF HAI WVEE POWNER HOUSE (760) 872-0781 COMPLETED
RUBBERI ZED HOT M X ASPHALT OVERLAY
HML WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N | NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 328,680 06/ 16/ 08 3%
09-21444 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET iig, 8%8 8;; f{g; f1>g 0%
AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514 :
SHABBELL LANE (760) 872-0781
W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI'S TALBOT $28, 637,168 08/ 23/ 07 59%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $14, 166,685 09/18/07 49%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD BI SHOP CA 93514 $656,341  04/02/09
ELNA ROAD (760) 938- 2572
W DEN TO 4 LANE EXPRESSVAY RI VERSI DE CA 92509
HE13 SWPPP
09- | NY-5709-/0 I'N | NYO COUNTY | N | NDEPENDENCE AT THE STEVENS CONSTRUCTI ON | NC CHRI' S TALBOT $621, 000 06/ 24/ 08 60%
09-317204 | NDEPENDENCE MAI NTENANCE ~ STATI ON 530 WEST AVENUE L 500 S MAIN ST $386, 883  07/10/ 08 62%
REMODEL BUI LDI NGS Bl SHOP CA 93514 $190,026 11/21/08
LANCASTER CA 93534
(760) 938- 2572
HA12
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $229,130 06/ 18/ 08 0%
09- 295204 M LES EAST OF ROUTE 395 800 W EIGHT M LE ROAD 500 SOUTH MAI N STREET 28 fﬁj 225 82 0%
I NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 WPCP
09- MNO- 395- 50. 7/ 52. 8 I'N MONO COUNTY I N AND NEAR JUNE LAKE S| ERRA NEVADA CONSTRUCTION,  DANI EL DEYO $1,991,893 04/03/08  100%
09- 336704 AT VARI OUS LOCATI ONS I NC. 500 SOUTH MAI N STREET $2, 071, 923 835 ii; gg 100%
PLACE RUBBERI ZED HOT M X ASPHALT PO BOX 50760 Bl SHOP, CA 93514 09/ 14/ 08
(760) 872- 0794 COWPLETED
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 09
I(_:ocation 4+ O xw?:raea o
ontract h Bid + S Est Com %Time
Fed Aid E’Tg;]m Wwater Description Egggg:r Comp To date Approveg % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
09- MNO- 395-69. 9/ 84. 4 I'N MONO COUNTY AT VARI OQUS LOCATI ONS SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $3, 298,007 06/12/08 70%
09- 338004 FROM 0.1 M LE SOUTH OF CEMETERY ROADPO BOX 50760 500 SOUTH MAI N STREET $1, 268,308 07/23/08 38%
TO 5 MLES NORTH OF NORTH BRANCH BI SHOP, CA 93514 $1,268,308  10/02/08
BUCKEYE CREEK BRI DGE SPARKS, NV 89435 (760)872-0794
RUBBERI ZED HOT M X ASPHALT PAVI NG
HML WPCP
09- MON- 203-/8. 7 I'N MONO COUNTY | N AND NEAR MAMMOTH SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2,954,730 04/16/08 44%
09- 332604 LAKES AT VARI OUS LOCATI ONS FROM PO BOX 50760 500 SOUTH MAI N STREET $1, 461,221 07/02/08 5206
MADERA COUNTY LINE TO 0.1 M LE EAST Bl SHOP, CA 93514 $1, 461,221  10/16/08
OF ROUTE 203/ 395 SEPARATI O SPARKS, NV 89435 (760) 872-0794
RESURFACE ROADWAY
HMVL WPCP

Totals: Authorized Final Amt: $81, 221, 774 Completed to Date: $23,524,575  Work ThisMonth: $3, 620, 906
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 693, 000 03/ 18/ 08 10%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN 223;, 22‘21 2‘21; g; gg 9%
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 ’
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 LODI, CA 95240
HALL VPCP (209) 333- 6922
10- ALP-207-/ 1. 4 I N ALPI NE COUNTY NEAR BEAR VALLEY GEORGE REED | NC DE LA CRUZ MARCEL $673,919 04/ 22/ 08 52%
10- OMB404 FROM ROUTE 4 TO 2.2 KM NORTH OF P O BOX 548 $31,594 05/12/08 50
ROUTE 4 | NTERSECTI ON $0 09/08/08
HOT M X ASPHALT RESURFACI NG SONORA CA 95370
(209) 984- 5202
HA22 wWecP
10- AMA- 49- . 5/ . 6 I N AMADOR COUNTY NEAR SCOTTSVI LLE 0.9 VI NCI GUERRA CONSTRUCTI ON R CE, CLI FFORD $356, 638 02/ 08/ 08 93%
10- OM5104 KM NORTH OF MOKELUMNE RIVER BRIDGE 907 VOGAN TOLL ROAD 1110 VEST KETTLEMAN $§2§* ggg 225 é?; 82 86%
CONSTRUCT TURNOUT JACKSON. CA 95642 LANE, SUI TE 35 !
' LODI, CA 95240 SUSPENDED
HBAN VPCP (209) 333- 6922
10- AVA- 49- 7. 0/ 11 I'N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 847, 625 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35
AMADOR CREEK BRI DGE ' LODI, CA 95240 PLANT EST
HEL4 SvpPP PLANTI NG AND | RRI GATI ON (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $145,394 08/ 24/ 05 0%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE. SUITE 35 $0 12/31/08
PO- 88 0- ( 7E) SAN RAFAEL, CA 94901- 4886
-0 LODI, CA 95240 PLANT EST
HBL VPCP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $819, 888 04/ 22/ 08 53%
i&?gﬁggg 049) E KM EAST OF CARSON DRIVE TO 0.3 KM DI STRICT 1110 VEST KETTLEMAN ig;g gig 22;%%5 82 46%
i - (049) EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 '
G PO-88 0-(9E) W DEN ROADWAY LODI . CA 95240
--0) STOCKTON, CA 95201 X

HB1 SWPPP (209) 333-6922
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4-21. 1/ 23. 4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON | NC SHI VI NDER SI NGH $23,961,522 08/10/07 21%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P. 0. BOX 1118 P. 0. BOX 280 $12,031, 724 09/07/07 50%
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAMVP, CA- 95222 $2, 427,544 08/10/10
EAST OF ROLLERI BYPASS RCA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHMAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 24. 0/ 28 I N CALAVERAS AND AMADOR COUNTI ES ON GEORGE REED, |NC. R CE, CLI FFORD $1, 369,800 01/31/08 89%
10- 0MB704 ROUTE 4 AT VALLECI TO FROM SIX MLE  POST OFFI CE BOX 548 1110 VEST KETTLEMAN $1, Z;Syigg f{g; gf{; (1)2 93%
ROAD TO DAVI S RANCH ROAD AND ON ROUTES A 95370 LANE SUl TE 35 ’
104 I N AND NEAR | ONE ’ LODI, CA 95240 SUSPENDED
. RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6922
10- CAL- 4-37.3/37.7 I N CALAVERAS COUNTY AT AVERY FROM TEI CHERT CONSTRUCTI ON CLI FF RICE $422,232 10/16/07  100%
10- 0C9804 MORAN ROAD TO 0.2 KM EAST OF AVERY P.O BOX 1118 P.O. 430 $401, 333 (1);5 2;5 8; 100%
HOTEL RCAD STOOKTON. CA 95201 ALTAVI LLE, CA 95221 08/ 25/ 08
CONSTRUCT LEFT TURN LANE ' (209) 333- 6922 COVPLETED
HB4N WeCP
10- CAL- 12-10. 2/ 18. 2 I N CALAVERAS COUNTY AT AND NEAR GEORGE REED, I NC CLI FF RICE $963,380 04/08/08 23%
10- ON5904 VALLEY SPRI NGS FROM TRAI LER COURT P.O BOX 1630 P.O BOX 430 $953,431  04/28/08 91%
$57,579 09/ 25/ 08
ENTRANCE TO ROUTE 49 LoDl CA 95241 ALTAVI LLE, CA 95221
RUBBERI ZED HOT M X ASPHALT OVERLAY ! (209) 736- 9563
HAL2 wecP
10- CAL- 12- 14. 0/ 14. 5 I N CALAVERAS COUNTY NEAR VALLEY ON GRADE CONTRACTI NG | NC CLI FF RICE $415,042 02/21/08 31%
10- 0H3804 SPRINGS FROM 0.2 KM EAST OF HAUPT P.O. BOX 159 P.O. BOX 430 $407,811  03/24/08 87%
CREEK BRIDGE TO 0.2 KM EAST OF DOBLE |\ . o ALTAVI LLE, CA 95221 $0 08/12/08
SPRI NGS ROAD ' (209) 736- 9563
W DEN AND RESURFACE ROADWAY
HB4N SWPPP
10- CAL- 26-30. 0/ 0 I N CALAVERAS COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC CLI FF RICE $276,850 05/16/08 50%
10- ON3804 LOCATI ONS P.O. BOX 1355 P.O BOX 430 $217,924 06/ 02/08 75%
POLYESTER CONCRETE OVERLAY ALTAVI LLE, CA 95221 $217,924  09/30/ 08

FRENCH CAMP, CA 95231
(209) 333- 6922

HVB WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-/32. 5 I N FRESNO AND MERCED COUNTI ES NEAR  GEORGE REED P.Q BOX 4760 GURDI P " DANNY" UPPAL $26, 296, 645 07/ 09/ 07 77%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P.O BOX 311 $24, 654, 450 07/ 27/ 07 92%
ACI M 005 - (134)E $6, 069, 713 10/ 30/ 08 0
0 OVERCROSSI NG TO STANI SLAUS COUNTY NERCED, CA 95341 P S0
LI NE (209) 815- 1075
RESURFACE ROADWAY
HA22 WeCP (209) 523- 0734
10- MER- 59- 26. 9/ 27. 5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 631, 254 09/ 25/ 07 94%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $3, 371,472 10/ 24/ 07 51%
ASCT- S059- (047) E NORTH OF VERCED Rl VER BRI DGE $224,938 10/08/09 0
S0- 59 0-( 7E)
REPLACE BRI DGE .
0 (916) 635- 9370 (559) 696- 1545
HA21 SWPPP
10- MER- 99- 15. 2/ 16. 2 I N MERCED COUNTY I N MERCED FROM O  WATKIN & BORTOLUSSI, | NC. HASSAN JAKHAR $1, 309,813 01/06/ 06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,195,273 01/17/06 91%
ACNH P099- (477)E OF V STREET UNDERCROSSI NG $7,547 08/ 04/ 09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 IN MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $30, 651, 144 03/ 20/ 08 35%
10-414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE ﬁ' 22‘21' %2 8‘715 86755 f{g 29%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. R
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381-1863
HE14 SWPPP
10- MER- 99- 32. 6/ 37. 2 I N MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPI NG COVPANY $600, 971 08/ 19/ 08 0%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE I NC $0 09/ 10/ 08 0%
ACST- P099- (515) E $0 0
OVERCROSSI NG TO 0.5 M LE NORTH OF 800 W EI GHT M LE ROAD
PO-99 5-(5B) GRI FFI TH ROAD OVERCROSS! NG
-0 H GHVAY PLANTI NG STOCKTON CA 95209
SWPPP (209) 952- 9752
10- MER- 140- 27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2, 547,392 02/13/03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O. BOX 878 $2, 538,908 02/ 25/03 99%
ACST- P140- (027) E $0 10/ 14/08
PL-40 0-(78) APPLEGATE ROAD FEDDING. A 9609. 4245 CHONCH LLA. CA 93610
ASPHALT CONCRETE OVERLAY (559) 665- 9083 SUSPENDED

--0)
HA22 Swepp
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HA22 WPCP

RUBBERI ZED HOT M X ASPHALT OVERLAY

(209) 983- 2300

(209) 333- 6930
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-20. 9/ 21. 3 IN MERCED COUNTY I N LOS BANOS FROM  TDS ENG NEERI NG HASSAN JAKHAR $316,022 03/25/08  100%
10- 0H5304 11TH STREET TO ROUTE 165 1014 S. VESTLAKE BLVD. 107 HERON WAY $301, 423 835 1%5 82 100%
I NSTALL SI GNALS AND CURB RAMPS
VEST LAKE VI LLAGE, CA 91361 NErorD. CA 99341 09/15/08
COVPLETED
HB1 WeCP
10- MPA- 49- 12. 0/ 12. 4 I N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1, 707,677 12/ 15/ 06 0%
10- 1A9304 0.4 KM VEST OF DARRAH ROAD TO 0.3 KM P.O. BOX 3367 $1, 685,915 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $420 12/ 16/ 08
__(P;)' 49 1-(95) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK, CA 95381 (209) 724- 9096 PLANT EST
HB1 SWPPP SATIS
10- MPA- 140- 42. 3/ 43. 5 I N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON P. O, BOXKEWAL VI RK $13,975,000 06/16/06  100%
10- 0P4404 42.3 3367 TURLOCK, CA, 95381 P. 0. BOX 311 $10, 704,006  06/17/06 77%
CONSTRUCT TWO TEMPCRARY BRI DGES AND NERCED, CA 95341 $740, 927  09/30/ 08
HWY (559) 696- 1545 OVER RUN
201130
10-SJ-4-15.7/0 IN SAN JOAQUI N COUNTY | N STOCKTON AT VI CTORY ENG NEERS | NC SINGH MANJI T $131,670 06/04/08  100%
10- ON3604 GARFI ELD STREET OVERHEAD 575 EAST ALLUVIAL AVE NO 106 1110 W KETTLEMAN $129, 62(2) 82; gg; gg 100%
RECONSTRUCT BRI DGE ABUTMENT
FRESNO CA 93720 tg;E’ 3' ;gzig 08/ 29/ 08
(559) 439-7700 209) 405- 2854 T
HA21 WPCP (209) 405-
10- SJ-4-25.0/29. 5 IN SAN JOAQUI N COUNTY NEAR FARM NGTON GEORGE REED | NC NOMER GUTI ERREZ $814, 038 06/12/08 17%
10- 054204 FROM 0.1 M LE EAST OF JACK TONE ROAD P. O BOX 4760 611 SAN JUAN AVENUE $2,710 06/27/08 0%
TO 0.4 MLE VEST OF VAN ALLEN ROAD STOCKTON, CA95356 $2,710 12/30/10
RUBBERI ZED HOT M X ASPHALT OVERLAY  MXDESTO  CA 95352 (209) 942- 6160
HM WeCP
10- SJ-5-.3/13.8 IN SAN JOAQUI N COUNTY AT AND NEAR TEI CHERT CONSTRUCTI ON DECL, HARM NDER $2,280,211 03/24/08  100%
10- ONO104 BANTA FROM GAFFERY ROAD P O BOX 1118 1110 W KETTLEMAN $2, 229,406 04/11/08 100%
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 $0 08/22/08
OVERELOW BRI DGE STOCKTON CA 952011118 08/ 22/ 08
LODI, CA 95240 COVPLETED
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-10. 7/13. 9 IN SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $488,011 05/ 08/ 08 0%
10- ON4204 LATHROP AT VAR QUS LOCATI ONS FROM SERVI CES $0  05/30/08 0%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD $0 12/10/08
OVERFLOW BRI DGE (209) 405- 2854 SUSPENDED
TREAT BRI DGE DECKS PLEASANT HI LL CA 94523
HVB WeCP (925) 945- 1052
10- SJ-5-11.8/39. 6 I'N SAN JOAQUI N COUNTY AT VARI QUS CALI FORNI A ENGI NEERI NG SINGH MANJI T $727,340 05/ 23/ 08 53%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN 22?&, ggg f{g; ig; 82 50%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 '
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON CA 94566 L?g‘g’ 45’2 22220
HVB WPCP (925) 461- 1500 (209) 405-
10- SJ- 5-13. 8/ 25. 4 IN SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 $0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831)724-1011
HM WeCP
10- SJ-5-13.9/15. 6 IN SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DECL, HARM NDER $13, 681, 636 11/ 15/ 06 82%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET 1110 W KETTLEMAN $13$gg£21, 328 (1)%; gg; gg 95%
BRI DGE TO 0. 7 KM NORTH OF ROUTE 5 AND LANE, SU TE 35 !
BENI Cl A CA 94501
120 SEPERATION O (707) 746- 6870 LODI, CA 95240
W DEN ROADWAY AND BRI DGES . .
HEL3 SWPPP (209) 333- 6930
10- SJ- 5-22. 5/ 25. 4 IN SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC SINGH MANJI T $319,561 05/ 21/ 08 33%
10- ON4804 VARI OUS LOCATI ONS FROM FRENCH CAMP P O BOX 1355 $49, 007  06/02/ 08 0
$49,007 10/31/08  1°%
TURNPI KE UNDERCROSSI NG TO CHARTER WAY FRENGH CAVP CA 95231 :
UNDERCROSSI NG 209) 462. 5100 (209) 405- 2854
GRI ND DECKS AND SEAL JOI NTS (209) 462-
HVB WeCP
10- SJ-5-25. 3/ 29. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR CALI FORNI A ENGI NEERI NG CASTILLO, MARI O $885,016 04/ 22/ 08 62%
10- OM6004 STOCKTON FROM ROUTE 5/ 4 SEPARATI ON TO CONTRACTORS | NC $876, 435 05/15/08 99%
$3,126 10/ 20/ 08 0
CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD :
REPLACE CONCRETE SLAB (209) 941- 1926

PLEASANTON CA 94566
WPCP (925) 461- 1500
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOMER GUTI ERREZ $1, 245,015 05/ 23/ 08 23%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALI NA ST 611 SAN JUAN AVE 2333, ggi 8% %% 82 38%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEAN CA 94577 STOCKTON CA 95203 !
SEPARATI ON DRC (209) 942- 6160
TREAT BRI DGE DECKS
HVB WeCP
10-SJ-12-4.4/0 I'N SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY NOVER GUTI ERREZ $561, 839 05/27/08 77%
10- ON3204 NEAR TERM NOUS AT LI TTLE POTATO 13750 CATALI NA ST 611 SAN JUAN AVE iiéllg, ggg f{g; ;g; gg 43%
SLOUGH AND ON ROUTE 99 NEAR LODI AT STOCKTON CA 95203 !
MOKELUWNE RI VER BRI DGE SAN LEAN CA 94577 (209) 942- 6160
TREAT BRI DGE DECKS
HVB wecP
10- SJ- 26- 15. 3/ 15. 9 IN SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTI ERREZ $2, 218,276 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,073 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE STOCKTON CA 95203 $24,412 09/ 28/ 09
PO- 26 0- ( 2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201
0 (209) 942- 6160 PLANT EST
HB1 SWPPP SATIS
10- SJ-88-13. 8/ 16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC $1, 483,498 08/ 19/ 08 0%
10-0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST P O BOX 1630 $0 09/ 04/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF $0
DI SCH ROAD LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
HA22 wecP
10- SJ-99-11.5/0 IN SAN JOAQUI N COUNTY NEAR STOCKTON TRUESDELL CORPORATI ON OF MARI O D CASTI LLO $337,327 05/21/08  100%
10- ON3104 AT TURNER STATI ON OVERHEAD AND AT CALI FORNI A 1 NC. 611 SAN JUAN AVENUE 2212 122 885 1?5 gg 65%
LONE TREE SLOUGH BRI DGE 1310 W 23RD STREET STOCKTON, CA 95203 '
PLACE POLYESTER CONCRETE OVERLAY TEMPE A7 85282 (209) 941-1926
HVB WeCP
10- SJ- 205-3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $83, 478,157 03/ 28/ 06 71%
10-300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN | TE B $68, 837,652 04/ 12/ 06 0
ACNH X077- (014) N 57 SLOAN CT, SU $2,999, 666 08/23/10 3%

X0- 77 0-(4N)

--0

HB4C SWPPP

State of California Department of Transportation

W DEN FREEVWAY AND BRI DGES
BERKELEY, CA 94710

TRACY, CA 95304
(209) 221- 6585
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 54%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O BOX 1863 $3, 586, 730 02/ 22/ 06 849%
ACNH- P099- (500) E $26,350 04/10/ 10 0
OF THE PINE STREET OVERCROSSI NG TO  MAI NTENANCE | NC TURLOCK, CA 95381- 1863 :
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA-99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 GURDI P " DANNY" UPPAL $2, 461,011 11/08/07 21%
ég-SOLMOf‘( ) CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA 952 GOODW N DRI VE igig, ggg (1)1; gg; 8; 270
TO 0.3 KM NORTH OF WH TMORE AVENUE ~ 95380- 9519 R PON, CA 95366 '
-0 OVERCRGSSI NG (209) 815- 1075
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY I N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DEQL HARM NDER $16, 478, 749 06/ 23/ 08 2%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G PO BOX 1863 $276,858  07/09/08 204
$276, 858 03/01/11 °
OVERCROSSI NG TO 0. 7 KM NORTH OF TURLOCK, CA 95381 '
WH TMORE AVENUE OVERCROSSI NG BENI CI A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COMPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 787,465 09/ 18/ 07 77%
10-OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO RASHI D $1,554,375 10/16/07 86%
$9,679 12/16/08 0
0.7 KM NORTH OF ROUTE 219 AND 99 952 GOODW N DR. '
SEPARATI ON Rl PON, CA 95366
PLANTI NG AND | RRI GATI ON .
Haos SVPPP (209) 599- 5264
10- STA-99-19. 0/ 24. 7 I'N STANI SLAUS COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON RI CHARD ONOCHI E/ ABDUL $502, 146 04/ 16/ 08 0%
10- ON5704 MODESTO FROM 0.5 M LE NORTH OF SERVI CES " PCS" RASHI D $0 05; 12; 08 0%
CARPENTER/ BRI GGSMORE OVERCROSSI NG TO 3309 VI NCENT RD. 952 GOCDW N DR $0 12/04/08
SAN JOAQUI N COUNTY LI NE Rl PON CA 95366
REPLACE CONCRETE PAVENENT PLEASANT HILL, CA 94523
WeCP
(209) 610- 0806
10- STA- 108- 22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. RI CHARD ONOCHI E/ ABDUL $5, 667, 114 08/ 06/ 08 8%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $17,050 08/15/08 0%
ACST- P108- (045) E $17,050 03/ 06/ 09

P1-08 0- (5E)

--0)
HA22 SwWepp

State of California Department of Transportation

REHABI LI TATE PAVEMENT
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 108-30. 5/ 31. 6 I N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC $700,076 09/02/08 0%
10-0L7204 RI VERBANK FROM M D MAI N CANAL TO P O BOX 4760 $0 09/ 15/ 08 0%
ACHS- P108- (046) E HOMRD AVENLE $0
PGP1- 08 0- ( 6E) HOT M X ASPHALT RESUREACI NG MODESTO CA 95352
-0 (209) 523- 0734
HB1 wecP
10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GECRGE REED | NC SUTTI, RENEE M $6, 569, 394 06/ 19/ 08 4%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O BOX 1863 :gg- ﬁg 81; gg; (1)8 0%
ROUTE 99/ 219 SEPARATION TO 0.2 KM TURLOCK, CA. 95381-1863 !
MODESTO CA 95352
WEST OF DALE ROAD 209) 523- 0734 (209) 667- 1147
W DEN AND RESURFACE ROADVAY (209) 523-
HB4C SWPPP
10- TUO- 49- 12. 6/ 16. 5 I N TUOLUMNE COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO ALFRED BLUM $827,998 04/16/08 20%
10- OMA304 JAVESTOMWN FROM 0.2 M LE SOUTH OF P.O. BOX 50085 952 GOODW N DRI VE 2182’ 128 f1>(5)5 2(7)5 82 13%
CHI CKEN RANCH ROAD TO EAST JUNCTI ON R PON, CA 95366 '
ROUTE 108 WATSONVI LLE, CA95366
(209) 599- 1940 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY
wecP
10- TUO- 120-3. 5/ 6. 9 I N TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED | NC $1, 631,339 08/ 15/ 08 0%
10- 0Gr504 JUNCTI ON FROM 2.1 M LES EAST OF P O BOX 548 $0 09/ 04/ 08 0%
TULLOCH ROAD TO 0.2 M LE VEST OF LA $0
CRANGE ROAD SONORA CA 95370
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)984-5202
HA22 WPCP
Totals: Authorized Final Amt: $273,513, 721 Completed to Date: $167, 043,446  Work ThisMonth: $17, 295, 745

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COMPANY ARI NDUQUE, RAY $1, 209, 418 11/ 16/ 07 19%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $g‘ég, ggg 15; 2613; (1)1 68%
HI GHVAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084
HE14 SWPPP
HE14
11- | MP-8-3.9/96. 8 IN | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ, DANI EL $628, 628 05/ 01/ 08 0%
11-258704 LOCATI ONS CALI FORNI A, | NC. 722 E. BARI ONI BLVD. 23 82; iéj 82 0%
CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET | MPERI AL, CA
TENPE, AZ 85282 (760) 594- 2008 SUSPENDED
HVB WPCP
11- | MP-8-23.3/23. 7 IN | MPERI AL COUNTY NEAR EL CENTRO GRANI TE CONSTRUCTI ON' CO. RI ZZUTTO, SHAWN $720,003 03/26/08  100%
11- 284104 FROM 0.2 MLE WEST TO 0.2 MLE EAST 2095 H GHWAY 111 722 E. BARIONI BLVD. $652, 62(2) 8;‘; ;éj gg 94%
OF DUNAWAY ROAD OVERCROSS! NG
EL CENTRO, CA 92243 | MPERI AL, CA 92251 09/ 11/ 08
REHABI LI TATE PAVEMENT (760) 355- 8666 COVPLETED
HA22 WPCP
11- | MP-8-37.8/38. 1 IN | MPERI AL COUNTY I N EL CENTRO FROMSIM J. HARRIS R ZZUTTO, SHAWN $434,044 04/03/08  100%
11- 285704 0.1 MLE WEST TO 0.2 M LE EAST OF 4375-260 JUTLAND DRI VE 722 E. BARIONI BLVD. $427, 5{3% 8;1; %;; 82 100%
ROUTE 8/ 86 SEPARATI ON
SAN DI EGO, CA 92117 | MPERI AL, CA 92251 09/ 04/ 08
W DEN AND REHABI LI TATE RAMP (760) 355- 8666 COVPLETED
HA22 WPCP
11- | MP- 8- 83. 6/ 84 I'N | MPERI AL COUNTY NEAR FELI CI TY FROMBEADCR RI ZZUTTO, SHAWN $522,928 03/11/08 98%
11- 284004 0.2 MLE VEST TO 0.2 MLE EAST OF 26320 LESTER Cl RCLE 722 E. BARIONI BLVD. $461, 4;3 8;‘; gi; gg 89%
O3 LBY ROAD OVERCROSSI NG CA 92883 | MPERI AL, CA 92251
RAMP REHABI LI TATI ON CORONA (760) 355- 8666
HA22 WPCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA R ZZUTTO, SHAWN $69, 465, 220 03/ 11/ 08 12%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAI N STREET $8, 217,851 03/27/08 0
HPLU- 6211- (067) E f22 B BARIONI BLVD. $1,862, 579 01/05/11  12%

--0

HE14 SWPPP

111

CONSTRUCT FOUR- LANE EXPRESSVAY BRAWLEY, CA 92227

| MPERI AL, CA 92251
(760) 355- 8666
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1 MP-86-15.1/15. 5 I'N | MPERI AL COUNTY NEAR | MPERI AL FROMHAZARD CONSTRUCTI ON MCCLENDON, GREG $576,621 02/08/08  100%
11-284504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P.O. BOX 229000 722 E. BARIONI BLVD. $589, 9;8 8;; S;; 82 100%
KEYSTONE ROAD I MPERI AL, CA 92251 08/ 26/ 08
I NSTALL TRAFFI C SI GNAL SAN DI BGO, CA  92192- 9000
(760) 355- 8666 COVPLETED
HB1 WPCP
11- 1 MP-111-.7/. 7 I'N | MPERI AL COUNTY | N CALEXI CO AT PETERSON- CHASE GENERAL CORTEZ, DAVID $262, 265 06/ 06/ 08 34%
11-285804 SEVENTH STREET ENG NEERI NG CONSTRUCTI ON, | NC. 722 E. BARI ONI BLVD. iﬁ' igg fﬂ; ig; gg 1%
I NSTALL DRAI NAGE UNI TS 1792 KAI SER AVENUE | MPERI AL, CA 92251
IRVINE, CA 92614-5706 (858) 688- 1597
HB4N WPCP
11-1 MP-111-4. 7/ T8. 2 I'N | MPERI AL COUNTY NEAR CALEXI CO FROMCRTI Z ASPHALT PAVI NG | NC $1,742,056 05/12/08 0%
11-276614 ROUTE 86 TO ROSS ROAD P O BOX 883 $0  05/30/08 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0
COLTON CA 92324
(909) 386- 1200
HVLA SWePP
11-1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT  P&D LANDSCAPE MGMT. SERVI CES ARI NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11- 256204 VARI OUS LOCATI ONS 999 TOAWN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 32?8% 83; 1;; gg 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 ’
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 WPCP SATIS
11-1 MP-115-21. 2/ 35. 2 I'N I MPERI AL COUNTY | N AND NEAR MANHOLE ADJUSTI NG CONTRACTORS MCCLENDON, GREG $1,792,756 02/ 14/08 84%
11-287404 CALI PATRI A FROM VEST JUNCTI ON ROUTE 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $1;$§2§, gi‘f 2(2)5 gg; gg 100%
78 TO ROUTE 111 PI CO RIVERA, CA 90660 | MPERIAL, CA 92251 ’
ASPHALT RUBBER CHI P SEAL COAT ' (760) 355- 8666
HVLA WPCP
11-SD-5-.3/0 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL PEREZ, AL $452,901 06/ 16/ 08 0%
11- 287304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 7177 OPPORTUNI TY ROAD :g %; 13; gg 0%
CONSTRUCT CONCRETE BARRIER OPENING 1792 KAl SER AVENUE SAN DI EGO, CA 92111

I RVINE, CA 92614-5706 (858) 467- 4093

HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/11.7 IN SAN DI EGO COUNTY AT VAR QUS PAVE- TECH | NC. ROSAL, PURI SI ND $512, 124 04/ 29/ 08 96%
11-258804 LOCATI ONS FROM CAM NO DE LA PLAZA 735 LAGUNA DRI VE 2363 CARMEL VALLEY $;ié, g%g gg; Séj 82 96%
OVERCROSSI NG TO MAI N STREET ROAD :
UNDERCRGSS! NG CVARLSBAD, CA 92008 DEL MAR A 92014
REHABI LI TATE BRI DGE DECKS .
VB VPCP (858) 720- 2123
11- SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY I N CHULA VISTA  VESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5, 637,020 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 264,099 06/ 15/ 06 0%
ACl M 005 - (599)8 $8,070 02/11/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4081 PLANT EST
S05- 4 00- ( E)
HA25 SWPPP SATI'S
HA25
11- SD- 5- 10. 0/ 10. 8 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON JUAREZ, DANI EL $4,737,009 12/06/07  100%
11- 276104 LOCATI ONS P.O. BOX 229000 9851 BUENA VI STA AVE $4, 700,317 12/31/07 97%
ACNH- X073- (082) E REPLACE METAL RAI LI NG CANTEE CA 92071 $13,734 01/ 07/ 09
--0) SAN DI EGO, CA  92192- 9000 ’
(858) 688- 1501
HB1 wecP
11- SD-5-15. 1/ 15. 1 IN SAN DI EGO COUNTY IN SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $414,305 06/ 18/ 08 54%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD ii;é égg 8;; %g; 82 77%
I NSTALL GALVANI ZED STEEL FENCE ’
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439
HB4N WeCP
11- SD- 5- 26. 8/ 26. 8 IN SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $808, 556 06/ 15/ 07 0%
11- 081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $7;fl3v ggg 8;; 8% 8; 0%
W DEN AND | NSTALL TRAFFI C Sl GNALS :
SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111
(858) 467- 4081 PLANT EST
HBAN WPCP SATI S
11- SD-5-33. 7/ 54. 9 IN SAN DI EGO COUNTY AT VAR QUS T D S ENG NEERI NG $1, 109, 440 08/ 26/ 08 0%
11-290004 LOCATI ONS 1014 S VESTLAKE BLVD STE 1413 $0  09/10/08 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB4N WeCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/ 04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $575, 638 08; 20; 04 0%
ST(P;" 6211-(037)E OVERCROSSI NG TO 1. 0 KM SOUTH OF VI A - SAN DI EGO, CA 92111 $3,408  02/10/10
DE LA VALLE UNDERC CRONA (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $34, 468, 437 08/ 15/ 07 88%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $29, 018, 954 09/ 10/ 07 84%
DI EGUI TO Rl VER BRI DGE TO SAN ELIJO SAN DIECO CA 92117 SAN DI EGO, CA 92111 $1, 065,557 11/13/09
LAGOON BRI DGE ' (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD-5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/ 26/ 07 80%
11-239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $§§2’ gié 1%5 gg; 21 37%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI VERSI DE. CA 92517 SAN DI EGO, CA 92111 ’
HI GHMAY PLANTI NG ’ (858) 467- 4086
HA25 SWPPP
11- SD-5-52. 8/54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGENENT HURTZI G JOHN $1, 285,692 08/ 09/ 07 22%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $;§3, ‘;gg f{g; %35 fﬂ 61%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 ’
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD-5- 66. 5/ 68. 5 I'N SAN DI EGO COUNTY ABQUT 21 KM G M GENERAL ENG NEERI NG PEREZ, AL $627, 447 09/ 26/ 07 76%
11-259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNI NG SUN DRI VE 7177 OPPORTUNI TY ROAD $594, O;g (1)85 gg; 8; 94%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE ENGI NI TAS. CA 92024 SAN DI EGO, CA 92111
TRUCK | NSPECTI ON FACI LI ' (858) 467- 4093 SUSPENDED
UPGRADE EXI STI NG BACK- UP GENERATCORS
HA42 WPCP
11- SD-8-9. 6/ 52 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL TRAN, DUNG $1, 216,718 05/02/ 08 71%
11- 258604 LOCATI ONS FROM LAKE MURRAY BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY 2322, ;g; fﬁ; g%j gg 72%

OVERCROSSSI NG TO CAMERON STATI ON
UNDERCRGCSSI NG
CLEAN AND TREAT BRI DGE DECK

1792 KAl SER AVENUE ROAD

DEL MAR, CA 92014

IRVINE, CA 92614-5706
(858) 720- 2115

HVB WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 8- 26. 5/ 26. 8 I'N SAN DI EGO COUNTY NEAR ALPI NE FROMNEWPORT GRADI NG, | NC. RAM REZ, DANI EL $225,874 03/07/08 95%
11-270604 0.4 KM VEST OF PEUTZ VALLEY ROAD 3046 EVERWOOD DRI VE 1463 BROADVWAY $228, 928 04; 23; 08 93%
AC'(;\”“ZE"(OO“) E UNDERCROSSI NG TO 0. 1 KM EAST CF PEUTZ o EL CAJON, CA 92021 0 082108
VALLEY ROAD UNDERCROS ' (619) 588- 9065 COVPLETED
REPAI R SLOPE
HA23 WPCP
11- SD-15-.6/ 2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719, 249 07/ 25/ 01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $695, 764  08/01/01 0%
OVERCRGSSI NG TO 0. 3 KM NORTH OF SAN DIECO CA 92106 SAN DI EGO, CA 92111 $1,171  01/14/09
ROUTE 94 AND ON 94 FROM 0.6 KM ’ (858) 467- 4086 PLANT EST
HI GHWAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11- SD-15-3. 2/ M4, 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4,532,190 09/10/07 64%
11- 070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $2, 484,633 10/ 25/07 550
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $258, 622 03/12/12
--0) PERRIS, CA 92570
(858) 467- 4084
HA25 SWePP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
éé— 23320? ) EMERGENCY EARTHWORK P O BOX 1161 :g 03/01/ 98 0%
--0) SPRING VALLEY CA 91979
HA23
11- SD-15-10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $60, 745,000 07/ 25/ 08 0%
11-270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUI TE 260 13560 EVENI NG CREEK 2222 gig 825 (1)?5 (1)2 1%
CONSTRUCT MANAGED LANES DRI VE N. '
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC - (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, QUS $50, 011, 930 05/ 12/ 08 6%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $4,555,701  06/11/08 9%
SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGO, A 52126 DRI VE NORTH $3,188,613  11/29/10
OVERCRGSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 688- 1521

HB4C SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $67, 306, 336 02/ 08/ 08 18%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220- 112 EVENI NG $16, 869, 773 02/ 27/ 08 250
$2, 046,236 02/ 15/ 11
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M27. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, Rl CHARD $49, 656, 259 07/ 10/ 06 91%
11- 080944 40,512,294 07/ 25/ 06
AG M oe - (200N ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $$4 g2t AT o 81%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH B
21?2;); ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES B}
LBaC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY HURTZI G, JOHN $2, 446,027 05/ 12/ 08 4%
#J-Lffg;ﬁ-(os@ N ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 7177 OPPORTUNI TY ROAD $8, 2;3 88; 18; 22 0%
15/ 56 SEPARATI ON TO CAM NO DEL NORTE SAN DI EGO, CA 92111
62-11 0- (4N) UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 (858) 467- 4086
-0 HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001, 000 10/ 25/ 07 91%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK ggg, gig 18; gi; 8; 77%
REPAI R MBGR & SI GNS; PLC EROCSI ON SAN DIEGO, CA 92127 DRI VE NORTH ’
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15- 22. 0/ M24. 1 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI / BBCl, JV ATTENTION RICK  HSU, PAUL $77, 454,786 08/ 11/04 0%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $76, 442,115 08/ 26/ 04 0%
ACIM 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $281,590 10/01/08
CVBT- 6211- (034) P
621-1 03-() UNDE SI NG VISTA, CA 92081 SAN DI EGO, CA 92121 PLANT EST
i i CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 720- 2104 SATI S
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $92, 999, 943 09/ 09/ 04 79%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON $89, 500, 368 09/ 22/ 04
ACI M 015 - (196) 2 13560 EVENI NG CREEK $1, 673,875 10/ 27/ 08 96%

--0

HB4C
HBAC

SWPPP

State of California Department of Transportation

UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY
RANCHO PARKVAY OVE

CONSTRUCT MANAGED LANES VISTA, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 748- 4261
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 30. 0/ 31. 5 I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS L P $48, 100, 115 07/21/08 0%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY STE 250 $0  08/06/08 0%
Cl M 015 -(202)3 $0 0
15/ 78 SEPARATI ON
CMLN- 6211- (053) OONSTRUCT MANAGED LANES FOOTHI LL RANCH CA 92610
--0) (949) 855- 9755
HB4C SWPPP
11-SD-52-2.6/5. 9 IN SAN DI EGO COUNTY I N SAN DIEGO ON NATURE' S | MAGE HURTZI G, JOHN $398,131 05/30/08 7%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD :ig, ?gg 82; ig; f{g 4%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO, CA 92111 !

LAKE FOREST, CA 92630
(858) 467- 4086

HA25 WPCP
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DIEGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $249,058 06/ 17/ 08 0%
11-288504 ROUTE 52 AND ROUTE 163 P.O BOX 77038 7177 OPPORTUNI TY ROAD 28 225 3‘715 gg 0%

CONVERT | RRI GATI ON SYSTEM

CORONA, CA 92877 SAN DIEGO, CA 92111
(858) 467- 4086

HA25 WPCP
11-SD-52-7. 4/ 13. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 433,612 01/ 16/ 08 50%
11-267304 0.1 MLE EAST OF ROUTE 52/15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $8, 9281538 8%5 835 gg 49%

SEPARATI ON TO MAST BLVD SAN DI EGO.CA  92182- 9000 SPRI NG VALLEY, CA 91977 '

UNDERCROSSI NG ’ | (619) 697- 0217

CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11-SD-52-14.1/16. 3 I'N SAN DI EGO COUNTY AT VAR OUS ERRECA' S, |NC. FI TZG BBON, EDWARD $60, 155, 004 11/ 27/ 07 23%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $§?1» 223, 2% 1%5 g% 2(7) 39%

CONSTRUCT FOUR- LANE FREEWAY AVENUE T

LAKESI DE, CA 92040
SANTEE, CA 92071

HEL - (619) 995- 7334
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MOEN, M KE $66, 599, 059 04/ 10/ 08 13%
hé_Langcl)i-(om) - SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. g' oo g‘z‘g 2‘115 ?g; (1)3 11%

CONSTRUCT FREEVWAY AND | NTERCHANGE SANTEE, CA 92071 ’ ’
LUB2- 11 O- ( 6E) RI VERSI DE, CA 92092- 2405

0 (619) 596- 3226

HE14 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-56-2.2/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4, 067,059 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $3, 925, 607 04; 22; 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $16,635 08/11/09
DEL SUR UNDERCRCSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14

11-SD-67-9.3/22.8
11- 280704
ACHS- P067- (069) E

P PO-67 0-(9E)

--0)
HB1 WPCP

11-SD-67-18.5/24. 4
11- 261204

HVL WPCP

11-SD- 75-17.4/20.5
11-2772U4

HMLA WPCP

11-SD-75-21.8/21.9
11- 246524

HA21 WPCP

11-SD- 78-35.5/45. 2
11- 285304

HMLA WPCP

I'N SAN DI EGO COUNTY I N AND NEAR
POMAY FROM VI G LANTE ROAD TO
KALBAUGH STREET

I NSTALL RUMBLE STRI PS

HAZARD CONSTRUCTI ON CO.
6465 MARI NDUSTRY PLACE

SAN DI EGO, CA

I'N SAN DI EGO COUNTY NEAR RAMONA FROMSIM J HARRI'S, | NC
ARCH E MOORE ROAD TO ROUTE 78 4375-260 JUTLAND DRI VE

RUBBERI ZED HOT M X ASPHALT OVERLAY
SAN DI EGO, CA 92117

I'N SAN DI EGO COUNTY I N CORONADO FROMVALLEY SLURRY SEAL, | NC
THE NAVAL AMPHI BI QUS BASE TO SAN P. Q. BOX 1620
DI EGO CORONADO BAY BRI DGE

PLACE M CROSUREACI NG WEST SACRAMENTO, CA 91977

I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTI ON, | NC.

THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPCRT AVENUE
AND AT THE SAN DI EGO MAI NTENANCE YARD

CONSTRUCT WALKWAY EXTENSI ON RICHMOND, - CA 92592

I'N SAN DI EGO COUNTY AT AND NEAR
RAMONA FROM RQUTE 67 TO OLD JULI AN
HI GHWAY

M CROSURFACI NG

VALLEY SLURRY SEAL CO.
P. 0. BOX 981330

WEST SACRAMENTO, CA 95798

AKHONDZADEH, RAHI M $507,059 07/10/08  34%
$165 041 07/ 29/ 08

2863 CARMEL VALLEY $152,904 12/10/08 3%

ROAD

DEL MAR CA 92014

(858) 688- 1318

TRAN, DUNG $1,531,135 05/ 21/ 08 0%
$1.565 270 06/ 10/ 08

2863 CARMEL VALLEY $948, 636 10/03/08 1%

ROAD

DEL MAR CA 92014

(858) 720- 2115

FI GUEROA, RENE $780, 842 05/ 15/ 08 0%

817 BONI TA ROAD $0  06/10/08

$0  11/04/ 08 0%
SPRI NG VALLEY, CA 91977

(619) 697- 2439

JUAREZ, DANI EL
2863 CARMEL VALLEY
ROAD

DEL MAR CA 92014
(858) 688- 1501

$1, 160,103 07/ 20/ 06 84%
$1, 119,665 08/01/06

96%

$122,969 11/20/08

AKHONDZADEH, RAHI M
2863 CARMEL VALLEY
ROAD

DEL MAR CA 92014

(858) 688- 1318

$1, 014,163 06/13/08 28%
$91,397 07/07/08 o

9%

$0 09/30/08
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78-57. 9/ 66 I'N SAN DI EGO COUNTY AT AND NEAR CALMEX ENG NEERI NG, | NC. LEVI NE, GARY $1, 316,259 05/ 09/ 08 47%
11-285104 JULI AN FROM WASHI NGTON STREET TO 3.7 P.O. BOX 2425 5825 AVENI DA ENCI NAS $1,170,109  06/12/08 87%
$1, 030,094 11/13/08
M LES WEST OF VALLECI TGS ROAD CARLSBAD, CA 92008
RUBBERI ZED HOT M X ASPHALT OVERLAY W VERSIDE CA  92516-2425 (760) 929- 3232
HVLA WPCP
11-SD-78-72.9/0 IN SAN DI EGO AND | MPERI AL COUNTIES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4, 260,367 10/ 18/ 06 80%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REGI ONAL OFFICE 722 E. BARI ONI BLVD. $4, 115, 7;3 125 g;; gg 98%
SAN FELI PE CREEK BRI DGES P.Q BOX 867 | MPERI AL, CA 92251
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688- 1491
HA21 WPCP BLOOM NGTON, CA 982316
11-SD-78-/3.3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMALL AMERI CAN ASPHALT LEVI NE, GARY $1, 141,392 05/ 14/ 08 0%
11-277014 ROUTE 78/ 5 SEPARATI ON TO COLLEGE P.O. BOX 2229 5825-102 AVEN DA ig 88; 8%5 gg 0%
BOULEVARD UNDERCROSSI NG ENCI NAS
RUBBERI ZED ASPHALT CONCRETE OVERLAY » CA  02878-2229 CARLSBAD, CA 92008
VL VPCP (760) 929- 3232
11-SD-79-7.5/8.5 IN SAN DI EGO CO NEAR PASO PI CACHO SP PAZARGAD ENG NEERI NG TRAN, DUNG $572,411 02/ 04/ 08 0%
11-270304 FROM 1.9 M LES SOUTH OF PASO Pl CACHO CONSTRUCTI ON, | NC. 11803- B SORRENTO $511,895 02/21/08 0%
Aci' ‘Z‘ézg'ggg‘) E CAVPGROUND TO 0.9 M LE SOUTH OF PASO 7120- 108 HAYVENHURST AVE. VALLEY ROAD $27,536  10/09/08
-0 Pl CACHO CANPGRALRD VAN NUYS, CA 91406 SAN DI EGD CA 92121 PLANT EST
I NSTALL NEW CULVERTS ' .
A3 - (858) 720- 2115 SATI S
11- SD- 79- 10. 2/ 18 I'N SAN DI EGO COUNTY NEAR JULI AN AND HAZARD CONSTRUCTI ON CO. AKHONDZADEH, RAHI M $567,568 07/ 07/ 08 62%
11- 280904 ROUT ROUT 357,501 07/23/08
ACHS- X073- (084) E é@&?;m N;;ﬁ QEKMOC\;ARD EA?ﬁ 6465 MARIRDUSTRY' PLACE ;?)ig CARVEL VALLEY 3254, 071 10/ 20/ 08 62%
P X0-73 0- (4E) SAN DI EGO, CA
0 DEL MAR, CA 92014
HB1 VPCP (858) 688- 1318
11-SD-94-1.4/9. 3 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $617,617 05/ 14/ 08 0%
11-285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ONCALI FORNI A | NC $0 06/12/08 0%
TO GROVE STREET OVERCROSSI NG 1310 W 23RD STREET $0

CLEAN AND TREAT BRI DGE DECK
TEMPE AZ 85282

HVB WPCP (602) 437-1711
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 94- 11. 3/ 13. 8 IN SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521,466 05/ 21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $44s, 923 82; %%5 % 0%
UNDERCROSSI NG TO VI A MERCADO ORANGE. CA 92868 SAN DI EGO, CA 92111
TREE PLANTI NG AND | RRI GATI ON ’ (858) 467- 4084 PLANT EST
HAZS WPCP SATI S
11- SD- 94- 11. 6/ 12 IN SAN DI EGD COUNTY AT CASA DE ORO  BEADOR CONSTRUCTI ON COMPANY  GAYON, ALBERTO $489,100 04/24/08  100%
11- 285904 FROM 0.2 M LE WEST TO 0.2 MLE EAST 26320 LESTER Cl RCLE 817 SWEETWATER ROAD $3§gv gég f{g; %g; gg 89%
OF KENWOOD DRI VE UNDERCROSSI NG CORCNA CA 92883 SPRI NG VALLEY, CA 91977 ’
REHABI LI TATE AND W DEN RAMP ’ (760) 594- 2006
HB4N WPCP
11- SD-94-17.5/17. 7 IN SAN DI EGO COUNTY NEAR JAMUL FROM Di VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $3é§’ figé 825 (1)25 gg 0%
RANCHO M CUEL ROAD W NCHESTER, CA 92596 SAN D ECO, CA 92111 ’
PLANTI NG AND | RRI GATI ON ' (858) 467- 4084 PLANT EST
HA25 SWPPP SATI'S
11- SD-125-9. 2/ 9. 2 IN SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 4;%1253 8;; gg; gg 0%
0.1 KM WEST OF RQUTE 125 TO 0.1 KM T SAN DI EGO, CA 92111 ’
SOUTH OF BONI TA MEADOWS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG
HE14 SWPPP SATI'S
11- SD- 163-8. 3/ 8. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DANI EL $10, 556, 864 03/13/06  100%
él- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.Q BOX 640 13220-112 EVEN NG $10,307,704  03/22/06 .,
TPL- 6211- (046) CLAI RENDNT MESA BOLLEVARD $0 09/ 16/ 08
--() LAKESI DE, CA 92040 CREEK DRI VE 09/ 16/ 08
OVERCRCSSI NG ' SAN DI EGO, CA 92128 PLANT EST
W DEN BRI DGE AND RECONSTRUCT RAMPS .
HE14 SWPPP (858) 679- 5567 SATI S
11- SD-188-/ . 2 IN SAN DI EGD COUNTY AT TECATA FROM ERRECA'S, |NC. AGUI LAR, PEDRO $16, 046, 161 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $14, 892,687 11/ 20/ 06 0%
HPD- P188- ( 001) OF TH NG ROAD EL CAJON. CA 92021 $396,066 01/07/09
-- LAKESI DE, CA 92040 '
0 COMVERCI AL VEHI CLE ENFORCEMENT (858) 688- 1372 PLANT EST
SATI S

HA42 SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-2.2/11. 4 IN SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF CA. ROSAL, PURI SI MO $618, 598 05/ 08/ 08 86%
11- 258904 LOCATI ONS FROM DEL SOL BOULEVARD 1310 W 23RD STREET 2863 CARMEL VALLEY $533,463  05/29/ 08 86%
UNDERCRCSSI NG TO 47TH STREET ROAD $214,856  10/06/08
TEMPE, AZ 85282
UNDERCROSSI NG DEL MAR, CA 92014
VB WPCP CLEAN AND TREAT BRI DGE DECK (858) 720- 2123
11- SD-905-2. 9/ 5. 7 I N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — MOEN, M KE $4, 463,800 11/19/07 77%
i&ﬁiggg (018)E 0.3 KM WEST OF ROUTE 905/ 5 P.O. BOX 229000 9851 BUENA VI STA ROAD $4§gjg§g ig; ig; 8; 100%
. SEPARATI ON TO 0.9 KM EAST OF ROUTE '
-0 905/ 805 SEPARATI ON AND AT CA SAN DI EGO, CA 92192 oo aman
(619) 596- 3226
PAVEMENT REHABI LI TATI ON
HA22 SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $60, 896, 792 01/ 30/ 08 16%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $13, 210,892 02/ 27/ 08 2206
HPLU- 6211- (071) N VEST OF THE MEXI CO BORDER 9543-4 HEINRI CH HERTZ DRIVE  SAN DI EGO, CA 92154 $1,753,095 12/10/10
LU62-11 0-(2NH) P CONSTRUCT NEW FREEWAY (619) 661- 6406
6211- 073-() SAN DI EGO, CA 92154
HE14 SWPPP
11- SD- 5506-/ 0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COVPANY, COLLINS. TOM $524,585 08/ 21/ 08 1%
11- 264804 $19, 410 09/ 15/ 08
ACST- X073- (085) E THE DISTRICT OFFI CE HISTORIC | NG 4050 TAYLOR STREET $19. 410 03/ 25/ 09 4%
) ) BUI LDI NG 23839 OAK MEADOW DRI VE '
X0-73 0-(5B) REMODEL DI STRI CT BUI LDI NG e sne saen
--0) RAMONA, CA 92065 (619)688- 6893
TEAL
11- SD-5722-/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERING,  FARMER, BRANDON L. $1,036, 611 06/ 30/ 08 22%
11-080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD $74,182  07/29/08 706
CONSTRUCT STORAGE SHED AND CANCPI ES 572 COLLYN STREET SAN DI EGO, CA 92111 $73,062 02/17/09
VI STA, CA 92083 (858) 688- 1375
HA12 WeCP

Totals: Authorized Final Amt: $849, 117, 025 Completed to Date: $389, 796, 319  Work ThisMonth: $24,571, 357
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12-ORA-1-5.3/0 IN ORANGE COUNTY | N LAGUNA BEACH AT RSB GROUP, |NC. CHAUDRY, MONAS $339,380 05/ 18/ 07 97%
12-0HO504 9TH AVENUE 22600- G LAMBERT STREET, #1405 15510 ROCKFI ELD $302, Ozg 825 gg; 8; 94%
SI GNAL AND LI GHTI NG BLVD., SUITE A
LAKE FOREST, CA 92630 ;
IRVINE, CA 92618 SUSPENDED
HBAN - (949) 279- 8801
12- ORA- 1- 31. 5/ 32. 2 I'N ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1, 863,725 09/ 14/ 07 0%
00 e AvREM A RO e 5251 1/ IS VERSITY sl e,
s0-01 5 (68 ROCK SLOPE PROTECTI ON 1335 CORONA POl NTE COURT DR
-0 CORONA. CA 92879 ISZ;NEE)gC:oZzGlz PLANT EST
HA42 SWPPP (949) 509- SATIS
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT  BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4, 226,487 09/ 25/ 06 0%
12- OE7404 SOUTHBOUND AVENI DA Pl CO OFF RAMP CONSTRUCTI ON, | NC. 15700 RUSTI N VI LLAGE $4, 319, 323 125 185 gg 0%
W DEN EXI STI NG OFF RAMP P.O BOX 429 VAY, #3 09/ 10/ 08
FONTANA, CA 92334- 0429 T;Jﬂ' 2’5802022780 PLANT EST
HB4N SWPPP (714)558- SATI S
12- ORA-5-6.9/14. 5 I'N ORANGE COUNTY | N SAN CLEMENTE FROMSUDHAKAR COVPANY | NTERNATI ONAL $294,995 05/ 20/ 08 0%
12-0H5004 SAN DI EGO' ORANGE COUNTY LINE TO EL 1450 N FI TZGERALD AVENUE $0  08/01/08 0%
CAM NO REAL UNDERCROSSI NG AND | N SAN %0
JUAN CAPI STRANO RIALTO CA 92376
REPLACE PAVEMENT DELI NEATI ON (909) 879- 2933
HV4 WPCP
12- ORA-5-13. 8/13. 8 I'N ORANGE COUNTY IN M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1,634,301 03/19/08 50%
12- 0F8204 CROWN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $342,418 04/11/08 21%
$165, 175 03/ 24/ 09
W DEN RAMP #A
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
HBAN SWPPP (949) 769- 1404
12- ORA-5-15. 1/ 16. 4 I'N ORANGE COUNTY I N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 729,255 07/ 22/ 08 0%
12- 0OE0704 M SSION VIEJO FROM 0.2 M LE SOUTH OF 6 CUSHI NG 15510 ROCKFI ELD 232' ;gg 8;; gg; fﬁ 0%
OSO PARKVWAY OVERCROSSI NG TO 0.7 M LE T AVENUE. STE A ’
NORTH OF OSO PARKW : I RVINE, CA 92618
W DEN FREEWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I'N ORANGE COUNTY I N | RVINE AND TUSTI N DI VERSI FI ED LANSCAPE MANGWNT ~ ANKHASI RI SAN, SANDY $1, 280, 639 08/ 22/ 07 90%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $§23’ ;gg 2519; Séj (1)1 65%
OVERCROSSI NG TO 0.3 KM NORTH OF VAY :
TUSTI N RANCH ROAD OVERCRO RI VERSI DE CA 92503 TUSTIN, CA 92780
PLANTI NG AND | RRI GATI ON .
HAos SWPPP (949) 279- 8741
12- ORA-5-23. 6/ 23. 9 I'N ORANGE COUNTY I N | RVINE AT | RVINE ALL AVERI CAN ASPHALT ZOKAI, FARID $835, 711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY $5, 7;2 88; gg; gg 1%
UNDERCROSSI NG CORONA, CA 92878- 2229 VILLAGE, #1
REPLACE APPROACH SLABS ’ TUSTIN, CA 92780 SUSPENDED
A2 VPCP (949) 279- 8435
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG $1, 954,345 03/ 13/ 08 0%
12-0C6404 KM SOUTH OF CULVER DRI VE I NC $0  04/11/08 0%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT $0
CULVER DRI VE UNDERCROSSI NG
W DEN ExI STI NG RAMVP CORONA CA 92879
HB4N SWPPP (951) 736- 7707
HB4N
12- ORA-5-33.3/0 I'N ORANGE COUNTY ON ROUTES 5 AND 91 TRUESDELL CORPORATI ON Pl RZADEH, BEHROOZ $1, 623,613 06/11/08 12%
12-0J0304 AT VARl OUS LOCATI ONS 1310 W 23RD STREET 15700 TUSTI N VI LLAGE 2121 ggg 2;; g;; 82 8%
JO NT SEALS AND TREAT BRI DGE DECKS '
TEMPE, ARl ZONA 85282- 1821 VAY, TRAILER #3
TUSTIN, CA 92780
HVBH - (949) 279- 8595
12- ORA- 5- 35. 1/ 36. 3 I N ORANGE COUNTY | N ORANGE AND T D S ENG NEERI NG $1, 141,158 07/07/ 08 0%
12-0J1704 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S VESTLAKE BLVD STE 1413 $0  07/21/08 0%
ACHS- 005 - (939) 1 COLLEGE BOULEVARD OC TO 0.1 M S OF $0
| MG- 005 -(939)1 KATELLA AVENUE OVERCRCSS! NG VESTLAKE VI LLAGE CA 91361
--0) MODI FY TRAFFI C SI GNALS (805)371- 4639
HB1 WPCP
12- ORA-5-35.4/41. 1 I'N ORANGE COUNTY | N ANAHEI M AT DREAMBUI LDER ZOKAI, FARID $323,061 06/ 20/ 08 44%
12-0H6804 VARI OUS LOCATI ONS FROM ORANGEWOOD 1361 E GARTEN DRI VE 15700 TUSTI N VI LLAGE iﬁg, ggg fﬂj géj 82 39%
AVENUE UNDERCROSSI NG TO 0.1 M LE WAY #1 '
NORTH OF LAPALMA AVENUE OVERCROS PLACENTI A, CA 92870 TUSTIN, CA 92780
| MPROVE DRAI NAGE SYSTEMS (949) 279- 8435

HA42 WPCP
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JOSE $1, 080, 750 01/ 04/ 07 0%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $9gg, ggg 8}1; ig; 8; 0%
RESURFACE ROADWAY DRI VE ’
CORONA, CA 92883
I RVINE, CA 92612 PLANT EST
HA22 SWePP (949) 509- 5023 SATI S
12- ORA- 5- 42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $197, 613, 751 04/ 18/ 06 54%
12-101674 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE $109, 101, 692 04/ 25/ 06
ACNH 005 - (932) 1 6231 MANCHESTER BLVD. $4. 445,508 09/30/10  °°%
ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK CA 90621- A
"?;)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY ' ) B}
HEL3 SWPPP (714) 367- 2080
12- ORA-5-72. 0/ 72. 4 I N SAN DI EGO AND ORANGE COUNTIES IN  AVERI CAN WEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY $1,126, 758 06/ 16/ 08 3%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE 232' g;‘; 8;5 gg; 22 30
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE WAY :
CAM NO REAL UNDERCROS TUSTIN, CA 92780
H GHVWAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241 (949) 279- 8741
HA25 SWPPP
12- ORA-22-3.2/12.9 I N ORANGE COUNTY AT VAR OUS LOCATI ONSJ. MCLOUGHLI N ENG NEERI NG CO. ZOKAl, FARID $496, 858 04/ 18/ 08 83%
12- 0H9904 TREAT BRI DGE DECKS I NC. 15700 TUSTI N VI LLAGE $23, 333 fl)gj 82; gg 74%
10641 FULTON COURT VWAY #1 '
RANCHO CUCAMONGA, CA 91730 T;Ji;' 2‘;9%422780
HML WPCP (949) 279-
12- ORA-22-10. 3/0 I N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $176,317 02/15/08 17%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKFI ELD BLVD. 255)1' ggi (1)(2)5 g;; gg 29%
MODI FY TRAFFI C SI GNAL AND STRI PI NG :
VESTLAKE VI LLAGE, CA 91361 I RVINE, CA 92618
(949) 279- 8806
HB1 WeCP
12- ORA- 22-10. 4/ 0 I N ORANGE COUNTY | N ORANGE AT ROUTE PETERSON- CHASE HAM DI, FRED $707,173 11/09/07  100%
12- 0H7004 5/ 22/ 57 SEPARATI ON 1792 KAl SER AVE 3251 1/4 UNI VERSI TY $304, 503 iljglj 07 42%
REPLACE OVERHEAD SI GN DR $65, 03 0/:20/08

I RVINE, CA 926145706
I RVINE, CA 92612 OVER RUN

LBl ecP (949) 509- 5017
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-3.2/5.8 I N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AVERI CAN ASPHALT WANG, T.H. $1,315,113 04/03/07  100%
12- 0HA004 AND VESTM NSTER FROM MAIN STREET ANDP. O BOX 2229 15700 TUSTI N VI LLAGE $1, 360, 5;8 8;1; %g; 8; 96%
ELLI S AVENUE TO SOUTH OF ROUTE 39 AND WAY #2
405 SEPARATI ON CORONA, A 92878 TUSTIN, CA 92780
RUBBERI ZED ASPHALT CONCRETE .
v VPCP (949) 279- 8405
12- ORA-39-3.9/19. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTION INC Pl RZADEH, BEHROOZ $495, 603 06/ 09/ 08 0%
12-0H7104 FROM NEWVAN AVENUE TO | MPERI AL 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $8 84715 ig; gg 0%
HI GHWAY \% ¥
SAN DI MAS, CA 91773-2911
CONSTRUCT BUS PADS TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA-39-4.1/0 I N ORANGE COUNTY | N HUNTI NGTON BEACH P T M GENERAL ENG NEERI NG $91,867 02/27/08 0%
12-0HB404 AT SLATER AVENUE SERVI CES I NC $0 03/ 14/08 0%
REPLACE SI GNAL P O BOX 7745 $0
Rl VERSI DE CA 925137745
HB1 WeCP (951) 710- 1000
12- ORA-39-8.9/22. 6 I N ORANGE COUNTY AT VARI QUS LOCATI ONSD. G YEAGER CONSTRUCTI ON JAVAHERNESHAN, MAJI D $163,617 04/29/08  100%
12-0J0804 REPLACE CURB, S| DEWALK AND DRI VEWAY  COVPANY 3251 1/4 UNI VERSI TY $146, 8;3 825 %g; gg 100%
P. O BOX 74073 DRI VE
SAN CLEMENTE, CA 92673 'SZ;NE’OQC’:OZimz OVER RN
HVR WPCP (949) 509-
12- ORA- 39-20. 5/ 0 I N ORANGE COUNTY I N LA HABRA AT PTM GENERAL ENG SVC CHAUDRY, MONAS $134,129 04/14/08 0%
12-0H2164 GREGORY LANE P. O. BOX 7745 15510 ROCKFI ELD STE A ig gg; gg; gg 0%
UPGRADE S| GNALS AND CURB RAMPS
Rl VERSI DE, CA 92513- 7745 I RVINE, CA 92618
(949) 279- 8801
HB4N WeCP
12- ORA-39-/21.9 IN ORANGE COUNTY | N LA HABRA AT PETERSON CHASE GENERAL $699, 021 06/ 06/ 08 0%
12-0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/08 0%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVENUE $0

I RVI NE CA 926145706
HA42 WPCP (949) 252- 0441
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-3. 4/ 4.1 I N ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE HAM DI, FRED $110,547 11/09/07  100%
12-0H5104 0.2 MLE NORTH OF W LSON STREET 1792 KAl SER AVE 3251 1/4 UNI VERSI TY $109, 3gg ééj géj 8; 99%
OVERCROSSI NG TO 0.5 M LE SOUTH OF | RVINE. CA 92614. 5706 DR
BRI STOL STREET UNDERCRCSSI N ’ | RVINE, CA 92612 SUSPENDED
I NSTALL SI GN PANEL AND STRUCTURE .
L1 VPCP (949) 509- 5017
12- ORA-55-5.5/6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 459, 756 09/ 10/ 07 85%
12- 075604 SANTA ANA, AND | RVINE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $55‘71, ;g; 125 %i; fﬂ 38%
LOCATI ONS Ay $7,
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $249,999 05/ 23/ 08 69%
12-0J2704 PAULARI NO AVENUE UNDERCRCSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $§8' ggg 285 5‘315 82 12%
SLOPE PAVI NG AND | MPROVE S| DEWALK WAY #2 '
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780
HAd2 VPCP (949) 279- 8405
12- ORA-55-6.8/7. 2 I N ORANGE COUNTY | N SANTA ANA FROM DI VERSI FI ED LANDSCAPE ANKHASI RI SAN, SANDY $505, 811 03/ 29/ 07 0%
12-0H5704 0.3 KM SOUTH OF MACARTHUR BOULEVARD MANAGEMENT, | NC. 15700 TUSTI N VI LLAGE $496, 225 05/03/07 0%
UNDERCROSSI NG TO 0. 4 KM NORTH OF 1212 SEVERN WAY WAY $2,723 11/04/08
MACARTHUR BOULEVARD UNDERC
PLANTI NG AND | RRI GATI ON RIVERSI DE, CA 92503 (Tgi;; ’2\1’79?272?80 Z:'-;N; =T
HA25 SWPPP
12- ORA-55- 11. 6/ 17. 6 I N ORANGE COUNTY IN TUSTIN, ORANGE  ALL AVERI CAN ASPHALT WANG T H $3,996,120 04/11/08  100%
12-0H3404 AND ANAHEI M FROM 0.2 M LE SOUTH OF  P.O. BOX 2229 15700 TUSTI N VI LLAGE $3;$§$i,;f$ 835 g(l)j 82 96%
SEVENTEENTH STREET OVERCROSSI NG TO WAY #2 '
ROUTE 55/ 91 SEPARATI ON - CA 92878-2229 TUSTIN, CA 92780
RUBBERI ZED ASPHALT CONCRETE OVERLAY .
v VPCP (949) 279- 8405
12- ORA-55-17. 5/ 0 I N ORANGE COUNTY | N ANAHEI M AT CIRCLEF C | CONSTRUCTOR, | NC. PI RZADEH, BEHROOZ $7,727,835 04/ 16/ 07 80%
12-0H2104 HAVEN ROAD AND SANTI AGO BOULEVARD 1770 LA COSTA MEADOAS DRIVE 15700 TUSTI N VI LLA $6, 518,767  05/11/07 9
ACNH- PO55- (049) E 5700 TUS CE $446 463 12/20/08  °°%

--0

HA23 SWPPP

State of California Department of Transportation

REPAI R DAMAGED SLOPE

SAN MARCOS, CA 92009

VAY
TUSTI N, CA 92780
(949) 279- 8595
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-21.2/0 I N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL ENG Pl RZADEH, BEHROOZ $343,779 04/18/08 9%
12-0H9404 M LE SOUTH TO 0.3 M LE NORTH OF CONSTRUCTI ON | NC. 15700 TUSTI N VI LLAGE 2221 ggg 82; 225 82 18%
LAVBERT ROAD 1792 KAl SER AVE. VAY :
MODI FY TRAFFI C SI GNALS
I RVINE, CA 92614 Tgi;' 2’7902522780
HB1 WeCP (949) 279-
12- ORA-73-21.5/21.5 I N ORANGE COUNTY IN | RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 63%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $156,$ggz f{g; gg; f1>g 82%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE, CA 92868 Tgi;' ’2\1,79C27Zi780
HA25 WPCP (949) 279-
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG | NC. LI NDQUI ST, KARL $35, 489, 475 12/ 22/ 06 55%
}T\(Z::sgfl?ﬁg%i-(osm c SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $33éggg, 282 %5 1;5 % 929
TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 '
(P;)' 74 0-(08) W DEN ROADWAY AND BRI DGES 81 SH ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA-90-2.6/5. 1 I N ORANGE COUNTY | N FULLERTON AND ORTI Z ASPHALT PAVING AL VILLA T.H WANG $1, 831,005 05/28/08 60%
12-0H0094 BREA ON ROUTE 90 AND ON ROUTE 142 P. O. BOX 883 15700 TUSTI N VI LLAGE iggg, 811 285 12; 82 47%
REHABI LI TATE ROADWAY WAY #2 '
COLTON, CA 92324
TUSTIN, CA 92780
™ - (949) 279- 8405
12- ORA-90-11. 8/ 12. 5 I N ORANGE COUNTY I N YORBA LINDA AND BRUTOCO ENGI NEERI NG & CONST.  YI1, JAMES $32, 026, 258 11/22/06 45%
hé-zg?gﬁg-(on)E ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N LAKEVI EW $19§§ii,2&;g (1)55 gg; 28 60%
62-12 0-(1E) OF KELLOGG DRI VE UNDERCROSSI NG TO LA FONTANA. CA 92331- 0189 AVENUE, SUI TE M !
0 PLAVA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY .
HBAN SvPPP (714) 779- 2683
12- ORA-91-17. 9/ 17. 9 I N ORANGE COUNTY | N ANAHEI M AT COAL  GRAND PACI FI C CONTRACTCRS, WANG, T H $89,165 06/11/08  100%
12- 0H7904 CANYON ROAD UNDERCROSSI NG | NOWAYNE STEVENSON - C.E.O. 15700 TUSTIN VI LLAGE $81, 7gg 8;; 82; 82 100%
CONSTRUCT ACCESS ROAD 680 N. COTA STREET VAY, #2 09/ 03/ 08
TUSTIN, CA 92780 COVPLETED

HwVR WPCP

State of California Department of Transportation

CORONA, CA 92880

(949) 279- 8405
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 12
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 241- 14. 6/ 17. 5 I N ORANGE COUNTY | N RANCHO SANTA ALL AVERI CAN ASPHALT UPADHYAYA, NI TA $891,128 03/05/08 76%
12- 0H3604 MARGARI TA FROM OSO PARKWAY P O BOX 2229 3251 1/4 UNI VERSI TY $54,524 03/ 24/ 08 7%
OVERCROSSI NG TO 0.1 M LE NORTH OF DR $0 09717708
CORONA, CA 92878 09/ 17/ 08
ANTONI O PARKWAY OVERCROSSI NG | RVINE, CA 92612 COVPLETED
RUBBERI ZED ASPHALT CONCRETE OVERLAY .
™ VPCP (949) 509- 5018
12- ORA- 405- 3. 7/ 6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,339,316 02/ 15/ 06 66%
12-075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $1, 246,113 03/07/ 06 99%
$4,050 04/29/10
DI EGO CREEK WAY
HI GHVWAY PLANTI NG AND | RRI GATI ON » CA 92877-0101 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA- 405- 8. 4/ 0 I N ORANGE COUNTY, AT REDHI LL AVENUE, DRILL TECH DRI LLING & JAVAHERNESHAN, MAJI D $3, 726,500 11/01/07 45%
12-0J1204 CITY OF COSTA MESA, DIR S EMERGENCY  SHORI NG, | NC. 3251 1/4 UNI VERSI TY $1, 645,177 11/ 01/ 07 44%
FORCE ACCOUNT CONTRACT 2200 WMORE WWAY DRI VE $0 06/08/09
REPAI R TWD SLOPE EMBANKMVENTS
ANTI OCH, CA 94509- 8548 'EX;NZQO;EiMZ
201130 (949) 289-
12- ORA- 405- 13. 4/ 13. 6 I N ORANGE COUNTY | N FOUNTAI N VALLEY BEADOR CONSTRUCTI ON COVPANY  JAVAHERNESHAN, MAJI D $866, 954 08/ 20/ 07 0%
12- 0H5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 26320 LESTER Cl RCLE 3251 1/4 UNI VERS TY $861, 800 09/ 18/ 07 0%
BROOKHURST STREET OVERCROSSI NG DRI VE $32,703  01/20/09
RAMP W DENI NG AND ADD SHOULDERS » CA 92883 | RVINE, CA 92612 PLANT EST
HB1 VPCP (949) 509- 5031 SATI S
12- ORA- 405- 15. 4/ 16. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5, 126, 630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHVEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $5, 021, 123 10/ 12/ 07 0%
CF MAGNOLI A STREET OVERCROSSING TO _ . DRI VE $0 08/30/09
EDI NCER AVENUE OVER ’ | RVI NE, CA 92612 PLANT EST
W DEN ROADWAY .
HB4N SWPPP (949) 509- 5031 SATI S
12- ORA- 405- 18. 0/ 0 IN ORANGE COUNTY | N WESTM NSTER AT  AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $179, 791  06/04/08 0%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 3251 1/4 UNI VERSI TY $0 06/16/08 0%
REPLACE METAL BEAM GUARD RAI L DRI VE $0 01/12/09
SANTA ANA, CA 92711-1238
I RVINE, CA 92612
HB1 VPCP (949) 509- 5017

Totals: Authorized Final Amt: $328, 498, 952 Completed to Date: $193, 644,548  Work ThisMonth: $8, 165, 870




Cnty Rt Pm

01- DN-101-43.6/45.8
01-DN-199-9.1/9.5
01- DN-199-10.9/11.2
01- DN-199-13.0/14.3
01- DN-199-27.0/27.5
01- HUM 96-22.9/0

01- HUM 101- 28.
01- HUM 101- 37.
01- HUM 101- 64.
01- HUM 101- 75.
01- HUM 101- 75.
01- HUM 101- 89.

3/35.8
710
3/0
1/78.7
2/77.3
3/90. 2

01- HUM 101-8.9/10. 2

01- HUM 101- 40.

9/42.2

01- HUM 101-102.8/0
01- HUM 255-.1/0

01- HUM 299- 22.

5/29.2

01- LAK-20-.6/9.4
01- LAK- 20- 38. 5/ 42
01- LAK-20-9.4/12.1
01-LAK-29-4.0/4.4
01- LAK-29-10.9/11.3

Statement of Ongoing Contracts - Index

Contract

01- 345404
01- 481004
01-293144
01- 468304
01- 409604
01-477404
01- 460004
01- 441204
01- 462704
01- 479804
01- 480004
01- 296104
01- 474704
01- 470214
01- 375624
01- 479504
01- 482004
01- 399304
01- 4146V4
01- 432604
01- 462304
01- 461604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-29-14.9/15.3 01- 462904
01- LAK-29-20.4/34.4 01- 398504
01- LAK- 29-39.5/40.7 01-473704
01- LAK-53-3.0/0 01- 466404
01- MEN- 1-15. 3/20.8 01- 484804
01- MEN- 1- 60. 8/ 62. 3 01- 486904
01- MEN- 1-69.4/70.1 01- 385704
01- MEN-20-.3/2.4 01- 292004
01- MEN- 101-30.9/31.9 01- 486804
01- MEN- 101-64. 7/ 68. 8 01- 467304
01- MEN- 101- 69. 4/ 69. 6 01-4293U4
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-.1/21.1 01- 478904
01- MEN- 101-42.5/45. 1 01- 481304
01- MEN- 253-.5/3.5 01-3116U4
01- MEN-5710-/0 01- 434604
01-VAR--/0 01- 477004
02- BUT-70-/0 02- 4C7504
02- LAS-36-22.5/24.4 02- 368904
02- LAS-395-11.8/24.8 02- 258504
02- LAS- 395-30. 7/ 56.7 02- 381604

02- LAS- 395-96. 0/ 98. 3 02- OE5404
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02- MOD- 139-17. 7/ 20. 9
02- PLU-36-9.3/12.3
02- PLU- 70-43. 2/ 45. 7
02- PLU-5747-/0
02- SHA-0-/0
02- SHA-5-1.9/19
02- SHA-5-31.1/0
02- SHA- 5- 58. 0/ 67
02- SHA-5-15.1/15.7
02- SHA- 5- 28. 0/ 29
02- SHA- 299-14.2/0
02- SHA- 299-67. 8/ 77.9
02- SHA-299-/.6
02- SHA-5734-/0
02- SI E-395-/3.1
02-SIS-3-8.7/0
02- SI S-5-58.1/69. 3
02-SIS-5-7.2/0
02- Sl S-5-11. 4/ 16
02-SI S-5-25.6/0
02-SI S-89-.1/3
02-S1S-89-3.0/4

Statement of Ongoing Contracts - Index

Contract

02- 4C6804
02- 4C6504
02- 4C8904
02- OE7904
02- 3C6704
02-2C74U4
02- 3C8504
02- 387304
02- 328034
02- 3C1414
02-2C2604
02- 4C6204
02- 397904
02-3621U4
02- 0E6204
02- 3C8704
02- OE4804
02- 0C3304
02- 381104
02- 362004
02- OE5604
02-1C3704
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02- SI S-96-20.0/20.1
02-SI S-97-/.2

02- SI S-263-52.6/57.1
02- TEH-5-/22. 2

02- TEH 5-10.5/0

02- TEH-5-12.2/0

02- TEH 5- 16. 9/ 28. 2
02- TEH 36-55. 3/59.5
02- TEH 36-87.3/87.6
02- TEH 36-41.0/0

02- TEH99-/4.7

02- TEH- 5728-/0

02- TRI - 299-18.7/18.9
02- TRI - 299-68. 2/ 0
02-TRI -5717-/0

02-VAR--/0

03-BUT-70-10.9/11.7
03- BUT- 70-38.1/0

03- BUT- 70-39.4/0

03- BUT- 99- 23. 8/ 32. 2
03-BUT-149-/4.6

03- BUT-162-24.2/31.1

Statement of Ongoing Contracts - Index

Contract

02- 340204
02- 359904
02- 3C8604
02-2C7514
02- 4C8004
02- 0C9704
02- 0C3004
02- 4C6304
02- 3C7204
02- 3C2904
02- OE3704
02- 362104
02- OE1504
02-2C3304
02- 350904
02- 4C5504
03- 1E1604
03- 4E1804
03- 4E1504
03- 2MB904
03-3822V4
03- 2MP904
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03-C0L-20-2.9/3.7
03- ED- 49- 37.

8/0

03- ED-50-.9/17. 2

03- ED- 50- 16.
03- ED- 50- 39.
03- ED- 50- 60.
03- ED- 50- 60.
03- ED- 50-61.
03- ED- 50- 75.
03- ED- 50- 75.
03- ED- 89-17.
03- GLE- 5- 20.
03-GLE-162-77.4/0

03- NEV- 20- 13.4/13.5

7/ 18.
7171
2/ 60.
5/ 64.
5/ 64.
0/ 80.

6/0

5/ 17.
0/ 28.

03- NEV-20-/4.1

03- NEV- 49-20. 5/ 20.6
03- NEV-49-32.0/32.1
03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1

03- NEV- 80-28.4/0

03-NEV-80-2.5/5.6

H~ 00 »~ O O1 B

)]

8

03- NEV- 80-5. 2/ 13.3

Statement of Ongoing Contracts - Index

Contract

03-1C4904
03- 2E0304
03-4E1104
03- 35554
03- 3M2604
03- 3E0004
03- 2MB504
03- 3E5704
03- 2M6204
03-2M7804
03- 3E3604
03-3C8704
03- 2E9904
03- 2E5304
03- 1A5304
03- 3E5404
03- 3E3304
03- 2E9004
03- 3M4004
03- 2E0504
03- 0A6324
03- 0A6334
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03- NEV-80-9.2/13.6
03- NEV-5711-/0
03- PLA- 20-41. 3/ 43
03- PLA- 28-.8/11
03- PLA-49-3.2/7.4
03- PLA- 65- 13. 2/ 24.
03- PLA- 65- 12. 2/ 23.
03- PLA-80-4.2/4.9
03- PLA- 80-41. 6/ 42
03- PLA- 80- 50. 7/ 50.
03- PLA- 80- 54. 4/ 56.
03- PLA-80-69.0/0
03- PLA- 80- 58. 3/ 59.
03- PLA- 80- 66. 3/ 68.
03- PLA-80-/5.1
03- PLA-80-/1.6
03- PLA-80-/2
03- PLA-89-8. 6/10. 8
03- PLA-89-16.2/0
03- PLA-89-8.6/13.7
03-SAC-5-1.2/34.1
03- SAC-5-15.6/0

Statement of Ongoing Contracts - Index

Contract

03- 0A6314
03-2C8104
03- 2MB404
03- 2A9404
03- 0A4104
03-2MP104
03-3338W4
03- 4E2104
03- 0C6904
03- 3E3504
03- 4A7004
03- 2E0804
03- 1E2404
03-0C7704
03- 367824
03-2C2104
03- 367814
03-1C1114
03- 3E3204
03-2A9214
03- 3C7904
03-2M2804
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03- SAC- 5- 15.
03- SAC 5- 22.
03- SAC- 50- 5.
03- SAC- 50- 9.
03- SAC-51- 1.
03- SAC-51-6.

6/22.8
6/23.5
3/15. 7
5/10.9
2/3.8
9/0

03- SAC-51-/8.1
03- SAC-99-11. 0/ 17

03- SAC-99-19. 4/ 19. 8
03- SAC-104-10.5/17. 7

03- SAC-160-6.0/9.6

03- SAC-160-9.7/G35. 1

03- SAC-5501-/0
03-SI E-49-2.3/3.7
03- Sl E-89-5.0/ 12
03-SI E-5725-/0
03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23

03- SUT- 99- 28. 6/ 30. 9

03- YOL- 5- 22. 8/ 27
03- YOL-5-26.2/0
03-YUB-49-5.9/0

Statement of Ongoing Contracts - Index

Contract

03- 3A0104
03- 0A3604
03- 0E8404
03- 2E1304
03-3C0204
03-1C8014
03-1E5704
03- 1E9904
03- 0C0004
03-2MP704
03- 3MD104
03- 3MD004
03-2C8434
03- 0E2004
03- 0E7704
03- 3E4204
03-3864U4
03-1A4614
03- 1A9104
03-2M4204
03- OE0504
03- 3E2004
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03- YUB- 70- 16. 4/ 25. 8
04- ALA-13-4.2/4.9
04- ALA- 13-6.4/8.3
04- ALA-13-10.0/11.6
04- ALA-13-9.2/0
04- ALA-24-1.8/6.2
04- ALA-80-1.0/1.7
04- ALA-80-1.6/3.5
04- ALA-80-1.7/2.1
04- ALA-84-21.0/23.1
04- ALA-84-4.9/5.9
04- ALA-92-4.8/6.7
04- ALA-112-/1.8
04- ALA- 238-14.2/16. 7
04- ALA-260-1.1/1.8
04- ALA-580-7.8/13.2
04- ALA-580-/2.7
04- ALA- 580-/30. 8
04- ALA-680-1.2/1.5
04- ALA- 680-3.3/6. 4
04- ALA- 880-32. 7/ 34
04- ALA-880-/2.9

Statement of Ongoing Contracts - Index

Contract

03- 0A7104
04- 0A8004
04-2707A4
04- 4A1904
04- 3A5904
04- 4A5354
04-0120L4
04- 012034
04- 014034
04-172404
04- 444004
04- 016014
04- OE4004
04- 249044
04- 445404
04-290844
04- 470804
04- 4A5314
04- 251804
04- 253794
04- 292364
04-2332U4
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04- ALA- 5505-/0

04- CC-4-40.8/48. 4
04-CC-24-.1/8.3
04-CC-80-2.8/4.1
04-CC-80-3.4/3.8
04-CC-80-5.9/0

04- CC-80-12.6/13.8
04- CC-80-13.6/0

04- CC-680-23.9/25.5
04- CC-680-24.5/24.9
04-CC-680-1.1/22.7
04- MRN- 12-14. 6/ 16. 3
04- MRN-37-11.2/14.5
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN- 101-9. 6/ 11
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101- 20. 2/ 0
04- MRN- 101-/27.6
04- NAP- 29-12.1/13.5
04- NAP- 29-19.4/21.7

Statement of Ongoing Contracts - Index

Contract

04- 1A4804
04- 1E0804
04- 269604
04- OE8204
04- 2A0304
04- 1A2504
04- 0130E4
04- 0130K4
04- 0060A4
04- 0060H4
04- 2A7204
04- 0A8214
04- 2A7304
04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE8004
04- 1A6104
04- 4A5334
04- 120634
04- 4A2204

Page
31
31
31
31
31
31
32
32
32
32
32
32
33
33
33
33
33
33
34
34
34
34



Cnty Rt Pm

04- NAP-29-2.4/2. 4
04- SCL-17-10.5/12. 4
04- SCL-35-7.7/14.1
04- SCL-85-.3/0

04- SCL-85-3.9/5.6
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL-101-11.4/0
04- SCL- 101-/52.6
04- SCL- 237-5.3/5.7
04- SCL- 280- 4.0/ 18. 4
04- SCL- 880-3.6/5. 4
04- SCL-5736-/0
04-SF-1-.6/5.9
04-SF-1-.7/5.5

04- SF-80-4.9/5.9
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-101-9.1/9.4

Statement of Ongoing Contracts - Index

Contract

04- OE5504
04- 4A2104
04- OE8304
04- OE5604
04- OE1204
04- 165934
04- 165944
04- 0A1304
04- OE4304
04- 0A2404
04-2L0704
04- 4A5324
04- 2332F4
04- OE7504
04- 253404
04-1247A4
04- 162524
04-162514
04- 0435V4
04- 0120R4
04- 0120F4
04- 449404
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04- SF-280-/7.5
04- SF- 280- 1. 5/ 5.
04- SM 1- 36. 5/ 38.
04- SM 1- 38. 0/ 38.
04- SM 1- 39. 6/ 40.
04- SM 1-40. 7/ 47.
04- SM 1- 43. 2/ 48.
04- SM 84-11.5/11.5
04- SM 92- 13. 4/ 13. 4
04- SM 101- 3.5/ 11
04- SM 101-6. 6/11.9
04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM+ 280- 10. 8/ 26. 7
04- SM 280-25.4/0
04- SM 380-5.0/6. 3
04-SOL-12-1.5/2.8
04- SOL- 12-26.4/0
04- SOL- 37-8.0/10.5
04- SOL-37-/0
04- SOL-80-1.7/42.7
04- SOL-80-3.9/8.1

O N B O N b

Statement of Ongoing Contracts - Index

Contract

04- 2A9904
04- 2A7504
04-1123G4
04-1123U4
04-1123K4
04- OE3204
04-270844
04- 356304
04- 1A0204
04- 235764
04- 1E0704
04- 235724
04- 264204
04- 0C9604
04- 4MB304
04- 294624
04- 0A0404
04- 1A2804
04- 0T14F4
04- OE5104
04- OE8104
04- 0T2404
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04- SOL-80-8.1/12.9
04- SOL- 80- 11. 4/ 20.1
04- SOL- 80- 13. 0/ 42
04- SOL- 80-13.8/0
04- SOL- 80-14.3/0
04- SOL- 80-20. 1/ 30. 6
04- SOL-80-/44.7
04- SOL-113-/12.5
04- SOL- 680-1.5/13.1
04- SON- 1- 19. 9/ 25
04- SON-1-22.9/0
04- SON-12-35.8/41. 4
04- SO\ 12-17.7/T18.5
04- SON- 101- 2. 4/ 50
04- SON- 101-13.6/23.1
04- SON- 101-19.5/21. 6
04- SON- 101-21. 6/ 22. 2
04- SON- 101- 38. 0/ 46
04- SO\ 116-4.5/4.5
04- SON-116-9.5/0
04- SON-121-9.8/11.6
04- VAR--/0

Statement of Ongoing Contracts - Index

Contract

04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04-1A1104
04-4C1524
04- 4A5344
04- 1E1104
04- 258724
04- OE3504
04- 257004
04- 3A8504
04- OE3604
04- 1A6504
04- 272434
04- 245414
04- 263904
04- 3A0304
04- 357704
04- 253004
04- 4A2004
04-151284
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04- VAR--/0
05- MON- 1- 3.2/ 4.6
05- MON- 1- 10. 4/ 0
05- MON- 1- 20. 3/ 0
05- MON- 1- 31. 0/ 51.
05- MON- 1- 46. 6/ 47.
05- MON- 1- 72. 6/ 74.
05- MON- 1- 74. 7/ 91.
05- MON- 1- 21. 9/ 22.
05- MON- 68- 19. 8/ 21. 6
05- MON- 101- 80. 7/ 85. 6
05- MON- 101-3.1/5.2
05- MON- 101- 14. 6/ 19
05- MON- 183-.8/1.9
05- SB-1-20.6/22.1
05- SB- 1- 26. 8/ 27. 7
05- SB-101- 10. 8/12. 8
05- SB-101- 12.8/24.9
05- SB-101-14.1/0
05- SB- 101- 16. 5/ 65. 2
05- SB- 101- 19. 6/ 25. 3
05- SB-101-25. 2/65. 1

L O O = N

Statement of Ongoing Contracts - Index

Contract

04- 010904
05- 0R9204
05- O0M7804
05- ON5204
05- OR9304
05- 0L2804
05- OMB104
05- 0K7604
05- 0C5404
05- 491514
05- ON8304
05- 464104
05- 08934
05- 0E2424
05- 0P0804
05- 0L4304
05- 447804
05- 0K9604
05- OM7204
05- 0C8814
05- 0G7704
05- 0L4504
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05- SB-101-48.5/48. 7
05- SB-101-49.0/0
05- SB- 101- 50. 8/ 54
05- SB-101-51. 0/ 82. 4
05- SB- 101-84.1/90. 9
05- SB-101-14.8/15.3
05- SB- 101- 52. 3/ 65
05- SB- 135-13. 7/ 17. 8
05- SB- 135-9. 3/ ML1. 7
05-SB-150-1.0/1.1
05- SB-154-19.3/0
05- SB- 166-26. 0/ 0
05- SB- 166-55.1/70. 1
05- SB-192-13.7/0
05- SB-192-17.0/17.3
05- SB-217-.5/2.7
05- SB- 225-/4.6
05- SB- 246-31.1/34.6
05- SBT- 156- 16. 2/ 16. 9
05- SCR- 1-15.8/17.6
05- SCR-1-4.9/17.4
05-SCR-1-/0

Statement of Ongoing Contracts - Index

Contract
05- OR4404
05- 0MB404
05- ON8404
05- 0L5004
05- 446014
05- 460704
05- 0H2004
05- 0P0504
05- 0P0704
05- 282814
05- 0MB904
05- 0H9204
05- 0A4904
05- OMB704
05- 0H7204
05- OM2004
05-487724
05- 0P0204
05- 0P0104
05- 129104
05- 430604
05- ON7304
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05- SCR-9- 15. 7/ 16
05- SCR-9-23.8/24.7
05-SCR-17-10.1/11.3
05- SCR-129-7.9/8.2
05-SLO-1-17.1/0
05-SLO 1-25.7/34. 4
05-SLO 1-64.1/65.7
05-SLO 1-16.7/18.1
05- SLO 46-32.2/37.2
05- SLO 46-48. 3/50. 8
05-SLO- 58-9.8/10.1
05- SLO 101-19. 6/ 22
05-SLO 101-45.2/45. 7
05- SLO 101-56.0/59. 1
05- SLO- 101-24.0/32.3
05-SLO 166-9.5/10.1
05- SLO 166-16. 5/ 16.5
05-SLO 166-42.5/45. 1
05- SLO 227-10.9/14.2
06- FRE- 33- 16. 7/ 83
06- FRE- 33-62.5/69.5
06- FRE-33-/5.9

Statement of Ongoing Contracts - Index

Contract

05- OR4304
05- 0K2404
05- 0K3204
05- 496804
05- 039604
05- ON4904
05- OR2504
05- 491904
05- 330714
05- 0P9504
05- 0F9804
05- 485614
05- 402804
05- 0C1104
05- 0H1904
05- 0C6604
05- 0P2904
05- 0A5504
05- 0A4604
06- 0H8904
06- 343534
06- 034704
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06- FRE- 41- 22. 5/ 25.
06- FRE- 41- 30. 4/ 31.
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 21. 4/ 22.
06- FRE-99-1.0/0
06- FRE- 99-/ 10
06- FRE- 168-29. 3/0
06- FRE- 168-41. 0/ 43. 8
06- FRE- 180- 24. 6/ 27. 3
06- FRE- 180-31.3/0
06- FRE- 180-55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- FRE- 180- 63. 3/ 66. 5
06- FRE- 198- 14. 4/ 14. 4
06- KER- 5-/10. 2
06- KER- 33-36. 6/ 0
06- KER-41-/5
06- KER- 58-47. 0/ 67. 8
06- KER- 58- 59. 6/ 64. 4
06- KER- 58- 77. 3/ 107. 6

A 01 © b~ 00 O

Statement of Ongoing Contracts - Index

Contract

06- 431804
06- 419614
06- 06504
06- 420314
06- 458604
06- 462804
06- 480504
06- 0K2104
06- OF8804
06- 0G5704
06- 420504
06- 478904
06- 342344
06- 342444
06- 342434
06- 0G7304
06- 460704
06- 0F8204
06- 38294
06- 0G3204
06- OE1804
06- 0H8404

Page

57
57
57
57
57
58
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60
60



Cnty Rt Pm
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER-99-36. 2/ 0
06- KER-119-29. 3/0
06- KER- 119-30. 1/ 30. 4
06- KER- 166-23. 6/ 0
06- KER- 178-97. 0/ 98
06- KER-395-.1/T14.6
06- KIN-5-16.1/16.4
06- KIN-41-44.1/ 48
06- KI N-43-10. 2/17.9
06- MAD- 41- 19. 8/ 20. 1
06- MAD- 41-20.9/32.9
06- MAD-99-7.4/0
06- MAD- 99- 19. 6/ 22. 6
06- MAD- 145-7.0/8.1
06- MAD- 145-8.1/9.1
06- TUL- 63-5. 8/ 8

Statement of Ongoing Contracts - Index

Contract

06- OE6004
06- 0A5104
06- 463004
06- 0H4004
06- 02204
06- 451604
06- OE5804
06- OE4004
06- OF9704
06- OE5004
06- OF5404
06- OE6904
06- 0G3604
06- 0H9204
06- 0H8804
06- 0A4004
06- 034504
06- 0C5204
06- 293304
06- 034304
06- 06004
06- 307004
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06- TUL-99-5.6/7.3

06- TUL- 99-

12. 1/ 13.
06- TUL- 99- 27. 6/ 33.
06- TUL- 99- 28. 3/ 29.

06- TUL- 99- 30. 1/ 31
06- TUL- 99- 34. 0/ 42
06- TUL-99-51.9/0

06- TUL- 99- 52. 6/ 52.
-8.0/15
06- TUL- 190-14.9/18.8
-18.8/0

06- TUL- 190

06- TUL- 198

07-LA-1-.1/2.1
07-LA-1-9.5/12.2

07-LA-1-19
07-LA-1-27
07-LA-1-28
07-LA-1-35
07-LA-2-24
07-LA-2-74
07-LA-2-/0

.4/ 32

.4/30.9
.7/29.6
.3/46.9
.4/82.3
.0/74.1

07-LA-5-2.4/19.7
07-LA-5-6.8/18.4

Statement of Ongoing Contracts - Index

Contract

06- 431704
06- 479004
06- 033904
06- 431604
06- 388214
06- 459404
06- 432004
06- 0C8404
06- 337324
06- 06104
06- 471604
07-3Y1504
07-2Y5104
07-4L7704
07-1660U4
07-1661A4
07- 254304
07-214204
07-4J1804
07-231314
07-2Y6804
07- 235904
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07- LA-5-13.
07- LA-5-16.
07- LA-5-27.
07- LA-5-28.
07- LA-5-28.
07- LA-5-60.
07- LA-5-44.
07- LA- 5-46.
07- LA-10-4.
07- LA-10-5.

1/13.
9/ 28.
2/ 28.
1/ 28.
9/ 37.
0/ 88.
2/ 46
71 47.
6/17.
6/8.9

o A O N N O

)]

07- LA-10- 14. 2/ 18.
07-LA-10-21.0/0

07- LA- 10- 33. 3/ 42.
07- LA- 14-39. 8/ 68

07-LA-27-3.
07-LA-27-6.

0/3
9/0

07-LA-27-11. 1/ 12.
07- LA-27-14. 3/ 17.

07- LA-30- 3.

4/ 3. 4

07- LA- 39- 30. 6/ 30.
07-LA-47-.9/.9
07-LA-47-.9/2

Statement of Ongoing Contracts - Index

Contract

07- 255804
07- 193104
07-2266A4
07-0510C4
07-4S5104
07-2X1104
07- 168004
07- 452404
07- 182104
07-2267A4
07-222224
07-1X2404
07-2Y7104
07-4L5004
07- 253404
07- 483504
07-2Y5504
07- 456004
07- 452004
07-231204
07- 450304
07-224804

Page
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm
07-LA-47-3.5/4.5
07-LA-47-/2.4
07-LA-47-/.9
07-LA-57-6.8/7.7
07-LA-60-.4/4.1
07-LA-60-1.0/1.2
07- LA-60- 11. 8/ 23. 3
07- LA- 60-18.0/30.5
07- LA- 60- 19. 0/ 23. 3
07- LA- 60-29. 3/29. 3
07- LA-60-29.4/0
07- LA-60-5.0/ 12
07- LA-60-/30.5
07-LA-71-1.4/1.4
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-101-.9/8.1
07- LA-101-33.2/33.4
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3

Statement of Ongoing Contracts - Index

Contract

07-2X1704
07-2Y5204
07- 179904
07-3Y1604
07-4L8404
07-241404
07-1294V4
07-3Y1204
07-2Y4304
07-4S7504
07-201704
07- 3Y0604
07-243904
07-2X2304
07-1693C4
07- 182204
07-1Y6504
07- 180004
07- 453804
07- 453604
07- 186104
07- 4C0604

Page

72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm
07-LA-105-.5/.5
07-LA-105-.7/.9
07- LA-110-9.0/9
07-LA-110-11. 5/ 14.
07-LA-110-13. 7/ 13.
07- LA-110-21. 4/ 23.
07- LA-110- 22. 0/ 23.
07- LA-110-24. 5/ 25.
07- LA-110-31. 2/ 31.
07-LA-110-.9/21.5
07-LA-110-/0
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-4.6/12.6
07-LA-134-/1
07-LA-138-43.4/47.8
07- LA-138-47.8/49
07-LA-138-51.9/52.5
07- LA-138-56.2/57.2
07- LA- 138-60. 0/ 60. 4

N O N O NN

Statement of Ongoing Contracts - Index

Contract

07-4L7304
07-178504
07- 1X8804
07-3Y2104
07-4J7004
07-254104
07- 246704
07- 243504
07-2X2004
07-4L9504
07-228004
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2w4104
07-2Y8504
07-4L8204
07-239614
07-127214
07-127234
07-4S2704

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm

07- LA-170- 14. 9/ 20.

07-LA-187-6.4/6.4

07- LA-210- 29. 5/ 30.
07- LA-210- 40. 6/ 42.
07- LA-210- 48. 9/ 49.

07- LA-210-/ 44
07- LA-210-.8/33.9

07- LA- 210- 20. 8/ 32.
07- LA- 210- 24. 6/ 24.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-213-5.7/5.7
07-LA-405-.3/2.8
07-LA-405-4.8/8.1
07-LA-405-5.8/6

07- LA- 405- 25. 9/ 29.
07- LA- 405- 38. 7/ 39.

P W 00 NN

07- LA-405-40. 1/ 46. 2

07- LA-405-/48.6
07-LA-405-/12.6
07-LA-710-6.8/9.1

Statement of Ongoing Contracts - Index

Contract

07-200804
07-4L7604
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07-4L9804
07- 454004
07- 129934
07-172174
07-1264F4
07-4S2104
07-454104
07-1VMb304
07-2X1404
07-1178U4
07-201204
07-218304
07- 243604
07-244404
07- 234904

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm

07-LA-710-9.4/18.4
07-LA-710-16.7/17.3
07-LA-710-24.6/24.6

07- LA-5707-/0
07-LA-5764-/0

07-VEN-1-12.7/0
07-VEN-1-21.2/0

07- VEN-23-20.7/21.1
07- VEN-23-3.5/11. 4
07- VEN-33-6. 0/ 57.5
07- VEN-33-7.8/8

07- VEN- 33-10.9/10.9
07- VEN-33-14.0/57.5
07- VEN-33-17.7/17.7
07- VEN- 101-.4/4.4

07- VEN- 101- 22
07- VEN- 101- 32
07- VEN- 118- 32
07- VEN- 118- 23
07- VEN- 118-52
07- VEN- 118- 18
07- VEN- 118- 18

.0/23.7
.7/ 33
.0/ 33
.3/32.6
.2/2.1
.2/32.6
.4/ 0

Statement of Ongoing Contracts - Index

Contract

07-183114
07-2Y8404
07-4S7404
07-201604
07-210804
07- 3N7904
07-4L8304
07- 1X8904
07-115454
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07-1X9704
07-185504
07-234204
07-1X9404
07- 246904
07- 142804
07-2Y6604
07-116794
07- 1P3804

Page

83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm

07- VEN- 126- 19. 2/ 34
07- VEN-126-/34.6

07- VEN-150-9.6/9.6
07- VEN- 150- 11. 0/ 15
07- VEN- 150- 18. 8/ 18. 8
07- VEN- 150- 28. 5/ 28. 5
08-RIV-10-.2/6.7
08-RI V-10-8.1/24.2
08-RI V-15-8.2/23.9
08- Rl V- 15-40.0/40.7
08-RIV-15-/41.8
08-RIV-79-7.0/7.1
08-RIV-91-5.3/6.6
08-RIV-91-21.5/21.6
08-RIV-91-.6/1.2
08-RI V-177-/27

08- Rl V-215-33.8/38.1
08- Rl V-215-37.7/43.9
08- Rl V-243-13.8/13.9
08- SBD- 10- 25. 2/ 25.5
08- SBD- 10- 30. 1/ 30. 9
08- SBD- 10-24. 0/ 33. 6

Statement of Ongoing Contracts - Index

Contract

07-1X8704
07-243704
07-1189A4
07-223304
07-1189G4
07-1189F4
08- 0K5004
08- 1A9904
08- 495204
08- 452204
08-0J7104
08- 450204
08-474104
08- 0K9204
08- 456614
08- 0K6304
08- 453104
08- 334844
08- 0C4004
08- 0K0404
08- 0C5904
08- 384204

Page
86
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90



Cnty Rt Pm
08- SBD- 10-/39.1
08- SBD- 15-20.3/73. 1
08- SBD- 15-31.8/0
08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 124. 2/ 137.
08- SBD- 15- 150. 0/ 155
08- SBD- 15- 160. 8/ 161
08- SBD- 15- 169. 8/ 181
08- SBD- 15- 87. 7/ 186
08- SBD- 18- 76. 0/ 84
08- SBD-38-1.0/0
08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142.
08- SBD- 58-11.5/22. 4
08- SBD-60-3.4/3.5
08- SBD- 62-17.1/17.8
08- SBD- 62-55. 0/ 79. 5
08- SBD- 62- 137. 3/ 142.
08- SBD- 66- 19. 9/ 20. 4
08- SBD-83-.9/1
08- SBD- 83-10. 6/ 0
08- SBD- 138-14. 2/ 23.9

Statement of Ongoing Contracts - Index

Contract

08- 0C3304
08- 0H1204
08-0J1504
08- 333904
08- 06404
08- 0L6604
08- 0A6404
08-4393U4
08- 0C0404
08- 0K6004
08-0J1704
08- 486304
08- 0C5104
08- 0H6004
08- 0C0804
08- 476804
08- 0H6504
08- 0K5704
08- 0A7404
08-449714
08- 0H8414
08- 036004

Page
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94



Cnty Rt Pm

08- SBD- 138- 25. 3/ 25.

08-SBD-173-7.0/7. 4
08- SBD- 210-9. 4/ 11
08- SBD- 215-4.8/6.5
08- SBD-259-/1.5
08- SBD- 5506-/0

08- SBD- 5708-/0

08- SBD- 5724-/0

08- SBD- 5730-/0

09- | NY- 395- 65. 0/ 76.
09- I NY-395-77. 3/ 91.
09- I NY-395-11. 8/ 20.

09- I NY-5709-/0
09- MNO- 167-1.8/0

09- MNO- 395- 50. 7/ 52.
09- MNO- 395- 69. 9/ 84.

09- MON- 203-/8. 7
10- ALP-88-1.9/0
10- ALP-207-/1. 4
10- AMA-49-.5/.6
10- AMA-49-7.0/ 11
10- AVA-88-7.4/0

Statement of Ongoing Contracts - Index

Contract

08- 0C5004
08- 0G3204
08-204324
08- 007174
08- 0K6104
08-3770U4
08- 479504
08- 375304
08- 0H2824
09- 21444
09- 214614
09- 332104
09- 317204
09- 295204
09- 336704
09- 338004
09- 332604
10- 444204
10- OMB404
10- OM5104
10- 049954
10- 1A6714

Page
94
94
94
94
95
95
95
95
95
96
96
96
96
96
97
97
97
97
97
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- AMA- 88-29.5/0 10- 499804 98
10- CAL- 4-24. 0/ 28 10- OMB704 98
10- CAL-4-37.3/37.7 10- 0C9804 98
10- CAL-4-21.1/23.4 10- 362504 99
10- CAL- 12-10. 2/18.2 10- ON5904 99
10- CAL- 12-14. 0/ 14.5 10- 0H3804 99
10- CAL- 26-30.0/0 10- ON3804 99
10- MER-5-/32.5 10- ON1504 99
10- MER- 59- 26. 9/ 27. 5 10- 1A0704 99
10- MER- 99- 15. 2/ 16. 2 10- 482314 100
10- MER- 99- 23. 8/ 26. 5 10- 414814 100
10- MER- 99- 32. 6/ 37. 2 10- 0L5804 100
10- MER- 140- 27. 0/ 30. 2 10- 0A5804 100
10- MER- 152-20. 9/21. 3 10- 0H5304 100
10- MPA-49-12.0/12. 4 10- 1A9304 100
10- MPA- 140-42. 3/ 43.5 10- 0P4404 101
10- SJ-4-25.0/29.5 10- 0S4204 101
10-SJ-4-15.7/0 10- ON3604 101
10- SJ-5-.3/13.8 10- ONO104 101
10- SJ-5-10.7/13.9 10- ON4204 101
10- SJ-5-25.3/29.6 10- OM6004 101

10-SJ-5-25.6/26.1 10- ON2504 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-11.8/39.6 10- ON3004 102
10- SJ-5-13.8/25.4 10- 0S2804 102
10- SJ-5-13.9/15.6 10- 3A1204 102
10- SJ-5-22.5/25.4 10- ON4804 102
10-SJ-12-4.4/0 10- ON3204 102
10- SJ- 26-15. 3/ 15.9 10- 499004 103
10- SJ-88-13.8/16.4 10- 0G7604 103
10- SJ-99-11.5/0 10- ON3104 103
10- SJ- 205-3. 0/ 13. 6 10- 300164 103
10- STA-99-9. 9/ 15 10- 0F7204 103
10- STA-99-10. 3/ 12 10- 0L6404 103
10- STA-99-11.9/11.9 10- 2A7704 104
10- STA-99-15.0/16.5 10- OF7304 104
10- STA-99-19.0/24.7 10- ON5704 104
10- STA-108-22.4/26.5 10- 3A7404 104
10- STA- 108-30. 5/ 31. 6 10- 0L7204 104
10- STA-219-.1/2.9 10- 0A8704 104
10- TUO 49-12. 6/ 16. 5 10- 0MA304 105
10- TUO- 120-3.5/6.9 10- 0Gr504 105
11-1MP-7-3.7/6.9 11- 068024 105
11-1MP-8-3.9/96.8 11- 258704 105

11-1MP-8-23.3/23.7 11- 284104 106



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1WmP-8-37.8/38.1 11- 285704 106
11- 1 MP- 8- 83. 6/ 84 11- 284004 106
11-1WMP-78-12.1/15.2 11-167884 106
11-1MP-86-15.1/15.5 11- 284504 106
11-1wP-111-.7/.7 11- 285804 106
11-1WMP-111-11.4/22.2 11- 256204 107
11-1WMP-111-4.7/T8.2 11-276614 107
11-1MP-115-21.2/35.2 11- 287404 107
11-SD-5-8.6/ 10 11-0786U4 107
11-SD-5-35.7/38.5 11-2358U4 107
11-SD-5-.3/11.7 11- 258804 107
11-SD-5-.3/0 11- 287304 108
11- SD-5-10. 0/ 10. 8 11- 276104 108
11-SD-5-15.1/15.1 11- 284804 108
11- SD- 5- 26. 8/ 26. 8 11- 081104 108
11-SD-5-33.7/54.9 11- 290004 108
11-SD-5-34.7/35.7 11- 065104 108
11- SD-5-50. 9/ 52. 8 11- 239604 109
11-SD-5-52.8/54.9 11- 239504 109
11- SD-5-66.5/68.5 11- 259304 109
11- SD-8-9. 6/ 52 11- 258604 109

11-SD-8-26.5/26.8 11- 270604 109



Cnty Rt Pm

11- SD- 15-20. 5/ 28
11-SD-15-10.4/21.2
11- SD- 15-16. 0/ ML9.
11- SD- 15- 18. 6/ M27.
11- SD- 15-18. 8/ M21.
11- SD- 15- 22. 0/ M24.
11- SD- 15- 24. 0/ M26.
11-SD-15-.6/2. 4
11-SD-15-3.2/ M4. 1
11-SD-15-8.9/9.7
11- SD- 15-10. 5/ ML5
11-SD-15-30.0/31.5
11-SD-52-2.6/5.9
11-SD-52-5.8/7.5
11-SD-52-7.4/13. 3
11-SD-52-14.1/16.3
11-SD-52-17.0/17.7
11-SD-56-2.2/6.2
11-SD-67-9.3/22.8
11-SD-67-18.5/24. 4
11-SD 75-17.4/ 20.5
11-SD 75-21.8/21.9

g B O N W

Statement of Ongoing Contracts - Index

Contract

11- 293804
11- 270924
11- 270934
11- 080944
11- 260714
11- 080914
11- 080924
11- 235904
11- 070404
11- 233204
11- 270914
11- 270824
11- 288404
11- 288504
11- 267304
11- 010614
11- 2T0004
11-172894
11- 280704
11- 261204
11-2772U4
11- 246524

Page
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113
113
113



Cnty Rt Pm
11- SD- 78-35.5/45. 2
11- SD- 78-57. 9/ 66
11-SD-78-72.9/0
11-SD-78-/3. 3
11-SD-79-7.5/8.5
11- SD- 79-10. 2/ 18
11-SD-94-1.4/9.3
11-SD-94-17.5/17.7
11-SD-94-11. 3/13.8
11- SD-94-11. 6/ 12
11-SD-125-9.2/9.2
11-SD-163-8.3/8.9
11-SD-188-/.2
11-SD-805-2.2/11.4
11-SD-905-2.9/5. 7
11- SD-905-8. 6/ 11. 6
11- SD-5506-/0
11-SD-5722-/0
12-ORA-1-5.3/0
12- ORA-1-31.5/32.2
12-ORA-5-3.6/0
12-ORA-5-6.9/14.5

Statement of Ongoing Contracts - Index

Contract

11- 285304
11- 285104
11-165734
11-277014
11- 270304
11- 280904
11- 285404
11-176424
11- 276414
11- 285904
11- 091894
11- 241504
11- 256504
11- 258904
11- 274804
11- 091824
11- 264804
11- 080624
12- 0H0504
12- 078004
12- 0E7404
12- 0H5004

Page
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116
116
117
117



Cnty Rt Pm

12- ORA- 5-13. 8/ 13.
12- ORA- 5-15. 1/ 16.
12- ORA- 5-22. 2/ 28.
12- ORA- 5- 23. 6/ 23.
12- ORA- 5- 26. 6/ 27.
12- ORA-5-33.3/0
12- ORA- 5- 35. 1/ 36.
12- ORA- 5-35. 4/ 41.
12- ORA- 5- 35. 9/ 35.
12- ORA-5-42. 1/ 44.
12- ORA-5-72.0/ 72.
12- ORA-22-3. 2/ 12.
12- ORA-22-10.3/0
12- ORA-22-10.4/0
12- ORA-39-3.2/5.8
12- ORA-39-3.9/19.2
12- ORA-39-4.1/0
12- ORA-39-8.9/22.6
12- ORA-39-20.5/0
12- ORA-39-/21.9
12-ORA-55-3.4/4.1
12- ORA-55-5.5/6. 3

N © o1 b~

© b b O P W

Statement of Ongoing Contracts - Index

Contract

12- 0F8204
12- 0E0704
12- 0A7304
12- 038904
12- 0C6404
12- 0J0304
12-0J1704
12- 0H6804
12- 0F9404
12-101674
12- 0C8704
12- 0H9904
12- 0J0404
12- 0H7004
12- 0H4004
12- 0H7104
12- 0H8404
12- 0J0804
12- 0H2164
12- 0C3504
12- 0H5104
12- 075604

Page
117
117
117
117
118
118
118
118
118
118
119
119
119
119
119
119
120
120
120
120
120
120



District

Federal Aid

Cnty Rt Pm

12- ORA-55-6.8/7.2
12- ORA-55-11.6/17.6
12- ORA-55-17.5/0

12- ORA-55-5.5/0

12- ORA-57-21.2/0
12-ORA-73-21.5/21.5
12-ORA-74-13.3/16.6
12-ORA-90-2.6/5.1
12- ORA-90-11.8/12.5
12-ORA-91-17.9/17.9
12- ORA-241-14.6/17.5
12- ORA-405-3.7/6. 4
12- ORA-405-8.4/0

12- ORA-405-13.4/13.6
12- ORA-405-15.4/16.3
12- ORA-405-18.0/0

01

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 0H5704
12- 0H3404
12- 0H2104
12-0J2704
12- 0H9404
12- 0&2704
12- 043214
12- 0H0094
12- 056214
12- 0H7904
12- 0H3604
12-075704
12-0J1204
12- 0H5404
12- 0A7624
12-0J1904

Page
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123

Bid + CCO

Work Comp



Digtrict
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$59, 559, 290
$86, 858, 807
$31, 859, 347
$79, 198, 885
$10, 719, 120

$268, 195, 448

Bid + CCO
$60, 297, 333
$10, 549, 149

$104, 568, 525
$87, 050, 100
$262, 465, 107

Work Comp
$19, 286, 189
$66, 056, 505
$23, 134, 121
$61, 040, 551

$2, 696, 957
$172, 214, 323

Work Comp
$35, 706, 442
$9, 903, 713
$58, 261, 695
$59, 712, 456
$163, 584, 306

Bid + CCO
$230, 895, 613
$88, 454, 562
$194, 292, 352

Work Comp
$138, 637, 390
$46, 043, 141
$141, 253, 189



District
Federal Aid
- SH-
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$160, 893, 969
$1, 171, 060
$171, 231, 706
$846, 939, 262

Bid + CCO

$151, 726, 048
$196, 690, 922
$472, 015, 070
$2, 214, 726, 005
$43, 439, 640
$588, 262, 098
$3, 666, 859, 783

Bid + CCO
$115, 479, 750
$59, 695, 470
$104, 770, 308

Work Comp
$59, 780, 990
$321, 516

$7, 760, 514
$393, 796, 741

Work Comp

$83, 155, 830
$180, 446, 721
$217, 647, 087
$978, 414, 963
$41, 676, 449
$378, 992, 246
$1, 880, 333, 296

Work Comp
$88, 113, 581
$43, 759, 145
$32, 160, 323



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$37, 243, 376
$317, 188, 904

Bid + CCO
$14, 268, 735
$66, 644, 926
$19, 837, 394

$166, 076, 231
$12, 910, 391
$279, 737, 677

Work Comp
$3, 994, 038
$168, 027, 087

Bid + CCO
$117, 018, 331
$496, 868, 871

$53, 603, 245
$237, 929, 503

$143, 004

$187, 655, 096

Work Comp

$0

$55, 918, 660
$14, 810, 327
$94, 506, 078
$31, 938
$165, 267, 003

Work Comp
$81, 084, 361
$304, 302, 866
$31, 548, 325
$164, 665, 736
$0

$69, 526, 262



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- SH

District Total:

District
Federal Aid
- -
- E-

Statement of Ongoing Contracts - Federal Aid

07
Category
08
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
09
Category
STATE H GHWVAY
10

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$1, 093, 218, 049

Bid + CCO
$176, 439, 039
$265, 076, 830

$14, 129, 465
$56, 328, 320
$105, 190, 154
$617, 163, 808

Bid + CCO
$81, 221, 774
$81, 221, 774

Work Comp
$651, 127, 551

Work Comp
$94, 918, 017
$260, 790, 567
$7, 133, 448
$18, 088, 184
$46, 949, 379
$427, 879, 596

Bid + CCO
$26, 296, 645
$89, 054, 343

Work Comp
$23, 524, 575
$23, 524, 575

Work Comp
$24, 654, 450
$73, 619, 655



District
Federal Aid
-S-
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO

$13, 718, 481
$134, 651, 910
$9, 792, 341
$273,513, 721

Work Comp
$7, 086, 899
$57, 652, 605
$4, 029, 837
$167, 043, 446

Bid + CCO
$230, 506, 072
$9, 200, 808
$12, 354, 452
$331, 427, 692
$1, 000, 000
$264, 628, 001
$849, 117, 025

Work Comp
$214, 432, 438
$9, 042, 397
$11, 414, 646
$110, 497, 097
$0

$44, 409, 742
$389, 796, 319

Bid + CCO
$205, 341, 586
$37, 353, 200
$52, 636, 751

Work Comp
$115, 620, 458
$34, 322, 612
$24, 279, 792



Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO
$33, 167, 416
District Total: $328, 498, 952
Statement of Ongoing Contracts -
Statewide Recap

Federal Aid Category Bid + CCO
-1 - FEDERAL Al D (| NTERSTATE) $1 007 447 816
$1, 420, 799, 699
- ER- STORM DAMAGE REPAI R $124 952 589
-S FEDERAL Al D ( SECONDARY) $1 068 426 462
- F- FEDERAL Al D ( PRI MARY) $1, 602, 921, 036
- SH STATE H G-HVWAY $3 659 571 908
Statewide Totals $8, 884, 119, 510

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $7, 145, 284

Work Comp
$19, 421, 685
$193, 644, 548

Work Comp
$672, 588, 929
$577, 812, 600
$103, 038, 516
$633, 293, 878

$1, 163, 087, 947
$1, 646, 416, 921

$4, 796, 238, 791




District
11
12
10
02
01
08
09
04
07
06

03

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio
$12, 513, 405

$5, 206, 779
$3, 150, 135
$10, 438, 450
$10, 124, 218
$4, 212, 443
$6, 153, 058
$51, 783, 692
$8, 483, 752
$5, 089, 290
$42, 392, 761

$166, 693, 267
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